
 
                                           IFB No. DACW09-01-B-0006 
 
 
 
 

U.S. ARMY CORPS 
OF ENGINEERS 
LOS ANGELES DISTRICT 
  
 

BEACH NOURISHMENT, STAGE 11,  
SAN GABRIEL RIVER TO NEWPORT 
BAY 
 
ORANGE, CALIFORNIA 
 
 
 
 
 

Construction Solicitation 
and Specifications 
 
 
 
 
 

UNRESTRICTED 
 
 
 
 
 
JULY 2001  



 
TABLE OF CONTENTS 
 
   00Cover  Cover 
 
DIVISION 00 - BIDDING REQUIREMENTS, CONTRACTS FORMS AND 
             CONTRACT CONDITIONS 
    
   001442 Solicitation, Offer, Award (SF 1442)  
   00bs   Pricing schedule 
   00100  Instructions to Bidders                  
   00600  Representations and Certifications    
   00700  Contract Clauses                      
   00750  Rates of Wages                        
   00800  Special Contract Requirements         
   00bsn  Bidders Notes 
   00caut Caution to bidders  
 
DIVISION 01 - GENERAL REQUIREMENTS 

 
01090  Sources for reference publications 
01200  General requirements 

   01200b Construction Signs 
01250  Measurement and payment 

   01330  Submittal Procedures  
   01330b Submittal Register (ER 4288) 
   01330c Submittal Form (4025) 
   01354  Environmental protection for civil works 
   01415  Metric measurements 
   01451  Contractor quality control 
   01451b Contruction Quality Control Report 
 
DIVISION 02 - SITE WORK 
 
   02000  MOBILIZATION AND DEMOBILIZATION 
   02020  DREDGING 
   02020a CPT testing results 
 
End of Table of Contents 
 







DACW09-01-B-0006

ESTIMATED ESTIMATED
ITEM NO. DESCRIPTION QUANTITY U/I UNIT PRICE AMOUNT

0001 Mobilization and Demobilization 1 Job L.S. $

0002 Dredging borrow area 1,400,000 Cubic Meters $ $

Total Estimated Amount: $

SECTION 00010 Pricing Schedule

00010-3
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Section 00100 
 
 
 
 
52.0000-4010   INQUIRIES                                                                    
                                                                              
     Perspective bidders/offerors should submit inquiries related to this     
 solicitation by writing or calling the following (collect calls will not     
 be accepted:                                                                 
     (1)  For inquiries of a contractual nature (solicitation                
 requirements, interpretation of contractual language) call:                  
 Mary Ann Powers 
 (213) 452-3254  
 
     For bid results only, call (213) 452-3235.                              
                                                                              
     (2)  All technical questions on the specification or drawings will       
 be submitted in writing to: 
Address:                                                             
USAED – Los Angeles District, ATTN:  Mary Ann Powers 
P. O. Box 532711 
Los Angeles, CA 90053-2325 
 
Facsimile Number:  (213) 452-4187.                                  
                                                                         
                                                                             
     (3)  Please include the solicitation number, project title and          
 location of project with your questions.  Written inquiries must be          
 received by this office not later than 14 calendar days prior to bid         
 opening date/date set for receipt of offers.                                 
                                                                              
     (4)  Oral explanations or instructions are not binding.  Any             
 information given to a bidder/offeror which impacts the bid/offer will       
 be given in the form of a written amendment to the solicitation.             
 
52.0000-4023  SAFETY REQUIREMENTS                                                         
                                                                              
     The bidder's attention is directed to the latest version of U.S  Army Corps of Engineers Safety and 
Health Manual, EM 385-1-1, which  will be strictly enforced.  This publication may be obtained from the        
US Army Engineer District, Los Angeles, ATTN:  Safety Office, P.O. Box  532711, Los Angeles, 
California  90053-2325.                                
 
 
52.0001-4004  BID RESULTS                                                                 
                                                                              
     The telephone number for bid results after the opening is Area Code  (213) 452-3235. 
52.211-2      AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF 
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE 
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD 
5010.12-L (DEC 1999) 
 
Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained-- 
(a) From the ASSIST database via the Internet at http://assist.daps.mil; or 
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(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, 
Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile 
(215) 697-1462. 
 
(End of provision) 
 
52.214-1     SOLICITATION DEFINITIONS--SEALED BIDDING (JUL 1987) 
 
"Government" means United States Government. 
 
"Offer" means "bid" in sealed bidding. 
 
"Solicitation" means an invitation for bids in sealed bidding. 
 
(End of provision) 
 
52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning 
the amendment, (2) by identifying the amendment number and date in the space provided for this purpose 
on the form for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are 
authorized in the solicitation.  The Government must receive the acknowledgment by the time and at the 
place specified for receipt of bids. 
 
(End of provision) 
 
52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this solicitation and its 
attachments.  The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
52.214-5      SUBMISSION OF BIDS (MAR 1997)  
 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by 
electronic means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date 
specified for receipt, the solicitation number, and the name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the 
outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when 
delivered to the office specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be 
modified or withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the 
solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was 
specifically stipulated or permitted by the solicitation.  
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52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 
 
Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, 
specifications, etc., must request it in writing soon enough to allow a reply to reach all prospective bidders 
before the submission of their bids.  Oral explanations or instructions given before the award of a contract 
will not be binding.  Any information given a prospective bidder concerning a solicitation will be furnished 
promptly to all other prospective bidders as an amendment to the solicitation, if that information is 
necessary in submitting bids or if the lack of it would be prejudicial to other prospective bidders. 
 
(End of provision) 
 
52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the 
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is 
specified in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on 
the date that bids are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after 
the exact time specified for receipt of bids is “late” and will not be considered unless it is received before 
award is made, the Contracting Officer determines that accepting the late bid would not unduly delay the 
acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at 
the initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to 
the date specified for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government installation designated 
for receipt of bids and was under the Government's control prior to the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation includes the 
time/date stamp of that installation on the bid wrapper, other documentary evidence of receipt maintained 
by the installation, or oral testimony or statements of Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be 
received at the Government office designated for receipt of bids by the exact time specified in the IFB and 
urgent Government requirements preclude amendment of the IFB, the time specified for receipt of bids will 
be deemed to be extended to the same time of day specified in the solicitation on the first work day on 
which normal Government processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of 
bids. If the IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before 
the exact time set for receipt of bids, subject to the conditions specified in the provision at 52.214-31, 
Facsimile Bids. A bid may be withdrawn in person by a bidder or its authorized representative if, before the 
exact time set for receipt of bids, the identity of the person requesting withdrawal is established and the 
person signs a receipt for the bid. 
 
(End of provision) 
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52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and 
(2) manually signed. The person signing a bid must initial each erasure or change appearing on any bid 
form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on various bases, 
including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all 
items is not required, bidders should insert the words "no bid" in the space provided for any item on which 
no price is submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions and will award a 
contract to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to 
the Government, considering only price and the price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids 
received. 
 
(c) The Government may accept any item or combination of items, unless doing so is precluded by a 
restrictive limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between 
line items or subline items. A bid is materially unbalanced when it is based on prices significantly less than 
cost for some work and prices which are significantly overstated in relation to cost for other work, and if 
there is a reasonable doubt that the bid will result in the lowest overall cost to the Government even though 
it may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance 
payment. 
 
52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991) 
 
Offers submitted in response to this solicitation shall be in the English language.  Offers received in other 
than English shall be rejected. 
 
(End of provision) 
 
52.214-35     SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) 
 
Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers received in other 
than U.S. dollars shall be rejected. 
 
(End of provision) 
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52.0214-4001     DIRECTIONS FOR SUBMITTING BIDS                                                                                                                           
    
  (a)  Envelopes containing bids, bid guarantees, etc., must be            
 sealed, marked and addressed as follows:                                     
                                                                              
 TO:  US ARMY ENGINEER DISTRICT, LOS ANGELES                                  
      ATTN:  CESPL-CT-P                                                       
      P.O. Box 532711                                                         
      Los Angeles, California  90053-2325                                     
                                                                              
  
 Bid under IFB No. DACW09-01-B-0006 
  
 Bid Opening Date:  9 August 2001, 1:00 P.M. 
                                                                              
   (b) Hand carried bids shall be deposited at US Army Engineer District,   
 Los Angeles, 911 Wilshire Blvd, Los Angeles, California 90017,               
 prior to the time and date set for opening of bids. Hand carried bids        
 submitted prior to 12:45 P.M. on the bid opening date will be accepted in    
 Suite 1035 and 1040 by available personnel.  FOR THE TIME PERIOD OF 12:45    
 P.M. TO 1:00 P.M., BIDS MUST  BE SUBMITTED TO SUITE 1035 (BID OPENING        
 ROOM), TO THE BID OPENING OFFICER ONLY.  BIDS WILL NOT BE ACCPETED BY ANY    
 OTHER PERSONNEL OR ANY OTHER LOCATION.  The official bid opening time will   
 be the time posted on the clock in the bid opening room.                     
                                                                              
                                                                              
     (c)  Telegraphic Modifications to Bids should be addressed to:           
                                                                              
          US Army Engineer District, Los Angeles                              
          Contracting Division, Suite 1040                                      
          911 Wilshire Blvd                                                   
          Los Angeles, California  90017                                      
  
 
52.214-5000   ARITHMETIC DISCREPANCIES  EFARS 52.214-5000                                  
   (a)  For the purpose of initial evaluation of bids, the following  will be utilized in resolving arithmetic 
discrepancies found on the face   
 of the bidding schedule as submitted by bidders:                             
     (1)  Obviously misplaced decimal points will be corrected;               
     (2)  Discrepancy between unit price and extended price, the unit         
 price will govern;                                                           
     (3)  Apparent errors in extension of unit prices will be corrected;      
     (4)  Apparent errors in addition of lump sum and extended prices         
          will be corrected. 
 
(b)  For the purpose of bid evaluation, the Government will proceed        
 on the assumption that the bidder intends his bid to be evaluated on the     
 basis of the unit prices, the totals arrived at by resolution of             
 arithmetic discrepancies as provided above and the bid will be so            
 reflected on the abstract of bids.                                           
 
   (c)  These correction procedures shall not be used to resolve any          
 ambiguity concerning which bid is low.                                       
                               (End of statement)                             
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52.0214-483  TELEGRAPHIC BIDS/OFFERS ARE NOT ACCEPTABLE                                
 
Any telegram to modify or withdraw a bid/offer sent to this office must be physically delivered to the office 
designated for receipt of  bid/offer by the date and time set for bid opening/receipt of proposals.     
No one from this office will be dispatched to the local telegraph office to pick up any telegram for any 
reason.                               
 
52.0214-484  FACSIMILE BIDS/OFFERS                                                        
 
      Facsimile bids/offers, modifications thereto, or cancellations of       
 bids/offers will not be accepted. 
 
52.0214-4599   EVALUATION FOR AWARD 
 
The Government contemplates award of one contract to the responsive, responsible bidder who submits the 
low bid for the total of all the items in the Bidding Schedule. 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price  contract resulting from this solicitation. 
 
(End of clause) 
 
52.225-12      NOTICE OF BUY AMERICAN ACT REQUIREMENT-- CONSTRUCTION MATERIALS 
UNDER TRADE AGREEMENTS (FEB 2000)  
 
(a) Definitions. Construction material, designated country construction material, domestic construction 
material, foreign construction material, and NAFTA country construction material, as used in this 
provision, are defined in the clause of this solicitation entitled “Buy American Act--Balance of Payments 
Program--Construction Materials under Trade Agreements” (Federal Acquisition Regulation (FAR) clause 
52.225-11). 
 
(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act or Balance of Payments Program should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The offeror shall include 
the information and applicable supporting data required by paragraphs (c) and (d) of FAR clause 52.225-11 
in the request. If an offeror has not requested a determination regarding the inapplicability of the Buy 
American Act or Balance of Payments Program before submitting its offer, or has not received a response 
to a previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act or Balance of Payments Program, based on claimed unreasonable 
cost of domestic construction materials, by adding to the offered price the appropriate percentage of the 
cost of such foreign construction material, as specified in paragraph (b)(4)(i) of FAR clause 52.225-11. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction 
material based on unreasonable cost and an offeror that did not request an exception, the Contracting 
Officer will award to the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated 
country or NAFTA country construction material, that is not listed by the Government in this solicitation in 
paragraph (b)(3) of FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of 
equivalent domestic, designated country, or NAFTA country construction material. 
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(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the 
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of 
FAR clause 52.225-11 for the offer that is based on the use of any foreign construction material for which 
the Government has not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of 
FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use of the 
equivalent domestic, designated country, or NAFTA country construction material, and the offeror shall be 
required to furnish such domestic, designated country, or NAFTA country construction material. An offer 
based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, 
may be cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by 
good and sufficient surety or sureties acceptable to the Government, postal money order, certified check, 
cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or 
notes of the United States. The Contracting Officer will return bid guarantees, other than bid bonds, (1) to 
unsuccessful bidders as soon as practicable after the opening of bids, and (2) to the successful bidder upon 
execution of contractual documents and bonds (including any necessary coinsurance or reinsurance 
agreements), as required by the bid as accepted. 
 
(c) The amount of the bid guarantee shall be 20% percent of the bid price or $3,000,000.00, whichever is 
less. 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after 
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default. 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work 
that exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
52.228-4506    INDIVIDUAL SURETIES IN SUPPORT OF BID BONDS 
 
     Bidder/offerors utilizing individual sureties in support of a bid bond shall include a Standard Form (SF) 
28 (Affidavit of Individual Surety), accompanied by a pledge of acceptable assets from each person acting 
as an individual surety, and include these with the SF 24 (Bid Bond), and the bid itself (see clause titled 
"Pledges of Assets," FAR 52.228-11).       Pledges of acceptable assets shall be in the form of (1) evidence 
of an escrow account and/or (2) a recorded lien on real estate.  If this is an RFP, failure to provide required 
documentation described herein may cause the offeror to be deemed "unacceptable". 
 
52.228-4507    BID GUARANTEE FORM AND AMOUNT 
 
     When bids/proposals exceed $100,000, the offeror shall furnish a separated bid guarantee in accordance 
with the solicitation provision titled "Bid Guarantee", FAR 52.228-1.  In accordance with FAR 28.101-2 
the bid guarantee amount shall be a least 20 percent of the "bid price" but shall not exceed $3 million.  
When the penal sum is expressed as a percentage, a maximum dollar limitation may be stated.  If there are 
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option line items on the Pricing Schedule (Schedule B), the term "bid price" is hereby defined as the total 
bid not to include any amount for line items designated as "options".  In bids/proposals that contain 
"additives", the "bid price" is defined as the total of all bid items including additive line items.  FAR 
28.106-1 states that a Standard Form (SF) 24 shall be used for the bid bond.  In accordance with FAR 
28.202(a)(1), corporate sureties utilized must appear on the list contained in the Department of Treasury 
Circular 570 titled "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds 
and Acceptable Reinsuring Companies." 
 
52.232-38      SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION WITH OFFER 
(MAY 1999) 
 
The offeror shall provide, with its offer, the following information that is required to make payment by 
electronic funds transfer (EFT) under any contract that results from this solicitation. This submission 
satisfies the requirement to provide EFT information under paragraphs (b)(1) and (j) of the clause at 
52.232-34, Payment by Electronic Funds Transfer--Other than Central Contractor Registration. 
 
(1) The solicitation number (or other procurement identification number). 
 
(2) The offeror's name and remittance address, as stated in the offer. 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the offeror's official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the offeror's financial agent. 
 
(5) The offeror's account number and the type of account (checking, savings, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror's financial agent. 
 
(7) If applicable, the offeror shall also provide the name, address, telegraphic abbreviation, and 9-digit 
Routing Transit Number of the correspondent financial institution receiving the wire transfer payment if the 
offeror's financial agent is not directly on-line to the Fedwire and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of provision) 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with 
an agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be 
served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment 
of receipt from  Patricia Brown Trainer, C/O Mary Ann Powers, P. O. Box 532711, Los Angeles, CA 
90053-2325 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a 
protest with the GAO.  
 
(End of provision)  
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions 
Affecting the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, 
offerors or quoters are urged and expected to inspect the site where the work will be performed. 
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(b) Site visits are scheduled for 10:00 A.M. on July 24, 2001 and August 1, 2001.  Attendance may be 
arranged by contacting: 
 Name:     Greg  Scovell 
 Telephone: (909) 981-5571 
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Section 00600 
 
 
 
 

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 
 

(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting 
competition, any consultation, communication, or agreement with any other offeror or competitor relating 
to (i) those prices, (ii) the intention to submit an offer, or (iii) the methods of factors used to calculate the 
prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or 
indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not 
to submit an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or 
proposal, and that the signatory has not participated and will not participate in any action contradictory to 
subparagraphs (a)(1) through (a)(3) above; or 
 
(2) (i) Has been authorized, in writing, to act as an agent for the following principals in certifying that those 
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) above   ______________________________________________________ (insert full name 
of person(s) in the offeror's organization responsible for determining the prices offered in this bid or 
proposal, and the title of his or her position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; 
and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to 
subparagraphs (a)(1) through (a)(3) above. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE 
CERTAIN FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to 
Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in 
paragraph (b) of this Certification. 
 
 (b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on 
or after December 23, 1989,-- 
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(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a member of Congress on his or her behalf in connection with the 
awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment or 
modification of any Federal contract, grant, loan, or cooperative agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered 
Federal transaction) have been paid, or will be paid to any person for influencing or attempting to influence 
an officer or employee of any agency, a Member of Congress, an officer or employee of Congress or an 
employee of a Member of Congress on his or her behalf in connection with this solicitation, the offeror 
shall complete and submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to 
the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require 
that all recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract 
imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited 
under this provision, shall be subject to a civil penalty of not less than $10,000, and not more than 
$100,000, for each such failure. 
 
(End of provision) 
 
52.204-3      TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated 
group of corporations that files its Federal income tax returns on a consolidated basis, and of which the 
offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be 
either a Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to 
comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 
U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the IRS. If the resulting contract 
is subject to the payment reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, 
the failure or refusal by the offeror to furnish the information may result in a 31 percent reduction of 
payments otherwise due under the contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of 
the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to 
the payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched 
with IRS records to verify the accuracy of the offeror's TIN. 
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(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income 
effectively connected with the conduct of a trade or business in the United States and does not have an 
office or place of business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 
51 percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent 
of its stock is owned by one or more women; and whose management and daily business operations are 
controlled by one or more women. 
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(b) Representation. [Complete only if the offeror is a women-owned business concern and has not 
represented itself as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business 
Program Representations, of this solicitation.] The offeror represents that it (  ) is a women-owned business 
concern. 
 
(End of provision) 
 
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)  
 
(a) Contractor identification is essential for complying with statutory contract reporting requirements. 
Therefore, the offeror is requested to enter, in the block with its name and address on the Standard Form 33 
or similar document, the annotation "DUNS" followed by the DUNS number which identifies the offeror's 
name and address exactly as stated in the offer.  
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain 
one. A DUNS number will be provided immediately by telephone at no charge to the offeror. For 
information on obtaining a DUNS number, the offeror, if located within the United States,  should call Dun 
and Bradstreet at 1-800-333-0505. The offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number of the local Dun 
and Bradstreet Information Services office from the Internet Home Page at 
http://www.customerservice@dnb.com/. If an offeror is unable to locate a local service center, it may send 
an e-mail to Dun and Bradstreet at globalinfo@dnb.com. 
(End of provision) 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED 
DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (APR 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals--  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for 
the award of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; 
violation of Federal or state antitrust statutes relating to the submission of offers; or commission of 
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embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax 
evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental 
entity with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(D) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more 
contracts terminated for default by any Federal agency.  
 
(D) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; 
violation of Federal or state antitrust statutes relating to the submission of offers; or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax 
evasion, or receiving stolen property; and 
 
(E) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental 
entity with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 
persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY 
OF THE UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT 
CERTIFICATION MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 
1001, TITLE 18, UNITED STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to 
contract award, the Offeror learns that its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection 
with a determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or 
provide such additional information as requested by the Contracting Officer may render the Offeror 
nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by paragraph (a) of this provision. The knowledge 
and information of an Offeror is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which 
reliance was placed when making award. If it is later determined that the Offeror knowingly rendered an 
erroneous certification, in addition to other remedies available to the Government, the Contracting Officer 
may terminate the contract resulting from this solicitation for default. 
 
(End of provision) 
 
52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (MAY 2001) ALTERNATE I (OCT 
2000) & ALTERNATE II (OCT 2000) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 23499  
 
(2) The small business size standard is $17 Millon.  
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(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business 
concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small 
disadvantaged business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business 
concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business 
concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph 
(b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled 
veteran-owned small business concern. 
 
(6) (Complete only if offeror represented itself as small business concern in paragraph (b)(1) of this 
provision). The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the 
List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, 
and no material change in ownership and control, principal office, or HUBZone employee percentage has 
occurred since it was certified by the Small Business Administration in accordance with 13 CFR Part 126; 
and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR Part 126, and the 
representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern 
or concerns that are participating in the joint venture. (The offeror shall enter the name or names of the 
HUBZone small business concern or concerns that are participating in the joint venture: ____________.) 
Each HUBZone small business concern participating in the joint venture shall submit a separate signed 
copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The 
offeror shall check the category in which its ownership falls: 
 
(  ) Black American. 
 
(  ) Hispanic American. 
 
(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, 
Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust 
Territory of the Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of 
Micronesia, the Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, 
Tonga, Kiribati, Tuvalu, or Nauru). 
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(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, 
Sri Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of 
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled 
veterans or, in the case of a veteran with permanent and severe disability, the spouse or permanent 
caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a concern, including its affiliates, that is independently owned and operated, 
not dominant in the field of operation in which it is bidding on Government contracts, and qualified as a 
small business under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this 
provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, 
in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one 
or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women; in the case of any publicly owned business, at 
least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, 
then the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the 
end items to be furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  
small disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded 
under the preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act 
or any other provision of Federal law that specifically references section 8(d) for a definition of program 
eligibility, shall-- 
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(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
 
(a) This provision applies to small business concerns only. 
 
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie 
bids.  If the bidder wishes to be considered for this priority, the bidder must identify, in the following space, 
the LSA in which the costs to be incurred on account of manufacturing or production (by the bidder or the 
first-tier subcontractors) amount to more than 50 percent of the contract price. 
 
______________________________________________________________________________________
_ 
______________________________________________________________________________________
_ 
 
(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the 
bidder from receiving priority consideration.  If the bidder is awarded a contract as a result of receiving 
priority consideration under this provision and would not have otherwise received award, the bidder shall 
perform the contract or cause the contract to be performed in accordance with the obligations of an LSA 
concern. 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern 
that appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration. 
 
(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all 
offers, except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; 
 
(ii) Otherwise successful offers from small business concerns; 
 
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar 
threshold for application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); 
and 
 
(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum 
of Understanding or other international agreement with a foreign government. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award 
may be made. Other evaluation factors described in the solicitation shall be applied before application of 
the factor. 
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(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern 
will receive the benefit of both the HUBZone small business price evaluation preference and the small 
disadvantaged business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price 
evaluation preference or adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that 
offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in 
paragraph (d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the 
case of a contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will 
be spent for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the 
cost of manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone 
small business concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel 
will be will be spent on the concern's employees or the employees of other HUBZone small business 
concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance 
incurred for personnel will be spent on the concern's employees or the employees of other HUBZone small 
business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage 
specified in paragraph (d) of this clause will be performed by the HUBZone small business participant or 
participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only 
end items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph 
does not apply in connection with construction or service contracts. 
 
(End of clause) 
 
52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS 
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000) 
 
(a) Definition. 
 
"Emerging small business" as used in this solicitation, means a small business concern whose size is no 
greater than 50 percent of the numerical size standard applicable to the North American Industry 
Classification System (NAICS) code assigned to a contracting opportunity. 
 
(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business 
concern under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an emerging small 
business. 
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(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size 
range.) 
 
Offeror's number of employees for the past 12 months (check this column if size standard stated in 
solicitation is expressed in terms of number of employees) or Offeror's average annual gross revenue for 
the last 3 fiscal years (check this column if size standard stated in solicitation is expressed in terms of 
annual receipts). (Check one of the following.) 
 
No. of Employees   Avg. Annual Gross Revenues 
 
____ 50 or fewer   ____ $1 million or less 
 
____ 51 - 100        ____ $1,000,001 - $2 million 
 
____ 101 - 250      ____ $2,000,001 - $3.5 million 
 
____ 251 - 500      ____ $3,500,001 - $5 million 
 
____ 501 - 750      ____ $5,000,001 - $10 million 
 
____ 751 - 1,000   ____ $10,000,001 - $17 million 
 
____ Over 1,000    ____ Over $17 million 
 
(End of provision) 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash 
rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, 
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees, that are segregated by explicit directive or are in fact segregated on the basis of 
race, color, religion, sex, or national origin because of written or oral policies or employee custom. The 
term does not include separate or single-user rest rooms or necessary dressing or sleeping areas provided to 
assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not permit its employees to perform their 
services at any location under its control where segregated facilities are maintained. The Contractor agrees 
that a breach of this clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the 
Equal Opportunity clause of this contract. 
 
(End of clause) 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal Opportunity 
clause of this solicitation; 
 
(b) [  ] It has, [  ] has not, filed all required compliance reports; and 
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(c) Representations indicating submission of required compliance reports, signed by proposed 
subcontractors, will be obtained before subcontract awards. 
 
(End of provision) 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by 
Executive Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are 
subject to the filing and reporting requirements described in section 313 of the Emergency Planning and 
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution 
Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file for such facilities 
for the life of the contract the Toxic Chemical Release Inventory Form (Form R) as described in sections 
313(a) and (g) of EPCRA and section 6607 of PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the 
Form R filing and reporting requirements because each such facility is exempt for at least one of the 
following reasons: (Check each block that is applicable.)  
 
[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 
313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
[ ] (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of 
EPCRA 42 U.S.C. 11023(b)(1)(A);  
 
[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 
313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an 
appropriate certification form has been filed with EPA);  
 
[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 31 
through 33; or  
 
[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern 
Mariana Islands, or any other territory or possession over which the United States has jurisdiction.  
 
252.204-7001    COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING (AUG 
1999) 
 
(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and address. The 
CAGE code entered must be for that name and address. Enter “CAGE” before the number. 
 
(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the 
Defense Logistics Information Service (DLIS). The Contracting Officer will-- 
 
(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a 
Commercial and Government Entity (CAGE) Code; 
 
(2) Complete section A and forward the form to DLIS; and 
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(3) Notify the Contractor of its assigned CAGE code. 
 
(c) Do not delay submission of the offer pending receipt of a CAGE code. 
 
(End of provision) 
 
252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION.(MAR 2000) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor 
information required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and 
Bradstreet Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun 
and Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-
digit suffix may be assigned at the discretion of the parent business concern for such purposes as 
identifying subunits or affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS number or 
the DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) 
code, is in the CCR database; the DUNS number and the CAGE code have been validated; and all edits 
have been successfully completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee 
must be registered in the CCR database prior to award, during performance, and through final payment of 
any contract resulting from this solicitation, except for awards to foreign vendors for work to be performed 
outside the United States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be 
used by the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt 
of a complete and accurate application via the Internet. However, registration of an applicant submitting an 
application through a method other than the Internet may take up to 30 days. Therefore, offerors that are 
not registered should consider applying for registration immediately upon receipt of this solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain 
registered in the CCR database after the initial registration, the Contractor is required to confirm on an 
annual basis that its information in the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements 
by calling 1-888-227-2423, or via the Internet at http://www.ccr2000.com. 
 
(End of clause) 
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252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  
TERRORIST COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well 
as any political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of 
the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of 
which has repeatedly provided support for such acts of international terrorism.  As of the date of this 
provision, terrorist countries include:  Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  
Beneficial interest includes holding 5 percent or more of any class of the firm's securities in "nominee 
shares," "street names," or some other method of holding securities that does not disclose the beneficial 
owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or 
other tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the 
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a 
subsidiary, the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the 
Offeror, the Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a 
subsidiary, it shall also disclose any significant interest the government of a terrorist country has in any 
firm that owns or controls the subsidiary.  The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in 
the Transportation of Supplies by Sea clause of this solicitation. 
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(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If 
the Offeror represents that it will not use ocean transportation, the resulting contract will also include the 
Defense FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
(End of provision) 
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SECTION 00700 
 
 
 
 
52.202-1     DEFINITIONS.  (MAY 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any 
deputy or assistant chief official of the executive agency. 
 
(b) Commercial component means any component that is a commercial item. 
 
(c) Commercial item means-- 
 
(1) Any item, other than real property, that is of a type customarily used for nongovernmental purposes and 
that-- 
 
(i) Has been sold, leased, or licensed to the general public; or 
 
(ii) Has been offered for sale, lease, or license to the general public; 
 
(2) Any item that evolved from an item described in paragraph (c)(1) of this clause through advances in 
technology or performance and that is not yet available in the commercial marketplace, but will be 
available in the commercial marketplace in time to satisfy the delivery requirements under a Government 
solicitation; 
 
(3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause, but for-- 
 
(i) Modifications of a type customarily available in the commercial marketplace; or 
 
(ii) Minor modifications of a type not customarily available in the commercial marketplace made to meet 
Federal Government requirements. “Minor” modifications means modifications that do not significantly 
alter the nongovernmental function or essential physical characteristics of an item or component, or change 
the purpose of a process. Factors to be considered in determining whether a modification is minor include 
the value and size of the modification and the comparative value and size of the final product. Dollar values 
and percentages may be used as guideposts, but are not conclusive evidence that a modification is minor; 
 
(4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this clause 
that are of a type customarily combined and sold in combination to the general public; 
 
(5) Installation services, maintenance services, repair services, training services, and other services if such 
services are procured for support of an item referred to in paragraphs (c)(1),  (2), (3), or (4) of this clause, 
and if the source of such services-- 
 
(i) Offers such services to the general public and the Federal Government contemporaneously and under 
similar terms and conditions; and 
 
(ii) Offers to use the same work force for providing the Federal Government with such services as the 
source uses for providing such services to the general public; 
 
(6) Services of a type offered and sold competitively in substantial quantities in the commercial 
marketplace based on established catalog or market prices for specific tasks performed under standard 
commercial terms and conditions. This does not include services that are sold based on hourly rates without 
an established catalog or market price for a specific service performed; 
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(7) Any item, combination of items, or service referred to in subparagraphs (c)(1) through (c)(6), 
notwithstanding the fact that the item, combination of items, or service is transferred between or among 
separate divisions, subsidiaries, or affiliates of a Contractor; or 
 
(8) A nondevelopmental item, if the procuring agency determines the item was developed exclusively at 
private expense and sold in substantial quantities, on a competitive basis, to multiple State and local 
Governments. 
 
(d) Component means any item supplied to the Government as part of an end item or of another 
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-
11(a). 
 
(e) Contracting Officer means a person with the authority to enter into, administer, and/or terminate 
contracts and make related determinations and findings. The term includes certain authorized 
representatives of the Contracting Officer acting within the limits of their authority as delegated by the 
Contracting Officer. 
 
(f) Nondevelopmental item means-- 
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal 
agency, a State or local government, or a foreign government with which the United States has a mutual 
defense cooperation agreement; 
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or 
modifications of a type customarily available in the commercial marketplace in order to meet the 
requirements of the procuring department or agency; or 
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) 
solely because the item is not yet in use. 
 
 (g) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, 
purchase orders and changes and modifications to purchase orders under this contract. 
(End of clause) 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, 
the agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the 
Government; and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more 
than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, as 
determined by the agency head or a designee. (This subparagraph (c)(2) is applicable only if this contract 
uses money appropriated to the Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in 
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addition to any other rights and remedies provided by law or under this contract.  
(End of clause) 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this 
contract upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. 
For breach or violation of this warranty, the Government shall have the right to annul this contract without 
liability or, in its discretion, to deduct from the contract price or consideration, or otherwise recover, the 
full amount of the contingent fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, 
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to exert 
improper influence to solicit or obtain Government contracts nor holds itself out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor 
proposes to exert improper influence to solicit or obtain Government contracts nor holds out as being able 
to obtain any Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a 
Government employee or officer to give consideration or to act regarding a Government contract on any 
basis other than the merits of the matter. 
 
(End of clause) 
 
52.203-6     RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995) 
 
(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual 
or prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of 
restricting sales by such subcontractors directly to the Government of any item or process (including 
computer software) made or furnished by the subcontractor under this contract or under any follow-on 
production contract. 
 
(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are 
otherwise authorized by law or regulation. 
 
(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all 
subcontracts under this contract which exceed $100,000. 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, 
or compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime 
Contractor employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or 
rewarding favorable treatment in connection with a prime contract or in connection with a subcontract 
relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, 
joint-stock company, or individual. 
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"Prime contract," as used in this clause, means a contract or contractual action entered into by the United 
States for the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the 
United States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a 
prime Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime 
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any 
kind under a prime contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers 
to furnish or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or 
a subcontract entered into in connection with such prime contract, and (2) includes any person who offers 
to furnish or furnishes general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a 
subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime 
Contractor to the United States or in the contract price charged by a subcontractor to a prime Contractor or 
higher tier subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect 
possible violations described in paragraph (b) of this clause in its own operations and direct business 
relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of 
this clause may have occurred, the Contractor shall promptly report in writing the possible violation. Such 
reports shall be made to the inspector general of the contracting agency, the head of the contracting agency 
if the agency does not have an inspector general, or the Department of Justice. 
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(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation 
described in paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the 
United States under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums 
owed a subcontractor under the prime contract, the amount of any kickback.  The Contracting Officer may 
order the monies withheld under subdivision (c)(4)(ii) of this clause be paid over to the Government unless 
the Government has already offset those monies under subdivision (c)(4)(i) of this clause.  In either case, 
the Prime Contractor shall notify the Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR 
IMPROPER ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct 
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement 
Policy Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the 1996 National Defense 
Authorization Act for Fiscal Year 1996 (Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the 
conduct constitutes a violation of subsection 27 (a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement 
contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that 
the Contractor or someone acting for the Contractor has engaged in conduct constituting an offense 
punishable under subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to 
recover, in addition to any penalty prescribed by law, the amount expended under the contract.     
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(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law, regulation, or under this contract. 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost 
and fee under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of 
this clause if the head of the contracting activity or designee determines that there was a violation of 
subsection 27 (a), (b), or (c) of the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), 
as implemented in section 3.104 of the Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable 
to the Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target 
profit specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a 
significant adverse impact on the incentive price revision relationship under the contract, or adversely 
affect the contract financing provisions, the Contracting Officer may defer such adjustment until 
establishment of the total final price of the contract. The total final price established in accordance with the 
incentive price revision provisions of the contract shall be reduced by an amount equal to the initial target 
profit specified in the contract at the time of contract award and such reduced price shall be the total final 
contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined 
by the Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the 
procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not 
to exceed the amount of profit or fee reflected in the subcontract at the time the subcontract was first 
definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this 
contract for default. The rights and remedies of the Government specified herein are not exclusive, and are 
in addition to any other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
TRANSACTIONS (JUN 1997)  
 
(a) Definitions.  
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"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, 
or cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of 
the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan 
Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, 
any communication to or appearance before an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with any 
covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, 
established, or otherwise recognized by a State for the performance of a governmental duty, including a 
local public authority, a special district, an intrastate district, a council of governments, a sponsor group 
representative organization, and any other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are 
employed by an agency:  
 
(1) An individual who is appointed to a position in the Government under title 5, United States Code, 
including a position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory 
Committee Act, title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, 
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or 
not for profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with 
respect to expenditures specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or 
employee of any person, compensation that is consistent with the normal compensation for such officer or 
employee for work that is not furnished to, not funded by, or not furnished in cooperation with the Federal 
Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical 
services, a payment in an amount that is consistent with the amount normally paid for such services in the 
private sector.  
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"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an 
Indian tribe, tribal organization, or any other Indian organization with respect to expenditures specifically 
permitted by other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person 
requesting or receiving a Federal contract, an officer or employee who is employed by such person for at 
least 130 working days within 1 year immediately preceding the date of the submission that initiates agency 
consideration of such person for receipt of such contract. An officer or employee who is employed by such 
person for less than 130 working days within 1 year immediately preceding the date of the submission that 
initiates agency consideration of such person shall be considered to be regularly employed as soon as he or 
she is employed by such person for 130 working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or instrumentality 
of a State, and multi-State, regional, or interstate entity having governmental duties and powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of title 31, United States Code, among other things, prohibits a recipient of a Federal 
contract, grant, loan, or cooperative agreement from using appropriated funds to pay any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with any of the 
following covered Federal actions: the awarding of any Federal contract; the making of any Federal grant; 
the making of any Federal loan; the entering into of any cooperative agreement; or the modification of any 
Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated 
funds (including profit or fee received under a covered Federal transaction) have been paid, or will be paid, 
to any person for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with 
a Federal contract, grant, loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply 
in the case of a payment of reasonable compensation made to an officer or employee of a person requesting 
or receiving a covered Federal action if the payment is for agency and legislative liaison activities not 
directly related to a covered Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested 
by an agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not 
related to a specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the 
person's products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of theperson's 
products or services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal 
solicitation of any covered Federal action— 
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(1) Providing any information not specifically requested but necessary for an agency to make an informed 
decision about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official 
submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the 
Small Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under 
this clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply 
in the case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of a 
covered Federal action, if payment is for professional or technical services rendered directly in the 
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of a 
covered Federal action if the payment is for professional or technical services rendered directly in the 
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action. 
Persons other than officers or employees of a person requesting or receiving a covered Federal action 
include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be 
limited to advice and analysis directly applying any professional or technical discipline. For example, 
drafting of a legal document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical 
advice provided by an engineer on the performance or operational capability of a piece of equipment 
rendered directly in the negotiation of a contract is allowable. However, communications with the intent to 
influence made by a professional (such as a licensed lawyer) or a technical person (such as a licensed 
accountant) are not allowable under this section unless they provide advice and analysis directly applying 
their professional or technical expertise and unless the advice or analysis is rendered directly and solely in 
the preparation, submission or negotiation of a covered Federal action. Thus, for example, communications 
with the intent to influence made by a lawyer that do not provide legal advice or analysis directly and solely 
related to the legal aspects of his or her client's proposal, but generally advocate one proposal over another 
are not allowable under this section because the lawyer is not providing professional legal services. 
Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section 
since the engineer is providing technical services but not directly in the preparation, submission or 
negotiation of a covered Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award 
include those required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are 
permitted under this clause.  
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(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or 
has agreed to make any payment using nonappropriated funds (to include profits from any covered Federal 
action), which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated 
funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any 
event that materially affects the accuracy of the information contained in any disclosure form previously 
filed by such person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy 
of the information reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal 
action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a 
covered Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any 
person who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until 
received by the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting 
Officer at the end of the calendar quarter in which the disclosure form is submitted by the subcontractor. 
Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file 
or amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil 
penalties as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the 
Government from seeking any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the 
certification and disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would 
otherwise be unallowable or unreasonable. Conversely, costs made specifically unallowable by the 
requirements in this clause will not be made allowable under any other provision.  
(End of clause) 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
Postconsumer material means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is 
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a part of the broader category of “recovered material.” For paper and paper products, postconsumer 
material means “postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after 
they have passed through their end-usage as a consumer item, including: used corrugated boxes; old 
newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but 
not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
Printed or copied double-sided means printing or reproducing a document so that information is on both 
sides of a sheet of paper. 
 
Recovered material, for paper and paper products, is defined by EPA in its Comprehensive Procurement 
Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into 
smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and 
paperboard waste resulting from printing, cutting, forming, and other converting operations; bag, box, and 
carton manufacturing wastes; and butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard 
manufacturers, merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged 
to submit paper documents, such as offers, letters, or reports, that are printed or copied double-sided on 
recycled paper that meet minimum content standards specified in Section 505 of Executive Order 13101, 
when not using electronic commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout 
paper, carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton 
fiber paper, and cover stock meeting the 30 percent postconsumer material standard for use in submitting 
paper documents to the Government, it should use paper containing no less than 20 percent postconsumer 
material. This lesser standard should be used only when paper meeting the 30 percent postconsumer 
material standard is not obtainable at a reasonable price or does not meet reasonable performance 
standards. 
 
(End of clause) 
 
52.209-6      Protecting the Government's Interest When Subcontracting With Contractors Debarred, 
Suspended, or Proposed for Debarment (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor 
shall not enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, 
or proposed for debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed 
$25,000, to disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the 
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subcontractor, or its principles, is or is not debarred, suspended, or proposed for debarment by the Federal 
Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, 
before entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see 
FAR 9.404 for information on the List of Parties Excluded from Federal Procurement and Nonprocurement 
Programs).  The notice must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded 
from Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the 
List of Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the 
Government's interests when dealing with such subcontractor in view of the specific basis for the party's 
debarment, suspension, or proposed debarment. 
 
(End of clause) 
 
52.214-26      Audit and Records--Sealed Bidding.  (OCT 1997) 
 
(a) As used in this clause, records includes books, documents, accounting procedures and practices, and 
other data, regardless of type and regardless of whether such items are in written form, in  the form of 
computer data, or in any other form. 
 
(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection 
with the pricing of any  modification to this contract, the Contracting Officer, or an authorized 
representative of the Contracting Officer, in order to  evaluate the accuracy, completeness, and currency of 
the cost or pricing data, shall have the right to examine and audit all of the  Contractor's records, including 
computations and projections, related to-- 
 
(1) The proposal for the modification; 
 
(2) The discussions conducted on the proposal(s), including those related to negotiating; 
  
(3) Pricing of the modification; or 
 
(4) Performance of the modification. 
 
(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the United 
States, or an authorized representative, shall have the same rights as specified in paragraph (b) of this 
clause. 
 
(d) Availability. The Contractor shall make available at its office at all reasonable times the materials 
described in reproduction, until 3 years after final payment under this contract, or for any other period 
specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR). FAR Subpart 4.7, Contractor 
Records Retention, in effect on the data of this contract, is incorporated by reference in its entirety and 
made a part of this contract. 
 
(1) If this contract is completely or partially terminated, the records relating to the work terminated shall be 
made available for  3 years after any resulting final termination settlement. 
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(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of claims 
arising under or relating to the performance of this contract shall be made available until disposition of such 
appeals, litigation, or claims. 
 
(e) The Contractor shall insert a clause containing all the provisions of this clause, including this paragraph 
(e), in all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1)  for submission of cost or 
pricing data. 
 
52.214-27     Price Reduction for Defective Cost or Pricing Data - Modifications - Sealed Bidding.  (OCT 
1997) 
 
(a) This clause shall become operative only for any modification to this contract involving aggregate 
increases and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the 
submission of cost or pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a 
modification if an exception under FAR 15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the 
general public; or 
 
(3) Set by law or regulation. 
 
(b) If any price, including profit, negotiated in connection with any modification under this clause, was 
increased by any significant amount because 
 
(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and 
current as certified  in its Certificate of Current Cost or Pricing Data; 
 
(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not 
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; 
or 
 
(3) any of these parties furnished data of any description that were not accurate, the price shall be reduced 
accordingly and the contract shall be modified to reflect the reduction.  This right to a price reduction is 
limited to that resulting from defects in data relating to modifications for which this clause becomes 
operative under paragraph (a) above. 
 
(c) Any reduction in the contract price under paragraph (b) above due to defective data from a prospective 
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus 
applicable overhead and profit markup, by which: 
 
(1) the actual subcontract; or 
 
(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract 
cost estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected 
by defective cost or pricing data. 
 
(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction 
should be made: 
 
(1) the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining 
position and thus the price of the contract would not have been modified even if accurate, complete, and 
current cost or pricing data had been submitted; 



DACWO9-01-B-0006 

00700-17 

 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even 
though the Contractor or subcontractor took no affirmative action to bring the character of the data to the 
attention of the Contracting Officer; 
 
(iii) The contract was based on an agreement about the total cost of the contract and there was no 
agreement about the cost of each item procured under the contract; or 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause: 
 
(i) an offset in an amount determined appropriate by the  Contracting Officer based upon the facts shall be 
allowed against the amount of a contract price reduction if: 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and 
belief, the Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the date of agreement on the 
price of the contract (or price of the modification) and that the data were not submitted before such date. 
 
(ii) An offset shall not be allowed if: 
 
(A) The understated data was known by the Contractor to be understated when the Certificate of Current 
Cost or Pricing Data was signed; or (B) The Government proves that the facts demonstrate that the contract 
price would not have increased in the amount to be offset even if the available data had been submitted 
before the date of agreement on price. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which payment was 
made prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to 
and shall pay the United States at the time such overpayment is repaid: 
 
(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to 
the Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate 
effective for each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 
(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly 
submitted cost or pricing data which were incomplete, inaccurate, or noncurrent. 
 
52.214-28      Subcontractor Cost or Pricing Data - Modifications - Sealed Bidding. (OCT 1997) 
 
(a) The requirements of paragraphs (b) and (c) of this clause shall: 
 
(1) become operative only for any modification to this contract involving aggregate increases and/or 
decreases in costs, plus applicable profits, expected to exceed the threshold for submission of cost or 
pricing data at (FAR) 48 CFR 15.403-4(a)(1); and 
 
(2) be limited to such modifications. 
 
(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data 
at FAR 15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before 
pricing any subcontract modifications involving aggregate increases and/or decreases in  costs, plus 
applicable profits, expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-
4(a)(1), the Contractor shall require the subcontractor to submit cost or pricing data (actually or by specific 
identification in writing), unless an exception under FAR 15.403-1(b) applies. 
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(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the 
general public; or 
 
(3) Set by law or regulation. 
 
(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in 
subsection 15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge and belief, the 
data submitted under paragraph (b) above were accurate, complete, and current as of the date of agreement 
on the negotiated price of the subcontract or subcontract modification. 
 
(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract 
that, when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1). 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, 
small disadvantaged business concerns, and women-owned small business concerns shall have the 
maximum practicable opportunity to participate in performing contracts let by any Federal agency, 
including contracts and subcontracts for subsystems, assemblies, components, and related services for 
major systems. It is further the policy of the United States that its prime contractors establish procedures to 
ensure the timely payment of amounts due pursuant to the terms of their subcontracts with small business 
concerns, veteran-owned small business concerns, service-disabled veteran-owned small business concerns, 
HUBZone small business concerns, small disadvantaged business concerns, and women-owned small 
business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest 
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any 
studies or surveys as may be conducted by the United States Small Business Administration or the 
awarding agency of the United States as may be necessary to determine the extent of the Contractor's 
compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified 
HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of 
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled 
veterans or, in the case of a veteran with permanent and severe disability, the spouse or permanent 
caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act 
and relevant regulations promulgated pursuant thereto. 
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Small disadvantaged business concern means a small business concern that represents, as part of its offer 
that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, 
subpart B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom 
the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the 
database maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, 
in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one 
or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding 
their status as a small business concern, a veteran-owned small business concern, a service-disabled 
veteran-owned small business concern, a HUBZone small business concern, a small disadvantaged 
business concern, or a women-owned small business concern. 
 
(End of clause) 
 
52.219-14     LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
 
(a) This clause does not apply to the unrestricted portion of a partial set-aside. 
 
(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in 
performance of the contract in the case of a contract for-- 
 
(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for 
personnel shall be expended for employees of the concern. 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform 
work for at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials. 
 
(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not 
including the cost of materials, with its own employees. 
 
(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the 
contract, not including the cost of materials, with its own employees. 
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52.219-25     SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM—
DISADVANTAGED STATUS AND REPORTING (OCT 1999) 
 
(a) Disadvantaged status for joint venture partners, team members, and subcontractors. This clause 
addresses disadvantaged status for joint venture partners, teaming arrangement members, and 
subcontractors and is applicable if this contract contains small disadvantaged business (SDB) participation 
targets. The Contractor shall obtain representations of small disadvantaged status from joint venture 
partners, teaming arrangement members, and subcontractors through use of a provision substantially the 
same as paragraph (b)(1)(i) of the provision at FAR 52.219-22, Small Disadvantaged Business Status. The 
Contractor shall confirm that a joint venture partner, team member, or subcontractor representing itself as a 
small disadvantaged business concern, is identified as a certified small disadvantaged business in the 
database maintained by the Small Business Administration (PRO-Net) or by contacting the SBA's Office of 
Small Disadvantaged Business Certification and Eligibility. 
 
(b) Reporting requirement. If this contract contains SDB participation targets, the Contractor shall report on 
the participation of SDB concerns at contract completion, or as otherwise provided in this contract. 
Reporting may be on Optional Form 312, Small Disadvantaged Business Participation Report, or in the 
Contractor's own format providing the same information. This report is required for each contract 
containing SDB participation targets. If this contract contains an individual Small, Small Disadvantaged 
and Women-Owned Small Business Subcontracting Plan, reports may be submitted with the final 
Subcontracting Report for Individual Contracts (Standard Form 294) at the completion of the contract. 
 
(End of clause) 
 
52.222-3     Convict Labor (Aug 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence 
of imprisonment which has been imposed by any court of a State, the District of Columbia, the 
Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the 
Northern Mariana Islands, or the Trust Territory of the Pacific Islands.  This limitation, however, shall not 
prohibit the employment by the Contractor in the performance of this contract of persons on parole or 
probation to work at paid employment during the term of their sentence or persons who have been 
pardoned or who have served their terms.  Nor shall it prohibit the employment by the Contractor in the 
performance of this contract of persons confined for violation of the laws of any of the States, the District 
of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the 
Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands who are 
authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, 
crafts, or trades in which there is a surplus of available gainful labor in the locality, or impair existing 
contracts for services; and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided for 
work of a similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by 
Executive Orders 12608 and 12943. 
 
(End of clause) 
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52.222-4      Contract Work Hours and Safety Standards Act - Overtime Compensation.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless 
they are paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor 
are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the 
Contractor and subcontractor are liable for liquidated damages payable to the Government. The Contracting 
Officer will assess liquidated damages at the rate of $10 per affected employee for each calendar day on 
which the employer required or permitted the employee to work in excess of the standard workweek of 40 
hours without paying overtime wages required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from 
payments due under the contract sufficient funds required to satisfy any Contractor or subcontractor 
liabilities for unpaid wages and liquidated damages. If amounts withheld under the contract are insufficient 
to satisfy Contractor or subcontractor liabilities, the Contracting Officer will withhold payments from other 
Federal or Federally assisted contracts held by the same Contractor that are subject to the Contract Work 
Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers 
and mechanics working on the contract during the contract and shall make them available to the 
Government until 3 years after contract completion. The records shall contain the name and address of each 
employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly 
number of hours worked, deductions made, and actual wages paid. The records need not duplicate those 
required for construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the 
Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer 
or the Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this 
clause. The Contractor or subcontractor also shall allow authorized representatives of the Contracting 
Officer or Department of Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this 
clause in subcontracts exceeding $100,000 and require subcontractors to include these provisions in any 
lower tier subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-
tier subcontractor with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally 
and not less often than once a week, and without subsequent deduction or rebate on any account (except 
such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR Part 3), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination 
of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the Contractor and such laborers and mechanics.  
Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the 
Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph (d) of this clause; also, regular contributions made or 
costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed to be constructively made or incurred 
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during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard 
to skill, except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics 
performing work in more than one classification may be compensated at the rate specified for each 
classification for the time actually worked therein; provided, That the employer's payroll records accurately 
set forth the time spent in each classification in which work is performed.  The wage determination 
(including any additional classifications and wage rates conformed under paragraph (b) of this clause) and 
the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its subcontractors at 
the site of the work in a prominent and accessible place where it can be easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in 
the wage determination and which is to be employed under the contract shall be classified in conformance 
with the wage determination.  The Contracting Officer shall approve an additional classification and wage 
rate and fringe benefits therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the 
wage determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or 
their representatives, and the Contracting Officer agree on the classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the 
Contracting Officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S.  Department of Labor, Washington, DC 20210.  The Administrator or an authorized 
representative will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the Contracting Officer or will notify the Contracting Officer within the 30-day period 
that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer 
the questions, including the views of all interested parties and the recommendation of the Contracting 
Officer, to the Administrator of the Wage and Hour Division for determination.  The Administrator, or an 
authorized representative, will issue a determination within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs 
(b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the classification under this 
contract from the first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit 
as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 
 
(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in 
providing bona fide fringe benefits under a plan or program; provided, That the Secretary of Labor has 
found, upon the written request of the Contractor, that the applicable standards of the Davis-Bacon Act 
have been met.  The Secretary of Labor may require the Contractor to set aside in a separate account assets 
for the meeting of obligations under the plan or program. 
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52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this 
contract or any other Federal contract with the same Prime Contractor, or any other Federally assisted 
contract subject to Davis-Bacon prevailing wage requirements, which is held by the same Prime 
Contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed by the Contractor or any 
subcontractor the full amount of wages required by the contract.  In the event of failure to pay any laborer 
or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all 
or part of the wages required by the contract, the Contracting Officer may, after written notice to the 
Contractor, take such action as may be necessary to cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased.  
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of 
the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site 
of the work.  Such records shall contain the name, address, and social security number of each such worker, 
his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made, and 
actual wages paid.  Whenever the Secretary of Labor has found, under paragraph (d) of the clause entitled 
Davis-Bacon Act, that the wages of any laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the Contractor shall maintain records which show that the commitment to provide such benefits 
is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or 
trainees under approved programs shall maintain written evidence of the registration of apprenticeship 
programs and certification of trainee programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy 
of all payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all 
of the information required to be maintained under paragraph (a) of this clause.  This information may be 
submitted in any form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is 
available for this purpose and may be purchased from the Superintendent of Documents, U.S. Government 
Printing Office, Washington, DC 20402.  The Prime Contractor is responsible for the submission of copies 
of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under 
paragraph (a) of this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the 
contract during the payroll period has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits 
or cash equivalents for the classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 
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(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional 
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by 
subparagraph (b)(2) of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor 
to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United 
States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause 
available for inspection, copying, or transcription by the Contracting Officer or authorized representatives 
of the Contracting Officer or the Department of Labor.  The Contractor or subcontractor shall permit the 
Contracting Officer or representatives of the Contracting Officer or the Department of Labor to interview 
employees during working hours on the job.  If the Contractor or subcontractor fails to submit required 
records or to make them available, the Contracting Officer may, after written notice to the Contractor, take 
such action as may be necessary to cause the suspension of any further payment.  Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12. 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work 
they performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and Training 
Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship Agency recognized 
by the Bureau, or if a person is employed in his or her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually registered in the program, but who 
has been certified by the Bureau of Apprenticeship and Training or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio of 
apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio 
permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on 
a payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this 
paragraph, shall be paid not less than the applicable wage determination for the classification of work 
actually performed.  In addition, any apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed.  Where a contractor is performing construction on a project 
in a locality other than that in which its program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the Contractor's or subcontractor's registered 
program shall be observed.  Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a percentage of the journeyman 
hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification.  If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.  In the event the Bureau of Apprenticeship and Training, or a State Apprenticeship Agency 
recognized by the Bureau, withdraws approval of an apprenticeship program, the Contractor will no longer 
be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed 
until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on the 
job site shall not be greater than permitted under the plan approved by the Employment and Training 
Administration.  Every trainee must be paid at not less than the rate specified in the approved program for 
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the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of 
the trainee program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding journeyman 
wage rate in the wage determination which provides for less than full fringe benefits for apprentices.  Any 
employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than the applicable wage 
rate in the wage determination for the classification of work actually performed.  In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate in the wage determination for the work actually performed.  In the 
event the Employment and Training Administration withdraws approval of a training program, the 
Contractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for 
the work performed until an acceptable program is approved. 
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(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this 
clause shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR Part 30. 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by 
reference in this contract. 
 
52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, 
Contract Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, 
Payrolls and Basic Records, Compliance with Copeland Act Requirements, Withholding of Funds, 
Subcontracts (Labor Standards), Contract Termination-Debarment, Disputes Concerning Labor Standards, 
Compliance with Davis-Bacon and Related Act Regulations, and Certification of Eligibility, and such other 
clauses as the Contracting Officer may, by appropriate instructions, require, and also a clause requiring 
subcontractors to include these clauses in any lower tier subcontracts.  The Prime Contractor shall be 
responsible for compliance by any subcontractor or lower tier subcontractor with all the contract clauses 
cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the 
subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause 
have been included in the subcontract. 
 
(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to 
the Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act-
-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with 
Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related 
Act Regulations, or Certification of Eligibility may be grounds for termination of the contract, and for 
debarment as a Contractor and subcontractor as provided in 29 CFR 5.12.  
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 
1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 
are hereby incorporated by reference in this contract.  
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving 
disputes concerning labor standards requirements.  Such disputes shall be resolved in accordance with those 
procedures and not the Disputes clause of this contract.  Disputes within the meaning of this clause include 
disputes between the Contractor (or any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives.  
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or 
firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
52.222-26     EQUAL OPPORTUNITY (FEB 1999) 
 
(a) If, during any 12-month period (including the 12 months preceding the award of this contract), the 
Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate 
value in excess of $10,000, the Contractor shall comply with subparagraphs (b)(1) through (11) of this 
clause. Upon request, the Contractor shall provide information necessary to determine the applicability of 
this clause.  
 
(b) During performing this contract, the Contractor agrees as follows:  
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for the 
Contractor to extend a publicly announced preference in employment to Indians living on or near an Indian 
reservation, in connection with employment opportunities on or near an Indian reservation, as permitted by 
41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees 
are treated during employment, without regard to their race, color, religion, sex, or national origin. This 
shall include, but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) 
recruitment or recruitment advertising, (vi) layoff or termination, (vii) rates of pay or other forms of 
compensation, and (viii) selection for training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment 
the notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to 
race, color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, the notice to be provided by the 
Contracting Officer advising the labor union or workers' representative of the Contractor's commitments 
under this clause, and post copies of the notice in conspicuous places available to employees and applicants 
for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and 
orders of the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 
11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor 
shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. 
Unless the Contractor has filed within the 12 months preceding the date of contract award, the Contractor 
shall, within 30 days after contract award, apply to either the regional Office of Federal Contract 
Compliance Programs (OFCCP) or the local office of the Equal Employment Opportunity Commission for 
the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting 
agency or the OFCCP for the purpose of conducting on-site compliance evaluations and complaint 
investigations. The Contractor shall permit the Government to inspect and copy any books, accounts, 
records (including computerized records), and other material that may be relevant to the matter under 
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investigation and pertinent to compliance with Executive Order 11246, as amended, and rules and 
regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, 
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in 
whole or in part and the Contractor may be declared ineligible for further Government contracts, under the 
procedures authorized in Executive Order 11246, as amended. In addition, sanctions may be imposed and 
remedies invoked against the Contractor as provided in Executive Order 11246, as amended; in the rules, 
regulations, and orders of the Secretary of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this 
clause in every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the 
Secretary of Labor issued under Executive Order 11246, as amended, so that these terms and conditions 
will be binding upon each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the 
contracting officer may direct as a means of enforcing these terms and conditions, including sanctions for 
noncompliance; provided, that if the Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of any direction, the Contractor may request the United States to enter 
into the litigation to protect the interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION 
(FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the 
solicitation for this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used 
on the employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North 
America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, 
Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish 
culture or origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, each such subcontract in excess of $10,000 shall include this clause and the Notice 
containing the goals for minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department 
of Labor in a covered area, either individually or through an association, its affirmative action obligations 
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on all work in the plan area (including goals) shall comply with the plan for those trades that have unions 
participating in the plan. Contractors must be able to demonstrate participation in, and compliance with, the 
provisions of the plan. Each Contractor or subcontractor participating in an approved plan is also required 
to comply with its obligations under the Equal Opportunity clause, and to make a good faith effort to 
achieve each goal under the plan in each trade in which it has employees. The overall good-faith 
performance by other Contractors or subcontractors toward a goal in an approved plan does not excuse any 
Contractor's or subcontractor's failure to make good-faith efforts to achieve the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) 
of this clause. The goals stated in the solicitation for this contract are expressed as percentages of the total 
hours of employment and training of minority and female utilization that the Contractor should reasonably 
be able to achieve in each construction trade in which it has employees in the covered area. If the 
Contractor performs construction work in a geographical area located outside of the covered area, it shall 
apply the goals established for the geographical area where that work is actually performed. The Contractor 
is expected to make substantially uniform progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with 
which the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the 
Contractor's obligations under this clause, Executive Order 11246, as amended, or the regulations 
thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 
goals, apprentices and trainees must be employed by the Contractor during the training period, and the 
Contractor must have made a commitment to employ the apprentices and trainees at the completion of their 
training, subject to the availability of employment opportunities. Trainees must be trained pursuant to 
training programs approved by the U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of 
the Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from 
its actions. The Contractor shall document these efforts fully and implement affirmative action steps at least 
as extensive as the following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all 
facilities where the Contractor's employees are assigned to work. The Contractor, if possible, will assign 
two or more women to each construction project. The Contractor shall ensure that foremen, 
superintendents, and other onsite supervisory personnel are aware of and carry out the Contractor's 
obligation to maintain such a working environment, with specific attention to minority or female 
individuals working at these sites or facilities. 
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(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written 
notification to minority and female recruitment sources and community organizations when the Contractor 
or its unions have employment opportunities available, and maintain a record of the organizations' 
responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority 
and female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or 
community organizations, and the action taken with respect to each individual. If an individual was sent to 
the union hiring hall for referral and not referred back to the Contractor by the union or, if referred back, 
not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may 
have taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor 
has a collective bargaining agreement has not referred back to the Contractor a minority or woman sent by 
the Contractor, or when the Contractor has other information that the union referral process has impeded 
the Contractor's efforts to meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that 
expressly include minorities and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or approved by 
the Department of Labor. The Contractor shall provide notice of these programs to the sources compiled 
under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and 
requesting their cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at 
least once a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work 
is performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations 
with all employees having responsibility for hiring, assignment, layoff, termination, or other employment 
decisions. Conduct review of this policy with all on-site supervisory personnel before initiating 
construction work at a job site. A written record shall be made and maintained identifying the time and 
place of these meetings, persons attending, subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in 
the news media, specifically including minority and female news media. Provide written notification to, 
and discuss this policy with, other Contractors and subcontractors with which the Contractor does or 
anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to 
schools with minority and female students, and to minority and female recruitment and training 
organizations serving the Contractor's recruitment area and employment needs. Not later than 1 month 
before the date for acceptance of applications for apprenticeship or training by any recruitment source, send 
written notification to organizations such as the above, describing the openings, screening procedures, and 
tests to be used in the selection process. 
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(10) Encourage present minority and female employees to recruit minority persons and women. Where 
reasonable, provide after-school, summer, and vacation employment to minority and female youth both on 
the site and in other areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel 
for promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate 
training, etc., opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do 
not have a discriminatory effect by continually monitoring all personnel and employment-related activities 
to ensure that the Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user 
rest rooms and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors 
and suppliers, including circulation of solicitations to minority and female contractor associations and other 
business associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the 
Contractor's equal employment policy and affirmative action obligations. 
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(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or 
more of the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. 
The efforts of a contractor association, joint contractor-union, contractor-community, or similar group of 
which the contractor is a member and participant may be asserted as fulfilling one or more of its obligations 
under subparagraphs (g)(1) through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and 
women in the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female 
workforce participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of 
the Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is 
required to provide equal employment opportunity and to take affirmative action for all minority groups, 
both male and female, and all women, both minority and nonminority. Consequently, the Contractor may 
be in violation of Executive Order 11246, as amended, if a particular group is employed in a substantially 
disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government 
contracts under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be 
imposed or ordered under Executive Order 11246, as amended, and its implementing regulations, by the 
OFCCP. Any failure to carry out these sanctions and penalties as ordered shall be a violation of this clause 
and Executive Order 11246, as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action 
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to comply 
with the requirements of Executive Order 11246, as amended, the implementing regulations, or this clause, 
the Deputy Assistant Secretary shall take action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is 
being carried out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, 
construction trade, union affiliation (if any), employee identification number, social security number, race, 
sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked 
per week in the indicated trade, rate of pay, and locations at which the work was performed. Records shall 
be maintained in an easily understandable and retrievable form; however, to the degree that existing records 
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satisfy this requirement, separate records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish 
different standards of compliance or upon the requirements for the hiring of local or other area residents 
(e.g., those under the Public Works Employment Act of 1977 and the Community Development Block 
Grant Program).  
 
52.222-35     AFFIRMATIVE ACTION FOR DISABLED VETERANS AND VETERANS OF THE 
VIETNAM ERA (APR 1998)  
 
(a) ) Definitions. As used in this clause-- 
 
All employment openings includes all positions except executive and top management, those positions that 
will be filled from within the contractor's organization, and positions lasting 3 days or less. This term 
includes full-time employment, temporary employment of more than 3 days' duration, and part-time 
employment. 
 
Appropriate office of the State employment service system means the local office of the Federal-State 
national system of public employment offices with assigned responsibility to serve the area where the 
employment opening is to be filled, including the District of Columbia, Guam, the Commonwealth of 
Puerto Rico, and the Virgin Islands. 
 
Positions that will be filled from within the Contractor's organization means employment openings for 
which no consideration will be given to persons outside the Contractor's organization (including any 
affiliates, subsidiaries, and parent companies) and includes any openings that the Contractor proposes to fill 
from regularly established “recall” lists. The exception does not apply to a particular opening once an 
employer decides to consider applicants outside of its organization. 
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Veteran of the Vietnam era means a person who— 
     
(1) Served on active duty for a period of more than 180 days, any part of which occurred between August 
5, 1964, and May 7, 1975, and was discharged or released therefrom with other than a dishonorable 
discharge; or 
     
(2) Was discharged or released from active duty for a service-connected disability if any part of such active 
duty was performed between August 5, 1964, and May 7, 1975. 
     
(b) General. (1) Regarding any position for which the employee or applicant for employment is qualified, 
the Contractor shall not discriminate against the individual because the individual is a disabled veteran or a 
veteran of the Vietnam era. The Contractor agrees to take affirmative action to employ, advance in 
employment, and otherwise treat qualified disabled veterans and veterans of the Vietnam era without 
discrimination based upon their disability or veterans' status in all employment practices such as-- 
    
(i) Employment;  
 
(ii) Upgrading;  
 
(iii) Demotion or transfer;  
 
(iv) Recruitment;  
 
(v) Advertising;  
 
(vi) Layoff or termination;  
 
(vii) Rates of pay or other forms of compensation; and  
 
(viii) Selection for training, including apprenticeship.  
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of 
Labor (Secretary) issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), 
as amended.  
 
(c) Listing openings. (1) The Contractor agrees to list all employment openings existing at contract award 
or occurring during contract performance, at an appropriate office of the State employment service system 
in the locality where the opening occurs. These openings include those occurring at any Contractor facility, 
including one not connected with performing this contract. An independent corporate affiliate is exempt 
from this requirement.  
 
(2) State and local government agencies holding Federal contracts of $10,000 or more shall also list all 
their employment openings with the appropriate office of the State employment service.  
 
(3) The listing of employment openings with the State employment service system is required at least 
concurrently with using any other recruitment source or effort and involves the obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing does not require 
hiring any particular job applicant or hiring from any particular group of job applicants and is not intended 
to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment.  
 
(4) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise 
the State employment service system, in each State where it has establishments, of the name and location of 
each hiring location in the State. As long as the Contractor is contractually bound to these terms and has so 
advised the State system, it need not advise the State system of subsequent contracts. The Contractor may 
advise the State system when it is no longer bound by this contract clause.  
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(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled 
outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, Guam, and the Virgin 
Islands. 
     
(e) Postings. (1) The Contractor agrees to post employment notices stating (i) the Contractor's obligation 
under the law to take affirmative action to employ and advance in employment qualified disabled veterans 
and veterans of the Vietnam era, and (ii) the rights of applicants and employees.  
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. They shall be in a form prescribed by the Deputy Assistant Secretary for Federal Contract 
Compliance Programs, Department of Labor (Deputy Assistant Secretary), and provided by or through the 
Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of the Act, 
and is committed to take affirmative action to employ, and advance in employment, qualified disabled 
veterans and veterans of the Vietnam Era.  
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate 
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to 
the Act.  
 
(g) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase 
order of $10,000 or more unless exempted by rules, regulations, or orders of the Secretary. The Contractor 
shall act as specified by the Deputy Assistant Secretary to enforce the terms, including action for 
noncompliance.  
 
(End of clause) 
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52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, 
the Contractor shall not discriminate against any employee or applicant because of physical or mental 
disability. The Contractor agrees to take affirmative action to employ, advance in employment, and 
otherwise treat qualified individuals with disabilities without discrimination based upon their physical or 
mental disability in all employment practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return 
from layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of 
progression, and seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, 
conferences, and other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of 
Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in 
employment qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of 
the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or 
may lower the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a 
form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. 
Department of Labor (Deputy Assistant Secretary) and shall be provided by or through the Contracting 
Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 
503 of the Act and is committed to take affirmative action to employ, and advance in employment, 
qualified individuals with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate 
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to 
the Act. 
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(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase 
order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor 
shall act as specified by the Deputy Assistant Secretary to enforce the terms, including action for 
noncompliance. 
(End of clause) 
 
52.222-37     EMPLOYMENT REPORTS ON DISABLED VETERANS AND VETERANS OF THE 
VIETNAM ERA (JAN 1999)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least 
annually, as required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that total, the 
number of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' 
Employment Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires 
during the most recent 12-month period as of the ending date selected for the employment profile report 
required by paragraph (a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any 
pay period during the period January through March 1st of the year the report is due, or (2) as of December 
31, if the contractor has previous written approval from the Equal Employment Opportunity Commission to 
do so for purposes of submitting the Employer Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary 
disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled 
veterans and veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 
U.S.C. 4212 to identify themselves to the Contractor. The invitation shall state that the information is 
voluntarily provided; that the information will be kept confidential; that disclosure or refusal to provide the 
information will not subject the applicant or employee to any adverse treatment; and that the information 
will be used only in accordance with the regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase 
order of $10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
(End of clause) 
 
52.223-5     POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (APR 1998) 
 
(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of 
the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA)(42 U.S.C. 11001-11050) 
and the Pollution Prevention Act of 1990 (PPA)(42 U.S.C. 13101-13109).  
 
(b) The Contractor shall provide all information needed by the Federal facility to comply with the 
emergency planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements 
of Section 304 of EPCRA; the list of Material Safety Data Sheets required by Section 311 of EPCRA; the 
emergency and hazardous chemical inventory forms of Section 312 of EPCRA; the toxic chemical release 
inventory of Section 313 of EPCRA, which includes the reduction and recycling information required by 
Section 6607 of PPA; and the toxic chemical reduction goals requirements of Section 3-302 of Executive 
Order 12856. 
-------------------------------------------------------------------------------------------------------------- 
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52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the 
Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 
1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or 
both, by any judicial body charged with the responsibility to deter- mine violations of the Federal or State 
criminal drug statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, 
distribution, dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection 
with a specific contract where employees of the Contractor are prohibited from engaging in the unlawful 
manufacture, distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a 
Government contract. "Directly engaged" is defined to include all direct cost employees and any other 
Contractor employee who has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the 
offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is 
agreed to in writing for contracts of 30 days or more performance duration), or as soon as possible for 
contracts of less than 30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, 
possession, or use of a controlled substance is prohibited in the Contractor's workplace and specifying the 
actions that will be taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the 
workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as 
a condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
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(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision 
(b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of such conviction. The 
notice shall include the position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one 
of the following actions with respect to any employee who is convicted of a drug abuse violation occurring 
in the workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program 
approved for such purposes by a Federal, State, or local health, law enforcement, or other appropriate 
agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs 
(b)(1) though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not 
to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled 
substance while performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor 
subject to suspension of contract payments, termination of the contract for default, and suspension or 
debarment. 
 
(End of clause) 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of 
this contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory 
Form (Form R) as described in sections 313(a) and (g) of the Emergency Planning and Community Right-
to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention 
Act of 1990 (PPA) (42 U.S.C. 13106). The Contractor shall file, for each facility subject to the Form R 
filing and reporting requirements, the annual Form R throughout the life of the contract.  
 
(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 
313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of 
EPCRA, 42 U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 
U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification 
form has been filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 
39 or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; 
or 
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(5) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern 
Mariana Islands, or any other territory or possession over which the United States has jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in 
paragraph (b) of this clause, and after award of the contract circumstances change so that any of its owned 
or operated facilities used in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no 
longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for 
the prior calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form 
R for the life of the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the 
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release filing and 
reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical 
Release Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this 
clause, except this paragraph (e).  
 
52.225-11     BUY AMERICAN ACT--BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION 
MATERIALS UNDER TRADE AGREEMENTS (FEB 2000) 
 
(a) Definitions. As used in this clause-- 
 
Component means any article, material, or supply incorporated directly into construction materials. 
 
Construction material means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the 
place of incorporation into the end product (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in paragraph (1) of this definition, plus allocable 
overhead costs, but excluding profit. Cost of components does not include any costs associated with the 
manufacture of the end product. 
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Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium, Benin, 
Bhutan, Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, 
Comoros, Denmark. 
 
Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea, Guinea-Bissau, Haiti, 
Hong Kong, Ireland, Israel, Italy, Japan. 
 
Kiribati, Korea, Republic of, Lesotho, Liechtenstein, Luxembourg, Malawi, Maldives, Mali, Mozambique, 
Nepal, Netherlands, Niger, Norway, Portugal, Rwanda. 
 
Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden, Switzerland, Tanzania U.R., 
Togo, Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen. 
 
Designated country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a designated country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, 
has been substantially transformed in a designated country into a new and different construction material 
distinct from the materials from which it was transformed. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, 
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. 
Components of foreign origin of the same class or kind for which nonavailability determinations have been 
made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
North American Free Trade Agreement country means Canada or Mexico. 
 
North American Free Trade Agreement country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement (NAFTA) 
country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, 
has been substantially transformed in a NAFTA country into a new and different construction material 
distinct from the materials from which it was transformed. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto 
Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include 
leased bases. 
 
(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the 
Balance of Payments Program by providing a preference for domestic construction material. In addition, 
the Contracting Officer has determined that the Trade Agreements Act and the North American Free Trade 
Agreement (NAFTA) apply to this acquisition. Therefore, the Buy American Act and Balance of Payments 
Program restrictions are waived for designated country and NAFTA country construction materials. 
 
(2) The Contractor shall use only domestic, designated country, or NAFTA country construction material in 
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause. 
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(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or 
components listed by the Government as follows: none 
 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of 
this clause if the Government determines that-- 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic 
construction material subject to the restrictions of the Buy American Act is unreasonable when the cost of 
such material exceeds the cost of foreign material by more than 6 percent. For determination of 
unreasonable cost under the Balance of Payments Program, the Contracting Officer will use a factor of 50 
percent; 
 
(ii) The application of the restriction of the Buy American Act or Balance of Payments Program to a 
particular construction material would be impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program. 
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of 
this clause shall include adequate information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed 
price comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such determination and could not have requested the 
determination before contract award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act or 
Balance of Payments Program applies and the Contracting Officer and the Contractor negotiate adequate 
consideration, the Contracting Officer will modify the contract to allow use of the foreign construction 
material. However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(4)(i) of this  
clause. 
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(3) Unless the Government determines that an exception to the Buy American Act or Balance of Payments 
Program applies, use of foreign construction material is noncompliant with the Buy American Act or 
Balance of Payments Program. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
  entry certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services 
originating from sources within, or that were located in or transported from or through, countries whose 
products are banned from importation into the United States under regulations of the Office of Foreign 
Assets Control, Department of the Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, 
Sudan, the territory of Afghanistan controlled by the Taliban, and Serbia (excluding the territory of 
Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services 
from entities controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in 
the structure or composition of any article the delivery of which is accepted by the Government under this 
contract or (2) used in machinery, tools, or methods whose use necessarily results from compliance by the 
Contractor or a subcontractor with (i) specifications or written provisions forming a part of this contract or 
(ii) specific written instructions given by the Contracting Officer directing the manner of performance.  The 
entire liability to the Government for infringement of a patent of the United States shall be determined 
solely by the provisions of the indemnity clause, if any, included in this contract or any subcontract 
hereunder (including any lower-tier subcontract), and the Government assumes liability for all other 
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infringement to the extent of the authorization and consent hereinabove granted. 
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(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the 
parties, in all subcontracts at any tier for supplies or services (including construction, architect-engineer 
services, and materials, supplies, models, samples, and design or testing services expected to exceed the 
simplified acquisition threshold (however, omission of this clause from any subcontract, including those at 
or below the simplified acquisition threshold, does not affect this authorization and consent.) 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 
INFRINGEMENT (AUG 1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each 
notice or claim of patent or copyright infringement based on the performance of this contract of which the 
Contractor has knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or 
work or services performed under this contract, the Contractor shall furnish to the Government, when 
requested by the Contracting Officer, all evidence and information in possession of the Contractor 
pertaining to such suit or claim. Such evidence and information shall be furnished at the expense of the 
Government except where the Contractor has agreed to indemnify the Government. 
 
(c)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for 
supplies or services (including construction and architect-engineer subcontracts and those for material, 
supplies, models, samples, or design or testing services) expected to exceed the simplified acquisition 
threshold at (FAR) 2.101.to exceed the dollar amount set forth in 13.000 of the Federal Acquisition 
Regulation (FAR). 
 
(End of clause) 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, 
and employees against liability, including costs and expenses, for infringement upon any United States 
patent (except a patent issued upon an application that is now or may hereafter be withheld from issue 
pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of performing this contract or out of the use 
or disposal by or for the account of the Government of supplies furnished or work performed under this 
contract. 
 
52.228-11     PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance 
bond, or a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government 
securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to 
Government securities held in book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by 
the United States Department of Justice. This title evidence must show fee simple title vested in the surety 
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along with any concurrent owners; whether any real estate taxes are due and payable; and any recorded 
encumbrances against the property, including the lien filed in favor of the Government as required by FAR 
28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier 
than 6 months prior to the date of the bond, prepared by a professional appraiser who certifies that the 
appraisal has been conducted in accordance with the generally accepted appraisal standards as reflected in 
the Uniform Standards of Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) 
 
(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated 
contract or a modification, the effective date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and duties, 
in effect on the contract date, that the taxing authority is imposing and collecting on the transactions or 
property covered by this contract.  
 
"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax or duty, 
or tax that was exempted or excluded on the contract date but whose exemption was later revoked or 
reduced during the contract period, on the transactions or property covered by this contract that the 
Contractor is required to pay or bear as the result of legislative, judicial, or administrative action taking 
effect after the contract date. It does not include social security tax or other employment taxes.  
 
"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty, except 
social security or other employment taxes, that would otherwise have been payable on the transactions or 
property covered by this contract, but which the Contractor is not required to pay or bear, or for which the 
Contractor obtains a refund or drawback, as the result of legislative, judicial, or administrative action taking 
effect after the contract date.  
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the 
Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate 
increase was included in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social 
security or other employment taxes, that the Contractor is required to pay or bear, or does not obtain a 
refund of, through the Contractor's fault, negligence, or failure to follow instructions of the Contracting 
Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment 
exceeds $250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal 
excise tax or duty that reasonably may be expected to result in either an increase or decrease in the contract 
price and shall take appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any 
Federal, State, or local tax when the Contractor requests such evidence and a reasonable basis exists to 
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sustain the exemption. 
 
(End of clause) 
 
52.229-5     TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO RICO (APR 
1984) 
 
The term "local taxes," as used in the Federal, State, and local taxes clause of this contract, includes taxes 
imposed by a possession of the United States or by Puerto Rico. 
 
(End of clause) 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this 
contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at 
more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished 
which meets the standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the 
contract covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations 
other than the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the 
material will be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete 
paragraph (c)(4) from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and 
conditions of the contract;  
 
(2) Payments to subcontractors and suppliers have been made from previous payments received under the 
contract, and timely payments will be made from the proceeds of the payment covered by this certification, 
in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States 
Code;  
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(3) This request for progress payments does not include any amounts which the prime contractor intends to 
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 
subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, 
discovers that a portion or all of such request constitutes a payment for performance by the Contractor that 
fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the 
"unearned amount"), the Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner 
provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the 
date of receipt of the unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been 
corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments 
by an amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for 
which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in 
full. However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum 
of 10 percent of the amount of the payment until satisfactory progress is achieved. When the work is 
substantially complete, the Contracting Officer may retain from previously withheld funds and future 
progress payments that amount the Contracting Officer considers adequate for protection of the 
Government and shall release to the Contractor all the remaining withheld funds. Also, on completion and 
acceptance of each separate building, public work, or other division of the contract, for which the price is 
stated separately in the contract, payment shall be made for the completed work without retention of a 
percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made 
shall, at the time of payment, become the sole property of the Government, but this shall not be construed 
as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments 
have been made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
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(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon 
request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds 
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished 
evidence of full payment to the surety. The retainage provisions in paragraph (e) of this clause shall not 
apply to that portion of progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor 
has specifically excepted from the operation of the release. A release may also be required of the assignee if 
the Contractor's claim to amounts payable under this contract has been assigned under the Assignment of 
Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress 
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract 
action" is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract 
modifications for additional supplies or services, but not including contract modifications that are within 
the scope and under the terms of the contract, such as contract modifications issued pursuant to the 
Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount 
payable under subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most 
recent auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing 
Data clause or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to 
the Government under this contract (net of any applicable tax credit under the Internal Revenue Code (26 
U.S.C. 1481)) shall bear simple interest from the date due until paid unless paid within 30 days of 
becoming due. The interest rate shall be the interest rate established by the Secretary of the Treasury as 
provided in Section 12 of the Contract Disputes Act of 1978 (Public Law 95-563), which is applicable to 
the period in which the amount becomes due, as provided in paragraph (b) of this clause, and then at the 
rate applicable for each six-month period as fixed by the Secretary until the amount is paid. reproduce, 
prepare derivative works, distribute copies to the public, and (b) Amounts shall be due at the earliest of the 
following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand 
resulting from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm 
completed negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the 
amount of refund payable in connection with a pricing proposal or a negotiated pricing agreement not 
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confirmed by contract modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 
of the Federal Acquisition Regulation in effect on the date of this contract. 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) 
 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 
(hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a 
result of the performance of this contract to a bank, trust company, or other financing institution, including 
any Federal lending agency. The assignee under such an assignment may thereafter further assign or 
reassign its right under the original assignment to any type of financing institution described in the 
preceding sentence.  
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid 
amounts payable under this contract, and shall not be made to more than one party, except that an 
assignment or reassignment may be made to one party as agent or trustee for two or more parties 
participating in the financing of this contract.  
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer 
authorizes such action in writing.  
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (MAY 2001)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments and 
contract financing payments under the terms and conditions specified in this clause. Payment shall be 
considered as being made on the day a check is dated or the date of an electronic funds transfer. Definitions 
of pertinent terms are set forth in sections 2.101 and 32.902 of the Federal Acquisition Regulation. All days 
referred to in this clause are calendar days, unless otherwise specified. (However, see subparagraph (a)(3) 
concerning payments due on Saturdays, Sundays, and legal holidays.)  
 
(a) Invoice payments. (1) Types of invoice payments. For purposes of this clause, there are several types of 
invoice payments that may occur under this contract, as follows:  
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of 
the estimated amount and value of work or services performed, including payments for reaching milestones 
in any project:  
 
(A) The due date for making such payments shall be 14 days after receipt of the payment request by the 
designated billing office. If the designated billing office fails to annotate the payment request with the 
actual date of receipt at the time of receipt, the payment due date shall be the 14th day after the date of the 
Contractor's payment request, provided a proper payment request is received and there is no disagreement 
over quantity, quality, or Contractor compliance with contract requirements.  
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the 
clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, shall be as specified in the 
contract or, if not specified, 30 days after approval for release to the Contractor by the Contracting Officer.  
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all 
claims against the Government arising by virtue of the contract, and payments for partial deliveries that 
have been accepted by the Government (e.g., each separate building, public work, or other division of the 
contract for which the price is stated separately in the contract):  
 
(A) The due date for making such payments shall be either the 30th day after receipt by the designated 
billing office of a proper invoice from the Contractor, or the 30th day after Government acceptance of the 
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work or services completed by the Contractor, whichever is later. If the designated billing office fails to 
annotate the invoice with the date of actual receipt at the time of receipt, the invoice payment due date shall 
be the 30th day after the date of the Contractor's invoice, provided a proper invoice is received and there is 
no disagreement over quantity, quality, or Contractor compliance with contract requirements.  
 
(B) On a final invoice where the payment amount is subject to contract settlement actions (e.g., release of 
claims), acceptance shall be deemed to have occurred on the effective date of the contract settlement.  
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office 
specified in the contract. A proper invoice must include the items listed in subdivisions (a)(2)(i) through 
(a)(2)(ix) of this clause. If the invoice does not comply with these requirements, it shall be returned within 
7 days after the date the designated billing office received the invoice, with a statement of the reasons why 
it is not a proper invoice. Untimely notification will be taken into account in computing any interest penalty 
owed the Contractor in the manner described in subparagraph (a)(4) of this clause.  
 
(i) Name and address of the Contractor.  
 
(ii) Invoice date. (The Contractor is encouraged to date invoices as close as possible to the date of mailing 
or transmission.)  
 
(iii) Contract number or other authorization for work or services performed (including order number and 
contract line item number).  
 
(iv) Description of work or services performed.  
 
(v) Delivery and payment terms (e.g., prompt payment discount terms).  
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the 
contract or in a proper notice of assignment).  
 
(vii) Name (where practicable), title, phone number, and mailing address of person to be notified in the 
event of a defective invoice.  
 
(viii) For payments described in subdivision (a)(1)(i) of this clause, substantiation of the amounts requested 
and certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-
Price Construction Contracts.  
 
(ix) Any other information or documentation required by the contract.  
 
(x) While not required, the Contractor is strongly encouraged to assign an identification number to each 
invoice.  
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(3) Interest penalty. An interest penalty shall be paid automatically by the designated payment office, 
without request from the Contractor, if payment is not made by the due date and the conditions listed in 
subdivisions (a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date 
falls on a Saturday, Sunday, or legal holiday when Federal Government offices are closed and Government 
business is not expected to be conducted, payment may be made on the following business day without 
incurring a late payment interest penalty.  
 
(i) A proper invoice was received by the designated billing office.  
 
(ii) A receiving report or other Government documentation authorizing payment was processed and there 
was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or 
requested progress payment amount.  
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services 
performed, the amount was not subject to further contract settlement actions between the Government and 
the Contractor.  
 
(4) Computing penalty amount. The interest penalty shall be at the rate established by the Secretary of the 
Treasury under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) that is in effect on the day 
after the due date, except where the interest penalty is prescribed by other governmental authority (e.g., 
tariffs). This rate is referred to as the "Renegotiation Board Interest Rate," and it is published in the Federal 
Register semiannually on or about January 1 and July 1. The interest penalty shall accrue daily on the 
invoice principal payment amount approved by the Government until the payment date of such approved 
principal amount; and will be compounded in 30-day increments inclusive from the first day after the due 
date through the payment date. That is, interest accrued at the end of any 30-day period will be added to the 
approved invoice principal payment amount and will be subject to interest penalties if not paid in the 
succeeding 30-day period. If the designated billing office failed to notify the Contractor of a defective 
invoice within the periods prescribed in subparagraph (a)(2) of this clause, the due date on the corrected 
invoice will be adjusted by subtracting from such date the number of days taken beyond the prescribed 
notification of defects period. Any interest penalty owed the Contractor will be based on this adjusted due 
date. Adjustments will be made by the designated payment office for errors in calculating interest penalties.  
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments 
described in subdivision (a)(1)(ii) of this clause, Government acceptance or approval shall be deemed to 
have occurred constructively on the 7th day after the Contractor has completed the work or services in 
accordance with the terms and conditions of the contract. In the event that actual acceptance or approval 
occurs within the constructive acceptance or approval period, the determination of an interest penalty shall 
be based on the actual date of acceptance or approval. Constructive acceptance or constructive approval 
requirements do not apply if there is a disagreement over quantity, quality, or Contractor compliance with a 
contract provision. These requirements also do not compel Government officials to accept work or services, 
approve Contractor estimates, perform contract administration functions, or make payment prior to 
fulfilling their responsibilities.  
 
(ii) The following periods of time will not be included in the determination of an interest penalty:  
 
(A) The period taken to notify the Contractor of defects in invoices submitted to the Government, but this 
may not exceed 7 days.  
 
(B) The period between the defects notice and resubmission of the corrected invoice by the Contractor.  
 
(C) For incorrect electronic funds transfer (EFT) information, in accordance with the EFT clause of this 
contract.  
 
(iii) Interest penalties will not continue to accrue after the filing of a claim for such penalties under the 
clause at 52.233-1, Disputes, or for more than 1 year. Interest penalties of less than $1 need not be paid.  
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(iv) Interest penalties are not required on payment delays due to disagreement between the Government and 
the Contractor over the payment amount or other issues involving contract compliance, or on amounts 
temporarily withheld or retained in accordance with the terms of the contract. Claims involving disputes, 
and any interest that may be payable, will be resolved in accordance with the clause at 52.233-1, Disputes.  
 
(5) Prompt payment discounts. An interest penalty also shall be paid automatically by the designated 
payment office, without request from the Contractor, if a discount for prompt payment is taken improperly. 
The interest penalty will be calculated on the amount of discount taken for the period beginning with the 
first day after the end of the discount period through the date when the Contractor is paid.  
 
(6) Additional interest penalty. (i) If this contract was awarded on or after October 1, 1989, a penalty 
amount, calculated in accordance with subdivision (a)(6)(iii) of this clause, shall be paid in addition to the 
interest penalty amount if the Contractor--  
 
(A) Is owed an interest penalty of $1 or more;  
 
(B) Is not paid the interest penalty within 10 days after the date the invoice amount is paid; and  
 
(C) Makes a written demand to the designated payment office for additional penalty payment, in 
accordance with subdivision (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the 
invoice amount is paid.  
 
(ii)(A) Contractors shall support written demands for additional penalty payments with the following data. 
No additional data shall be required. Contractors shall--  
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all 
overdue late payment interest penalty and such additional penalty as may be required;  
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and  
 
(3) State that payment of the principal has been received, including the date of receipt.  
 
(B) Demands must be postmarked on or before the 40th day after payment was made, except that--  
 
(1) If the postmark is illegible or nonexistent, the demand must have been received and annotated with the 
date of receipt by the designated payment office on or before the 40th day after payment was made; or  
 
(2) If the postmark is illegible or nonexistent and the designated payment office fails to make the required 
annotation, the demand's validity will be determined by the date the Contractor has placed on the demand; 
provided such date is no later than the 40th day after payment was made.  
 
(iii)(A) The additional penalty shall be equal to 100 percent of any original late payment interest penalty, 
except--  
 
(1) The additional penalty shall not exceed $5,000;  
 
(2) The additional penalty shall never be less than $25; and  
 
(3) No additional penalty is owed if the amount of the underlying interest penalty is less than $1.  
 
(B) If the interest penalty ceases to accrue in accordance with the limits stated in subdivision (a)(4)(iii) of 
this clause, the amount of the additional penalty shall be calculated on the amount of interest penalty that 
would have accrued in the absence of these limits, subject to the overall limits on the additional penalty 
specified in subdivision (a)(6)(iii)(A) of this clause.  
 
(C) For determining the maximum and minimum additional penalties, the test shall be the interest penalty 
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due on each separate payment made for each separate contract. The maximum and minimum additional 
penalty shall not be based upon individual invoices unless the invoices are paid separately. Where 
payments are consolidated for disbursing purposes, the maximum and minimum additional penalty 
determination shall be made separately for each contract therein.  
 
(D) The additional penalty does not apply to payments regulated by other Government regulations (e.g., 
payments under utility contracts subject to tariffs and regulation).  
 
(b) Contract financing payments. (1) Due dates for recurring financing payments. If this contract provides 
for contract financing, requests for payment shall be submitted to the designated billing office as specified 
in this contract or as directed by the Contracting Officer. Contract financing payments shall be made on the 
[insert day as prescribed by Agency head; if not prescribed, insert 30th day] day after receipt of a proper 
contract financing request by the designated billing office. In the event that an audit or other review of a 
specific financing request is required to ensure compliance with the terms and conditions of the contract, 
the designated payment office is not compelled to make payment by the due date specified.  
 
(2) Due dates for other contract financing. For advance payments, loans, or other arrangements that do not 
involve recurring submissions of contract financing requests, payment shall be made in accordance with the 
corresponding contract terms or as directed by the Contracting Officer.  
 
(3) Interest penalty not applicable. Contract financing payments shall not be assessed an interest penalty for 
payment delays.  
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or 
services (including a material supplier) for the purpose of performing this contract the following:  
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the 
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of 
payment out of such amounts as are paid to the Contractor under this contract.  
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the 
subcontractor an interest penalty for each payment not made in accordance with the payment clause--  
 
(i) For the period beginning on the day after the required payment date and ending on the date on which 
payment of the amount due is made; and  
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the 
Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 
611) in effect at the time the Contractor accrues the obligation to pay an interest penalty.  
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to include a payment clause and 
an interest penalty clause conforming to the standards set forth in subparagraphs (c)(1) and (c)(2) of this 
clause in each of its subcontracts, and to require each of its subcontractors to include such clauses in their 
subcontracts with each lower-tier subcontractor or supplier.  
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be 
construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in 
their subcontract, provisions that--  
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified 
percentage of each progress payment otherwise due to a subcontractor for satisfactory performance under 
the subcontract without incurring any obligation to pay a late payment interest penalty, in accordance with 
terms and conditions agreed to by the parties to the subcontract, giving such recognition as the parties deem 
appropriate to the ability of a subcontractor to furnish a performance bond and a payment bond;  
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all 
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of the subcontractor's request for payment may be withheld in accordance with the subcontract agreement; 
and  
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late 
payment penalty if--  
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and  
 
(ii) A copy of any notice issued by a Contractor pursuant to subdivision (d)(3)(i) of this clause has been 
furnished to the Contracting Officer.  
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the 
Government but before making a payment to a subcontractor for the subcontractor's performance covered 
by the payment request, discovers that all or a portion of the payment otherwise due such subcontractor is 
subject to withholding from the subcontractor in accordance with the subcontract agreement, then the 
Contractor shall--  
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) 
of this clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to 
the due date for subcontractor payment;  
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the 
notice furnished to the subcontractor pursuant to subparagraph (e)(1) of this clause;  
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount 
not to exceed the amount specified in the notice of withholding furnished under subparagraph (e)(1) of this 
clause;  
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of 
the identified subcontract performance deficiency, and--  
 
(i) Make such payment within— 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds 
therefor must be recovered from the Government because of a reduction under subdivision (e)(5)(i)) of this 
clause; or  
 
(B) Seven days after the Contractor recovers such funds from the Government; or  
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by 
the Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 
of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the 
obligation to pay an interest penalty;  
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon--  
 
(i) Reduction of the amount of any subsequent certified application for payment; or  
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--  
 
(A) The amounts withheld under subparagraph (e)(1) of this clause; and  
 
(B) The dates that such withholding began and ended; and  
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the 
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withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after 
receipt of the withheld amounts from the Government until--  
 
(i) The day the identified subcontractor performance deficiency is corrected; or  
 
(ii) The date that any subsequent payment is reduced under subdivision (e)(5)(i) of this clause.  
 
(f) Third-party deficiency reports. (1) Withholding from subcontractor. If a Contractor, after making 
payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor 
(hereafter referred to as a "second-tier subcontractor") a written notice in accordance with section 2 of the 
Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier 
subcontractor's performance under the contract for which the Contractor may be ultimately liable, and the 
Contractor determines that all or a portion of future payments otherwise due such first-tier subcontractor is 
subject to withholding in accordance with the subcontract agreement, the Contractor may, without incurring 
an obligation to pay an interest penalty under subparagraph (e)(6) of this clause--  
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause 
as soon as practicable upon making such determination; and  
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not 
to exceed the amount specified in the notice of withholding furnished under subdivision (f)(1)(i) of this 
clause.  
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, 
the Contractor shall--  
 
(i) Pay the amount withheld under subdivision (f)(1)(ii) of this clause to such first-tier subcontractor; or  
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at 
the rate of interest established by the Secretary of the Treasury, and published in the Federal Register, for 
interest payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty.  
 
(g) Written notice of subcontractor withholding. A written notice of any withholding shall be issued to a 
subcontractor (with a copy to the Contracting Officer of any such notice issued by the Contractor), 
specifying--  
 
(1) The amount to be withheld;  
 
(2) The specific causes for the withholding under the terms of the subcontract; and  
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts 
withheld.  
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of 
any amount withheld or retained in accordance with paragraph (d) of this clause until such time as the 
Contractor has determined and certified to the Contracting Officer that the subcontractor is entitled to the 
payment of such amount.  
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the 
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a clause 
included in the subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which 
the United States is a party. The United States may not be interpleaded in any judicial or administrative 
proceeding involving such a dispute.  
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(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause 
shall not limit or impair any contractual, administrative, or judicial remedies otherwise available to the 
Contractor or a subcontractor in the event of a dispute involving late payment or nonpayment by the 
Contractor or deficient subcontract performance or nonperformance by a subcontractor.  
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest 
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this 
clause shall not be construed to be an obligation of the United States for such interest penalty. A cost-
reimbursement claim may not include any amount for reimbursement of such interest penalty.  
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by 
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, 
the term “EFT” refers to the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees 
to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make 
payment by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT 
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT 
information changes, the Contractor shall be responsible for providing the updated information to the CCR 
database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the 
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing House 
Association, or the Fedwire Transfer System. The rules governing Federal payments through the ACH are 
contained in 31 CFR part 210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is 
entered into the CCR database; and any invoice or contract financing request shall be deemed not to be a 
proper invoice for the purpose of prompt payment under this contract. The prompt payment terms of the 
contract regarding notice of an improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., 
more than one remittance address and/or EFT information set) in the CCR database, and the Contractor has 
not notified the Government of the payment receiving point applicable to this contract, the Government 
shall make payment to the first payment receiving point (EFT information set or remittance address as 
applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs 
because the Government used the Contractor's EFT information incorrectly, the Government remains 
responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 



DACWO9-01-B-0006 

00700-58 

 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, 
or was revised within 30 days of Government release of the EFT payment transaction instruction to the 
Federal Reserve System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have 
made payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, 
and the provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in 
accordance with the prompt payment terms of this contract if, in the EFT payment transaction instruction 
released to the Federal Reserve System, the date specified for settlement of the payment is on or before the 
prompt payment due date, provided the specified payment date is a valid date under the rules of the Federal 
Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in 
the assignment of claims terms of this contract, the Contractor shall require as a condition of any such 
assignment, that the assignee shall register in the CCR database and shall be paid by EFT in accordance 
with the terms of this clause. In all respects, the requirements of this clause shall apply to the assignee as if 
it were the Contractor. EFT information that shows the ultimate recipient of the transfer to be other than the 
Contractor, in the absence of a proper assignment of claims acceptable to the Government, is incorrect EFT 
information within the meaning of paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors 
resulting from changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available 
payment information that is suitable for transmission as of the date of release of the EFT instruction to the 
Federal Reserve System. The Government may request the Contractor to designate a desired format and 
method(s) for delivery of payment information from a list of formats and methods the payment office is 
capable of executing. However, the Government does not guarantee that any particular format or method of 
delivery is available at any particular payment office and retains the latitude to use the format and delivery 
method most convenient to the Government. If the Government makes payment by check in accordance 
with paragraph (a) of this clause, the Government shall mail the payment information to the remittance 
address contained in the CCR database. 
(End of Clause) 
 
52.233-1     Disputes.  (DEC 1998) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved 
under this clause. 
 
(c) "Claim," as used in this clause, means a written demand or written assertion by one of the contracting 
parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation 
of contract terms, or other relief arising under or relating to this contract.  A claim arising under a contract, 
unlike a claim relating to that contract, is a claim that can be resolved under a contract clause that provides 
for the relief sought by the claimant.  However, a written demand or written assertion by the Contractor 
seeking the payment of  money exceeding $100,000 is not a claim under the Act until certified as required 
by subparagraph (d)(2) of this clause.  A voucher, invoice, or other routine request for payment that is not 
in dispute when submitted is not a claim under the Act.  The submission may be converted to a claim under 
the Act, by complying with the submission and certification requirements of this clause, if it is disputed 
either as to liability or amount or is not acted upon in a reasonable time. 
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(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, 
submitted within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim 
by the Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all 
or part of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the 
supporting data are accurate and complete to the best of my knowledge and belief; that the amount 
requested accurately reflects the contract adjustment for which the Contractor believes the Government is 
liable; and that I am duly authorized to certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to 
the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, 
the Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which 
the decision will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided 
in the Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is 
presented to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution 
(ADR). If the Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in 
writing, of the Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the 
Contracting Officer receives the claim (certified, if required); or (2) the date that payment otherwise would 
be due, if that date is later, until the date of payment.  With regard to claims having defective certifications, 
as defined in (FAR) 48 CFR 33.201, interest shall be paid from the date that the Contracting Officer 
initially receives the claim.  Simple interest on claims shall be paid at the rate, fixed by the Secretary of the 
Treasury as provided in the Act, which is applicable to the period during which the Contracting Officer 
receives the claim and then at the rate applicable for each 6-month period as fixed by the Treasury 
Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of 
any request for relief, claim, appeal, or action arising under the contract, and comply with any decision of 
the Contracting Officer. 
 
(End of clause) 
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52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
 (a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely 
(see FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor 
to stop performance of the work called for by this contract. The order shall be specifically identified as a 
stop-work order issued under this clause. Upon receipt of the order, the Contractor shall immediately 
comply with its terms and take all reasonable steps to minimize the incurrence of costs allocable to the 
work covered by the order during the period of work stoppage. Upon receipt of the final decision in the 
protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for 
Convenience of the Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the 
protest, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in 
the delivery schedule or contract price, or both, and the contract shall be modified, in writing, accordingly, 
if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly 
allocable to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work 
stoppage; provided, that if the Contracting Officer decides the facts justify the action, the Contracting 
Officer may receive and act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience 
of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order 
in arriving at the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the 
Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the 
stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under 
this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or 
miscertification, a protest related to this contract is sustained, and the Government pays costs, as provided 
in FAR 33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to reimburse the 
Government the amount of such costs. In addition to any other remedy available, and pursuant to the 
requirements of Subpart 32.6, the Government may collect this debt by offsetting the amount against any 
payment due the Contractor under any contract between the Contractor and the Government. 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price 
construction contract or a fixed-price dismantling, demolition, or removal of improvements contract is 
contemplated and the contract amount is expected to exceed the small purchase limitation. The Contracting 
Officer may insert the clause in solicitations and contracts when a fixed-price construction or a fixed-price 
contract for dismantling, demolition, or removal of improvements is contemplated and the contract amount 
is expected to be within the small purchase limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the 
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Contracting Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this 
contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those 
ordinarily encountered and generally recognized as inhering in work of the character provided for in the 
contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the 
conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time 
required for, performing any part of the work under this contract, whether or not changed as a result of the 
conditions, an equitable adjustment shall be made under this clause and the contract modified in writing 
accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be 
allowed, unless the Contractor has given the written notice required; provided, that the time prescribed in 
(a) above for giving written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions 
shall be allowed if made after final payment under this contract. 
 
 
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and 
location of the work, and that it has investigated and satisfied itself as to the general and local conditions 
which can affect the work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself 
as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered 
insofar as this information is reasonably ascertainable from an inspection of the site, including all 
exploratory work done by the Government, as well as from the drawings and specifications made a part of 
this contract.  Any failure of the Contractor to take the actions described and acknowledged in this 
paragraph will not relieve the Contractor from responsibility for estimating properly the difficulty and cost 
of successfully performing the work, or for proceeding to successfully perform the work without additional 
expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the 
Contractor based on the information made available by the Government. Nor does the Government assume 
responsibility for any understanding reached or representation made concerning conditions which can 
affect the work by any of its officers or agents before the execution of this contract, unless that 
understanding or representation is expressly stated in this contract. 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new 
and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this 
contract. References in the specifications to equipment, material, articles, or patented processes by trade 



DACWO9-01-B-0006 

00700-62 

name, make, or catalog number, shall be regarded as establishing a standard of quality and shall not be 
construed as limiting competition. The Contractor may, at its option, use any equipment, material, article, 
or process that, in the judgment of the Contracting Officer, is equal to that named in the specifications, 
unless otherwise specifically provided in this contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and 
other equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to 
the Contracting Officer the name of the manufacturer, the model number, and other information concerning 
the performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When 
required by this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting 
Officer's approval of the material or articles which the Contractor contemplates incorporating into the work. 
When requesting approval, the Contractor shall provide full information concerning the material or articles. 
When directed to do so, the Contractor shall submit samples for approval at the Contractor's expense, with 
all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the required 
approval shall be installed or used at the risk of subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting 
Officer may require, in writing, that the Contractor remove from the work any employee the Contracting 
Officer deems incompetent, careless, or otherwise objectionable. 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the 
Contractor shall directly superintend the work or assign and have on the worksite a competent 
superintendent who is satisfactory to the Contracting Officer and has authority to act for the Contractor. 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any 
necessary licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and 
regulations applicable to the performance of the work.  The Contractor shall also be responsible for all 
damages to persons or property that occur as a result of the Contractor's fault or negligence.  The 
Contractor shall also be responsible for all materials delivered and work performed until completion and 
acceptance of the entire work, except for any completed unit of work which may have been accepted under 
the contract. 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work 
under this contract.  The Contractor shall fully cooperate with the other contractors and with Government 
employees and shall carefully adapt scheduling and performing the work under this contract to 
accommodate the additional work, heeding any direction that may be provided by the Contracting Officer.  
The Contractor shall not commit or permit any act that will interfere with the performance of work by any 
other contractor or by Government employees. 
 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, 
AND IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, 
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not 
unreasonably interfere with the work required under this contract. The Contractor shall only remove trees 
when specifically authorized to do so, and shall avoid damaging vegetation that will remain in place. If any 
limbs or branches of trees are broken during contract performance, or by the careless operation of 
equipment, or by workmen, the Contractor shall trim those limbs or branches with a clean cut and paint the 
cut with a tree-pruning compound as directed by the Contracting Officer. 
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(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by 
the Contractor.  The Contractor shall repair any damage to those facilities, including those that are the 
property of a third party, resulting from failure to comply with the requirements of this contract or failure to 
exercise reasonable care in performing the work.  If the Contractor fails or refuses to repair the damage 
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the 
Contractor. 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to 
areas authorized or approved by the Contracting Officer.  The Contractor shall hold and save the 
Government, its officers and agents, free and harmless from liability of any nature occasioned by the 
Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor 
only with the approval of the Contracting Officer and shall be built with labor and materials furnished by 
the Contractor without expense to the Government.  The temporary buildings and utilities shall remain the 
property of the Contractor and shall be removed by the Contractor at its expense upon completion of the 
work. With the written consent of the Contracting Officer, the buildings and utilities may be abandoned and 
need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established 
roadways, or use temporary roadways constructed by the Contractor when and as authorized by the 
Contracting Officer.  When materials are transported in prosecuting the work, vehicles shall not be loaded 
beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, 
State, or local law or regulation.  When it is necessary to cross curbs or sidewalks, the Contractor shall 
protect them from damage.  The Contractor shall repair or pay for the repair of any damaged curbs, 
sidewalks, or roads. 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed 
part of the work. Before taking possession of or using any work, the Contracting Officer shall furnish the 
Contractor a list of items of work remaining to be performed or corrected on those portions of the work that 
the Government intends to take possession of or use.  However, failure of the Contracting Officer to list 
any item of work shall not relieve the Contractor of responsibility for complying with the terms of the 
contract. The Government's possession or use shall not be deemed an acceptance of any work under the 
contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility 
for the loss of or damage to the work resulting from the Government's possession or use, notwithstanding 
the terms of the clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by 
the Government delays the progress of the work or causes additional expense to the Contractor, an 
equitable adjustment shall be made in the contract price or the time of completion, and the contract shall be 
modified in writing accordingly. 
 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of 
waste materials.  Before completing the work, the Contractor shall remove from the work and premises any 
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rubbish, tools, scaffolding, equipment, and materials that are not the property of the Government.  Upon 
completing the work, the Contractor shall leave the work area in a clean, neat, and orderly condition 
satisfactory to the Contracting Officer. 
 
52.236-13      ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed 
to Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of 
improvements, the Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 
1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for 
the purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any 
Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of 
the latest version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 
in effect on the date of the solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or 
any condition which poses a serious or imminent danger to the health or safety of the public or Government 
personnel, the Contracting Officer shall notify the Contractor orally, with written confirmation, and request 
immediate initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's 
representative at the work site, shall be deemed sufficient notice of the noncompliance and that corrective 
action is required.  After receiving the notice, the Contractor shall immediately take corrective action.  If 
the Contractor fails or refuses to promptly take corrective action, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken.  The Contractor 
shall not be entitled to any equitable adjustment of the contract price or extension of the performance 
schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the 
designation of the parties, in subcontracts. 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of 
time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval 
three copies of a practicable schedule showing the order in which the Contractor proposes to perform the 
work, and the dates on which the Contractor contemplates starting and completing the several salient 
features of the work (including acquiring materials, plant, and equipment).  The schedule shall be in the 
form of a progress chart of suitable scale to indicate appropriately the percentage of work scheduled for 
completion by any given date during the period.  If the Contractor fails to submit a schedule within the time 
prescribed, the Contracting Officer may withhold approval of progress payments until the Contractor 
submits the required schedule. 
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(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and 
upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  
If, in the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the 
Contractor shall take steps necessary to improve its progress, including those that may be required by the 
Contracting Officer, without additional cost to the Government. In this circumstance, the Contracting 
Officer may require the Contractor to increase the number of shifts, overtime operations, days of work, 
and/or the amount of construction plant, and to submit for approval any supplementary schedule or 
schedules in chart form as the Contracting Officer deems necessary to demonstrate how the approved rate 
of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause 
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the 
work with sufficient diligence to ensure completion within the time specified in the contract.  Upon making 
this determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, 
or any separable part of it, in accordance with the default terms of this contract. 
 
52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated 
on the drawings, and shall be responsible for all measurements in connection with the layout.  The 
Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, 
and labor required to lay out any part of the work.  The Contractor shall be responsible for executing the 
work to the lines and grades that may be established or indicated by the Contracting Officer.  The 
Contractor shall also be responsible for maintaining and preserving all stakes and other marks established 
by the Contracting Officer until authorized to remove them.  If such marks are destroyed by the Contractor 
or through its negligence before their removal is authorized, the Contracting Officer may replace them and 
deduct the expense of the replacement from any amounts due or to become due to the Contractor. 
 



DACWO9-01-B-0006 

00700-66 

52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all 
times give the Contracting Officer access thereto. Anything mentioned in the specifications and not shown 
on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as 
if shown or mentioned in both. In case of difference between drawings and specifications, the specifications 
shall govern. In case of discrepancy in the figures, in the drawings, or in the specifications, the matter shall 
be promptly submitted to the Contracting Officer, who shall promptly make a determination in writing. 
Any adjustment by the Contractor without such a determination shall be at its own risk and expense. The 
Contracting Officer shall furnish from time to time such detailed drawings and other information as 
considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", 
"designated", "prescribed", or words of like import are used, it shall be understood that the "direction", 
"requirement", "order", "designation", or "prescription", of the Contracting Officer is intended and similarly 
the words "approved", "acceptable", "satisfactory", or words of like import shall mean "approved by," or 
"acceptable to", or "satisfactory to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated otherwise. 
The word "provided" as used herein shall be understood to mean "provide complete in place," that is 
"furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any 
lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication 
and assembly of structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or 
equipment. It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, 
schedules, performance and test data, and similar materials furnished by the contractor to explain in detail 
specific portions of the work required by the contract. The Government may duplicate, use, and disclose in 
any manner and for any purpose shop drawings delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review 
them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval 
thereon as evidence of such coordination and review. Shop drawings submitted to the Contracting Officer 
without evidence of the Contractor's approval may be returned for resubmission. The Contracting Officer 
will indicate an approval or disapproval of the shop drawings and if not approved as submitted shall 
indicate the Government's reasons therefor. Any work done before such approval shall be at the 
Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from responsibility 
for any errors or omissions in such drawings, nor from responsibility for complying with the requirements 
of this contract, except with respect to variations described and approved in accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such 
variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer 
approves any such variation, the Contracting Officer shall issue an appropriate contract modification, 
except that, if the variation is minor or does not involve a change in price or in time of performance, a 
modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise 
indicated) of all shop drawings as called for under the various headings of these specifications. Three sets 
(unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set 
will be returned to the Contractor. 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be 
notified and will be required to attend. The Contracting Officer's notification will include specific details 
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regarding the date, time, and location of the conference, any need for attendance by subcontractors, and 
information regarding the items to be discussed. 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or 
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method authorized 
by the contract, written notification of the bankruptcy to the Contracting Officer responsible for 
administering the contract.  This notification shall be furnished within five days of the initiation of the 
proceedings relating to bankruptcy filing.  This notification shall include the date on which the bankruptcy 
petition was filed, the identity of the court in which the bankruptcy petition was filed, and a listing of 
Government contract numbers and contracting offices for all Government contracts against which final 
payment has not been made.  This obligation remains in effect until final payment under this contract. 
 
(End of clause) 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any 
part of the work of this contract for the period of time that the Contracting Officer determines appropriate 
for the convenience of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) 
by the Contracting Officer's failure to act within the time specified in this contract (or within a reasonable 
time if not specified), an adjustment shall be made for any increase in the cost of performance of this 
contract (excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and 
the contract modified in writing accordingly. However, no adjustment shall be made under this clause for 
any suspension, delay, or interruption to the extent that performance would have been so suspended, 
delayed, or interrupted by any other cause, including the fault or negligence of the Contractor, or for which 
an equitable adjustment is provided for or excluded under any other term or condition of this contract. (c) A 
claim under this clause shall not be allowed (1) for any costs incurred more than 20 days before the 
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but 
this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, 
in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, 
delay, or interruption, but not later than the date of final payment under the contract. 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order 
designated or indicated to be a change order, make changes in the work within the general scope of the 
contract, including changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a 
change order under this clause; provided, that the Contractor gives the Contracting Officer written notice 
stating 
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(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be 
treated as a change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time 
required for, the performance of any part of the work under this contract, whether or not changed by any 
such order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.  
However, except for an adjustment based on defective specifications, no adjustment for any change under 
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor 
gives written notice as required.  In the case of defective specifications for which the Government is 
responsible, the equitable adjustment shall include any increased cost reasonably incurred by the Contractor 
in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written 
notice under paragraph (b) of this clause, by submitting to the Contracting Officer a written statement 
describing the general nature and amount of the proposal, unless this period is extended by the 
Government.  The statement of proposal for adjustment may be included in the notice under paragraph (b) 
above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final 
payment under this contract. 
 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the work performed under the contract conforms to contract requirements. The Contractor shall 
maintain complete inspection records and make them available to the Government. All work shall be 
conducted under the general direction of the Contracting Officer and is subject to Government inspection 
and test at all places and at all reasonable times before acceptance to ensure strict compliance with the 
terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph 
(i) of this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
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reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test 
when work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes reinspection or retest necessary. The Government shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full size, and performance tests shall be performed as 
described in the contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform 
to contract requirements, unless in the public interest the Government consents to accept the work with an 
appropriate adjustment in contract price. The Contractor shall promptly segregate and remove rejected 
material from the premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by 
contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for 
default the Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work 
by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the work is found to be defective or nonconforming in any material respect due to the 
fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the examination 
and of satisfactory reconstruction. However, if the work is found to meet contract requirements, the 
Contracting Officer shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, if completion of the work was thereby delayed, an extension of 
time. 
 
(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting 
Officer determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Government's rights under any warranty or 
guarantee. 
 
52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in 
paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements 
and is free of any defect in equipment, material, or design furnished, or workmanship performed by the 
Contractor or any subcontractor or supplier at any tier.  
 
(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue 
for a period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In 
addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or 
controlled real or personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
 
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  
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(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of 
notice, the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or 
damage at the Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for 
work performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the 
Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government 
may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the 
Government nor for the repair of any damage that results from any defect in Government-furnished 
material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this 
contract with respect to latent defects, gross mistakes, or fraud.  
 
(End of clause)  
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52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change 
proposals (VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from 
accepted VECP's, in accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, 
logistic support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP 
in the agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the 
acquisition cost changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the 
Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as 
well as those costs the Contractor incurs to make the contractual changes required by Government 
acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing 
and implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and 
logistic support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of 
performance resulting from acceptance of the VECP, minus allowable Contractor's development and 
implementation costs, including subcontractors' development and implementation costs (see paragraph (h) 
below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or 
characteristics; provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described 
in subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required 
configuration management or similar procedures, the instructions in those procedures relating to format, 
identification, and priority assignment shall govern VECP preparation.  The VECP shall include the 
following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the 
comparative advantages and disadvantages of each, a justification when an item's function or characteristics 
are being altered, and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including 
any suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
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(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's 
allowable development and implementation costs, including any amount attributable to subcontracts under 
paragraph (h) below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test 
and evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to 
achieve the maximum cost reduction, noting any effect on the contract completion time or delivery 
schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and 
contract numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy 
to the Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days 
after the contracting office receives it. If additional time is required, the Contracting Officer will notify the 
Contractor within the 45-day period and provide the reason for the delay and the expected date of the 
decision.  The Government will process VECP's expeditiously; however, it shall not be liable for any delay 
in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the 
reasons for rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is 
accepted by the Government.  The Contracting Officer may require that the Contractor provide written 
notification before undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to 
this contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement 
on price reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  
Until a notice to proceed is issued or a contract modification applies a VECP to this contract, the Contractor 
shall perform in accordance with the existing contract.  The decision to accept or reject all or part of any 
VECP is a unilateral decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant 
contract savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be 
authorized by a modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
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(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract 
amount by 20 percent of any projected collateral savings determined to be realized in a typical year of use 
after subtracting any Government costs not previously offset. However, the Contractor's share of collateral 
savings will not exceed the contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, 
or $100,000, whichever is greater. The Contracting Officer is the sole determiner of the amount of 
collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract 
of $50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in 
this contract's price under paragraph (f) above, the Contractor's allowable development and implementation 
costs shall include any subcontractor's allowable development and implementation costs clearly resulting 
from a VECP accepted by the Government under this contract, but shall exclude any value engineering 
incentive payments to a subcontractor.  The Contractor may choose any arrangement for subcontractor 
value engineering incentive payments; provided, that these payments shall not reduce the Government's 
share of the savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting 
data by marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall 
not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any 
purpose other than to evaluate a value engineering change proposal submitted under the clause.  This 
restriction does not limit the Government's right to use information contained in these data if it has been 
obtained or is otherwise available from the Contractor or from another source without limitations."  If a 
VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP and 
supporting data, except that, with respect to data qualifying and submitted as limited rights technical data, 
the Government shall have the rights specified in the contract modification implementing the VECP and 
shall appropriately mark the data.  (The terms "unlimited rights" and "limited rights" are defined in Part 27 
of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 
1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, 
in part if the Contracting Officer determines that a termination is in the Government's interest. The 
Contracting Officer shall terminate by delivering to the Contractor a Notice of Termination specifying the 
extent of termination and the effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the 
Contractor shall immediately proceed with the following obligations, regardless of any delay in 
determining or adjusting any amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, 
or facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the 
Contractor under the subcontracts terminated, in which case the Government shall have the right to settle or 
to pay any termination settlement proposal arising out of those terminations. 
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(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding 
liabilities and termination settlement proposals arising from the termination of subcontracts; the approval or 
ratification will be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for 
the work terminated, and (ii) the completed or partially completed plans, drawings, information, and other 
property that, if the contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which 
the Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the 
types referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not 
required to extend credit to any purchaser and (ii) may acquire the property under the conditions prescribed 
by, and at prices approved by, the Contracting Officer. The proceeds of any transfer or disposition will be 
applied to reduce any payments to be made by the Government under this contract, credited to the price or 
cost of the work, or paid in any other manner directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the 
effective date of termination, unless extended in writing by the Contracting Officer upon written request of 
the Contractor within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition 
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, 
of termination inventory not previously disposed of, excluding items authorized for disposition by the 
Contracting Officer. The Contractor may request the Government to remove those items or enter into an 
agreement for their storage. Within 15 days, the Government will accept title to those items and remove 
them or enter into a storage agreement. The Contracting Officer may verify the list upon removal of the 
items, or if stored, within 45 days from submission of the list, and shall correct the list, as necessary, before 
final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting 
Officer in the form and with the certification prescribed by the Contracting Officer. The Contractor shall 
submit the proposal promptly, but no later than 1 year from the effective date of termination, unless 
extended in writing by the Contracting Officer upon written request of the Contractor within this 1-year 
period. However, if the Contracting Officer determines that the facts justify it, a termination settlement 
proposal may be received and acted on after 1 year or any extension. If the Contractor fails to submit the 
proposal within the time allowed, the Contracting Officer may determine, on the basis of information 
available, the amount, if any, due the Contractor because of the termination and shall pay the amount 
determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the 
whole or any part of the amount to be paid or remaining to be paid because of the termination. The amount 
may include a reasonable allowance for profit on work done. However, the agreed amount, whether under 
this paragraph (g) or paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this 
clause, may not exceed the total contract price as reduced by (1) the amount of payments previously made 
and (2) the contract price of work not terminated.  The contract shall be modified, and the Contractor paid 
the agreed amount. Paragraph (g) of this clause shall not limit, restrict, or affect the amount that may be 
agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined by the 
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Contracting Officer as follows, but without duplication of any amounts agreed on under paragraph (f) of 
this clause: 
 
(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired 
under subparagraph (b)(9) of this clause) not previously paid for, adjusted for any saving of freight and 
other charges. 
 
(2) The total of-- 
 
(i) The costs incurred in the performance of the work terminated, including initial costs and preparatory 
expense allocable thereto, but excluding any costs attributable to supplies or services paid or to be paid 
under subparagraph (f)(1) of this clause; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are 
properly chargeable to the terminated portion of the contract if not included in subdivision (g)(2)(i) of this 
clause; and 
 
(iii) A sum, as profit on subdivision (g)(2)(i) of this clause, determined by the Contracting Officer under 
49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and 
reasonable; however, if it appears that the Contractor would have sustained a loss on the entire contract had 
it been completed, the Contracting Officer shall allow no profit under this subdivision (iii) and shall reduce 
the settlement to reflect the indicated rate of loss. 
 
(3) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination 
settlement proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, 
or disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of 
loss, the Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) 
of this clause, the fair value, as determined by the Contracting Officer, of property that is destroyed, lost, 
stolen, or damaged so as to become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date 
of this contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made 
by the Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed 
to submit the termination settlement proposal or request for equitable adjustment within the time provided 
in paragraph (e) or (l), respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this 
contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the 
Contractor or sold under the provisions of this clause and not recovered by or credited to the Government. 
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(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an 
equitable adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall 
make any equitable adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment 
under this clause shall be requested within 90 days from the effective date of termination unless extended in 
writing by the Contracting Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and 
payments against costs incurred by the Contractor for the terminated portion of the contract, if the 
Contracting Officer believes the total of these payments will not exceed the amount to which the Contractor 
will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the 
excess to the Government upon demand, together with interest computed at the rate established by the 
Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from 
the date the excess payment is received by the Contractor to the date the excess is repaid. Interest shall not 
be charged on any excess payment due to a reduction in the Contractor's termination settlement proposal 
because of retention or other disposition of termination inventory until 10 days after the date of the 
retention or disposition, or a later date determined by the Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and 
documents relating to the terminated portion of this contract for 3 years after final settlement. This includes 
all books and other evidence bearing on the Contractor's costs and expenses under this contract. The 
Contractor shall make these records and documents available to the Government, at the Contractor's office, 
at all reasonable times, without any direct charge. If approved by the Contracting Officer, photographs, 
microphotographs, or other authentic reproductions may be maintained instead of original records and 
documents. 
 
 
52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will 
insure its completion within the time specified in this contract including any extension, or fails to complete 
the work within this time, the Government may, by written notice to the Contractor, terminate the right to 
proceed with the work (or the separable part of the work) that has been delayed.  In this event, the 
Government may take over the work and complete it by contract or otherwise, and may take possession of 
and use any materials, appliances, and plant on the work site necessary for completing the work.  The 
Contractor and its sureties shall be liable for any damage to the Government resulting from the Contractor's 
refusal or failure to complete the work within the specified time, whether or not the Contractor's right to 
proceed with the work is terminated.  This liability includes any increased costs incurred by the 
Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages 
under this clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the 
fault or negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
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(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable 
causes beyond the control and without the fault or negligence of both the Contractor and the subcontractors 
or suppliers; and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting 
Officer), notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall 
ascertain the facts and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of 
fact warrant such action, the time for completing the work shall be extended.  The findings of the 
Contracting Officer shall be final and conclusive on the parties, but subject to appeal under the Disputes 
clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in 
default, or that the delay was excusable, the rights and obligations of the parties will be the same as if the 
termination had been issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies 
provided by law or under this contract. 
 
52.252-4     ALTERATIONS IN CONTRACT (APR 1984) 
 
Portions of this contract are altered as follows: 
 
       
 
(End of clause) 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause 
with an authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b)  The use in this solicitation or contract of any       (48 CFR      ) clause with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal 
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, provided 
there is no change to the name, content, or sequence of the data elements on the form, and provided the 
form carries the Standard or Optional Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form 
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the 
form provided there is no change to the name, content, or sequence of the data elements on the form and 
provided the form carries the agency form number and edition date. 
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(c)  If the Contractor submits a computer generated version of a form that is different than the required 
form, then the rights and obligations of the parties will be determined based on the content of the required 
form. 
 
 
252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with 
subsection 201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing 
by the contracting officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will 
receive a copy of the written designation.  It will specify the extent of the COR's authority to act on behalf 
of the contracting officer.  The COR is not authorized to make any commitments or changes that will affect 
price, quality, quantity, delivery, or any other term or condition of the contract. 
 
(End of clause) 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the 
Department of Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of 
state or Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, 
for which sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a 
contract with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD 
contractor or subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the 
date of conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a 
criminal penalty of not more than $500,000 if convicted of knowingly— 
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(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other 
available remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause 
to the Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the 
identity and relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition 
threshold in Part 2 of the Federal Acquisition Regulation, except those for commercial items or 
components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to 
whether a particular person has been convicted of fraud or any other felony arising out of a contract with 
the DoD by contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. 
Department of Justice, telephone (202) 616-3507. 
 
(End of clause) 
 
252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991) 
 
(a) The Contractor shall display prominently in common work areas within business segments performing 
work under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of 
the Inspector General. 
 
(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 
Army Navy Drive, Washington, DC 22202-2884. 
 
(c)  The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, 
such as a hotline, by which employees may report suspected instances of improper conduct, and 
instructions that encourage employees to make such reports. 
 
(End of clause) 
 
252.204-7000    DISCLOSURE OF INFORMATION (DEC 1991) 
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(a) The Contractor shall not release to anyone outside the Contractor's organization any unclassified 
information, regardless of medium (e.g., film, tape, document), pertaining to any part of this contract or any 
program related to this contract, unless--  
 
(1) The Contracting Officer has given prior written approval; or  
 
(2) The information is otherwise in the public domain before the date of release.  
 
(b) Requests for approval shall identify the specific information to be released, the medium to be used, and 
the purpose for the release.  The Contractor shall submit its request to the Contracting Officer at least 45 
days before the proposed date for release.  
 
(c) The Contractor agrees to include a similar requirement in each subcontract under this contract.  
Subcontractors shall submit requests for authorization to release through the prime contractor to the 
Contracting Officer. 
 
(End of clause) 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work 
products, whether classified or not, to the contractor. 
 
(End of clause) 
 
252.205-7000     PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS 
(DEC 1991) 
 
(a) Definition. 
 
"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a 
tribal organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance 
Act (Pub. L. 93-268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the 
Indian Financing Act of 1974 (Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is 
organized for profit or nonprofit purposes; which has an agreement with the Defense Logistics Agency to 
furnish procurement technical assistance to business entities. 
 
(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those 
appropriate employees or offices responsible for entering into subcontracts under defense contracts.  The 
list shall include the business address, telephone number, and area of responsibility of each employee or 
office. 
 
(c) The Contractor need not provide the listing to a particular cooperative agreement holder more 
frequently than once a year. 
 
(End of clause) 
 
252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION 
UNDER THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995) 
 
(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential 
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part 
because of the actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the 
decision is approved by the Contracting Officer. 
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(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and 
contracts exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, 
except those for commercial items. 
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252.223-7004     DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted 
access to classified information; or employees in other positions that the Contractor determines involve 
national security; health or safety, or functions other than the foregoing requiring a high degree of trust and 
confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as 
defined by section 802(6) of title 21 of the United States Code, the possession of which is unlawful under 
chapter 13 of that Title.  The term "illegal drugs" does not mean the use of a controlled substance pursuant 
to a valid prescription or other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free 
work force.  While this clause defines criteria for such a program, contractors are encouraged to implement 
alternative approaches comparable to the criteria in paragraph (c) that are designed to achieve the 
objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, 
and coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees; 
 
(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for 
individual confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored 
basis.  Employee drug testing programs shall be established taking account of the following: 
 
(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by 
employees in sensitive positions.  The extent of and criteria for such testing shall be determined by the 
Contractor based on considerations that include the nature of the work being performed under the contract, 
the employee's duties, and efficient use of Contractor resources, and the risks to health, safety, or national 
security that could result from the failure of an employee adequately to discharge his or her position. 
 
(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
 
(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those 
substances for which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for 
Federal Workplace Drug Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of 
Health and Human Services. 
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(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be 
using drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a sensitive 
position who is found to use illegal drugs until such times as the Contractor, in accordance with procedures 
established by the Contractor, determines that the employee may perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are 
inconsistent with state or local law, or with an existing collective bargaining agreement; provided that with 
respect to the latter, the Contractor agrees those issues that are in conflict will be a subject of negotiation at 
the next collective bargaining session. 
 
(End of clause) 
 
252.225-7012     Preference for Certain Domestic Commodities (AUG 2000) 
 
(a) The Contractor agrees to deliver under this contract only such of the following articles that have been 
grown, reprocessed, reused, or produced in the United States, its possessions, or Puerto Rico -- 
 
(1) Food; 
 
(2) Clothing; 
 
(3) Tents, tarpaulins, or covers; 
 
(4) Cotton and other natural fiber products; 
 
(5) Woven silk or woven silk blends; 
 
(6) Spun silk yarn for cartridge cloth; 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in 
such fabrics; 
 
(8) Canvas products; 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles); 
or 
 
(10) Any item of individual equipment (Federal supply Classification 8465) manufactured from or 
containing such fibers, yarns, fabrics, or materials. 
 
(b) This clause does not apply -- 
 
(1) To supplies listed in FAR section 25.104(a), or other supplies for which the Government has 
determined that a satisfactory quality and sufficient quantity cannot be acquired as and when needed at U.S. 
market prices; 
 
(2) To foods which have been manufactured or processed in the United States, its possessions, or Puerto 
Rico; 
 
(3) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the 
Defense FAR Supplement; or 
 
(4) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the 
synthetic or coated synthetic fabric itself), if-- 
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(i) The fabric is to be used as a component of an end item that is not a textile product. Examples of textile 
products, made in whole or in part of fabric, include-- 
 
(a) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and 
Commercial Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/ 
findings/tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia; 
 
(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
(End of clause) 
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252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992) 
 
(a) Definitions.  As used in this clause-- 
 
(1)  "Foreign person" means any person other than a United States person as defined in Section 16(2) of the 
Export Administration Act of 1979 (50 U.S.C. App. Sec 2415). 
 
(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979 and means 
any United States resident or national (other than an individual resident outside the United States and 
employed by other than a United States person), any domestic concern (including any permanent domestic 
establishment of any foreign concern), and any foreign subsidiary or affiliate (including any permanent 
foreign establishment) of any domestic concern which is controlled in fact by such domestic concerns, as 
determined under regulations of the President. 
 
(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity, certifies that 
it-- 
 
(1)  Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel 
by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person from taking. 
 
(End of clause) 
 
252.227-7000     Non-estoppel.  (OCT 1966) 
 
The Government reserves the right at any time to contest the enforceability, validity, scope of, or the title to 
any patent or patent application herein licensed without waiving or forfeiting any right under this contract. 
 
252.227-7022     GOVERNMENT RIGHTS (UNLIMITED)  (MAR 1979)  
 
The Government shall have unlimited rights, in all drawings, designs, specifications, notes and other works 
developed in the performance of this contract, including the right to use same on any other Government 
design or construction without additional compensation to the Contractor.  The Contractor hereby grants to 
the Government a paid-up license throughout the world to all such works to which he may assert or 
establish any claim under design patent or copyright laws.  The Contractor for a period of three (3) years 
after completion of the project agrees to furnish the original or copies of all such works on the request of 
the Contracting Officer. 
 
252.227-7023     DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF GOVERNMENT.  
(MAR 1979)  
 
All designs, drawings, specifications, notes and other works developed in the performance of this contract 
shall become the sole property of the Government and may be used on any other design or construction 
without additional compensation to the Contractor.   The Government shall be considered the "person for 
whom the work was prepared" for the purpose of authorship in any copyrightable work under 17 U.S.C. 
201(b). With respect thereto, the Contractor agrees not to assert or authorize others to assert any rights nor 
establish any claim under the design patent or copyright laws.  The Contractor for a period of three (3) 
years after completion of the project agrees to furnish all retained works on the request of the Contracting 
Officer.  Unless otherwise provided in this contract, the Contractor shall have the right to retain copies of 
all works beyond such period. 
 
252.227-7024     NOTICE AND APPROVAL OF RESTRICTED DESIGNS  (APR 1984) 
 
In the performance of this contract, the Contractor shall, to the extent practicable, make maximum use of 
structures, machines, products, materials, construction methods, and equipment that are readily available 
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through Government or competitive commercial channels, or through standard or proven production 
techniques, methods, and processes.  Unless approved by the Contracting Officer, the Contractor shall not 
produce a design or specification that requires in this construction work the use of structures, products, 
materials, construction equipment, or processes that are known by the Contractor to be available only from 
a sole source.  The Contractor shall promptly report any such design or specification to the Contracting 
Officer and give the reason why it is considered necessary to so restrict the design or specification. 
 
252.227-7033     RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the Construction 
Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in 
detail (i) the proposed fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, 
and attachment details) of materials or equipment.  The Government may duplicate, use, and disclose in 
any manner and for any purpose shop drawings delivered under this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier. 
 
252.231-7000     SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
  
When the allowability of costs under this contract is determined in accordance with part 31 of the Federal 
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the 
Defense FAR Supplement, in effect on the date of this contract. 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by 
the Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)  
 
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full 
compensation to the Contractor for --  
 
(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
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(2) Performing all operations required to complete the work in conformity with the drawings and 
specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work 
in the specifications, whether or not specifically listed in the Bidding Schedule. 
 
252.242-7000     POSTAWARD CONFERENCE (DEC 1991) 
 
The Contractor agrees to attend any postaward conference convened by the contracting activity or contract 
administration office in accordance with Federal Acquisition Regulation subpart 42.5. 
 
(End of clause) 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and 
procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
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252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the 
contract adjustment for which the Contractor believes the Government is liable. The request shall include 
only costs for performing the change, and shall not include any costs that already have been reimbursed or 
that have been separately claimed. All indirect costs included in the request shall be properly allocable to 
the change in accordance with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that 
exceeds the simplified acquisition threshold shall bear, at the time of submission, the following certificate 
executed by an individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the 
best of my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition 
Regulation (FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, 
including actual cost data and data to support any estimated costs, even if cost or pricing data are not 
required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and 
services, routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
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BRS Document Viewer             
General Decision Number CA010035 
 
 
 
  General Decision Number CA010035 
  Superseded General Decision No. CA000035 
  State: California  Construction Type: 
  BUILDING 
  DREDGING 
  HEAVY  HIGHWAY 
  County(ies): 
  ORANGE  BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 
  include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 
  not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS 
  Modification Number     Publication Date 
              0             03/02/2001 
              1             03/09/2001 
              2             03/16/2001 
              3             03/23/2001 
              4             04/13/2001 
              5             04/27/2001 
              6             06/01/2001 
              7             06/29/2001 
 COUNTY(ies): 
 ORANGE  ASBE0005B  01/01/2000 
                                      Rates           Fringes 
 INSULATOR/ASBESTOS WORKER 
  Includes the application of all 
  insulating materials, protective 
  coverings, coatings, and finishings 
  to all types of mechanical systems   30.46           7.65 
 ---------------------------------------------------------------- 
  ASBE0208B  06/01/1996 
                                      Rates           Fringes 
 ASBESTOS REMOVAL WORKER/ 
 HAZARDOUS MATERIAL HANDLER 
  Includes preparation, wetting, 
  stripping, removal, scrapping, 
  vacuuming, bagging and disposing 
  of all insulation materials from 
  mechanical systems, whether they 
  contain asbestos or not              19.70           4.81 
 ---------------------------------------------------------------- 
  BOIL0092F  10/01/2000 
                                      Rates           Fringes 
 BOILERMAKER                           30.06           9.81 
 TUBE WELDER                           31.56           9.81 
 ---------------------------------------------------------------- 
  BRCA0004T  05/01/2001 
                                      Rates           Fringes 
 BRICKLAYER; MARBLE SETTER             28.06           6.40 
 MARBLE FINISHER                       15.50           1.25 
 ---------------------------------------------------------------- 
  BRCA0018H  01/01/2001 
                                      Rates           Fringes 
 TILE SETTER                           22.00           3.23 
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 TILE FINISHER                         14.00           3.23 
 ---------------------------------------------------------------- 
  BRCA0018K  03/01/2000 
                                      Rates           Fringes 
 TERRAZZO WORKER                       25.78           5.05 
 TERRAZZO FINISHER                     19.83           5.05 
 ---------------------------------------------------------------- 
  CARP0002A  07/01/2000 
                                      Rates           Fringes 
 CARPENTERS: 
   Carpenter, cabinet installer, 
  insulation installer, floor 
  worker and acoustical installer   26.75           6.38 
   Shingler                            26.88           6.38 
   Roof loader of shingles             18.82           6.38 
   Saw filer                           26.83           6.38 
   Table power saw operator            26.85           6.38 
   Pneumatic nailer or power stapler   27.00           6.38 
 Millwright                         27.25           6.38 
   Pile driver; Derrick barge; 
  Bridge or dock carpenter; 
  Cable splicer; Heavy framer; 
  Rockslinger                       26.88           6.38 
   Head rockslinger                    26.98           6.38 
   Rock barge or scow                  26.78           6.38 
   Scaffold builder                    21.00           6.38 
 FOOTNOTE: 
   Work of forming in the construction of open cut sewers or storm 
 drains, on operations in which horizontal lagging is used in 
 conjunction with steel H-Beams driven or placed in pre-drilled 
 holes, for that portion of a lagged trench against which concrete 
 is poured, namely, as a substitute for back forms (which work is 
 performed by piledrivers): $0.13 per hour additional. 
 ---------------------------------------------------------------- 
  CARP0002B  07/01/2000 
                                      Rates           Fringes 
 DIVERS: 
   Diver, wet                         470.08 per day   6.38 
   Diver, stand-by                    235.04 per day   6.38 
   Diver tender                       227.04 per day   6.38 
 ---------------------------------------------------------------- 
  CARP0002Q  07/01/1999 
                                      Rates           Fringes 
 DRYWALL INSTALLERS: 
   Work on wood-framed apartment 
  buildings under 4 stories         19.00           6.33 
  All other work                       25.75           6.33 
 DRYWALL STOCKER/SCRAPPER              10.00           5.32 
 ---------------------------------------------------------------- 
  CARP0003H  07/01/1999 
                                      Rates           Fringes 
 MODULAR FURNITURE INSTALLER           13.08           3.98 
 LOW WALL MODULAR TECHNICIAN           17.80           3.98 
 FULL WALL TECHNICIAN                  21.88           3.98 
 ---------------------------------------------------------------- 
  ELEC0011I  12/01/2000 
                                      Rates           Fringes 
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 COMMUNICATIONS AND SYSTEMS WORK: 
 COMMUNICATIONS & SYSTEMS: 
   Installer                           21.08           3%  + 4.25 
   Technician                          23.93           3%  + 4.25 
   Alarm technician (duties limited to 
  pulling wire to and terminating 
  devices; not to install devices 
  that interface with other 
  contractors (mounting waterflow, 
  duct detectors, dampers or 
  connecting control panels))       15.60           3% + 3.70 
   SCOPE OF WORK: 
  Installation, testing, service and maintenance of systems 
 utilizing the transmission and/or transference of voice, sound, 
 vision and digital for commercial, educational, security and 
 entertainment purposes for the following: TV monitoring and 
 surveillance, background-foreground music, intercom and telephone 
 interconnect, inventory control systems, microwave transmission, 
 multi-media, multiplex, nurse call systems, radio page, school 
 intercom and sound, burglar alarms, fire alarm (see last 
 paragraph below) and low voltage master clock systems in 
 commercial buildings. 
  Communication Systems that transmit or receive information 
 and/or control systems that are intrinsic to the above listed 
 systems; inclusion or exclusion of terminations and testings of 
 conductors determined by their function; excluding all other data 
 systems or multiple systems which include control function or 
 power supply; excluding installation of raceway systems, conduit 
 systems, line voltage work, and energy management systems. 
 ---------------------------------------------------------------- 
  * ELEC0441A  06/02/2001 
                                      Rates           Fringes 
 ELECTRICIANS: 
  Electrician                          29.60           3%+7.85 
  Cable splicer                        30.96           3%+7.85 
 LINE CONSTRUCTION: 
  Line technician; Heavy   Equipment Operator                  26.15           
3%+6.09 
  Cable splicer                        27.35           3%+6.09 
  Ground person                        22.57           3%+6.09 
 ---------------------------------------------------------------- 
  * ELEC0441D  06/02/2001 
                                      Rates           Fringes 
 LIGHTING RETROFIT ELECTRICIAN         29.60           3% + 7.85 
 OUTDOOR LIGHTING TECHNICIAN           20.72           3% + 7.85 
 FOOTNOTES: 
   Re-ballasting: $.95 per hour additional. 
   High time: 
  Work 40' to 70' from the ground or supporting structures 
 (such as trusses, stacks, towers, tanks, bosun's chairs, 
 swinging, standing or rolling scaffolding, silos, and open 
 platforms) which are not securely safeguarded, and the worker is 
 at risk of a direct fall, or where the worker has to work 40' to 
 70' from the ground on a ladder or other type of support on a 
 platform, which is within 5' of an unprotected direct fall 
 opening: one and one-half times the regular straight time rate of 
 pay. 
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  Work 70' or more from the ground or supporting structures as 
 above: three times the regular straight time rate of pay. 
 ---------------------------------------------------------------- 
  ELEC1245C  06/01/2000 
                                      Rates           Fringes 
 OUTSIDE UTILITY TRANSMISSION WORK: 
   Line worker; Cable splicer          31.26           4.5% + 7.35 
   Powder worker                       29.70           4.5% + 7.46 
   Ground person                       20.32           4.5% + 7.58 
   Equipment specialist (operates 
  crawler tractors, commercial 
  motor vehicles, backhoes, 
  trenchers, cranes (50 tons 
  and below), and overhead and 
  underground distribution line 
  equipment)                        26.57           4.5% + 7.07 
   Line worker, welding                32.82           4.5% + 7.53 
 SCOPE OF WORK: 
   All outside work on electrical transmission lines, switchyards 
 and substations, and outside work in electrical utility 
 distribution systems owned, maintained and operated by electrical 
 utility companies, municipalities, or governmental agencies. 
 ---------------------------------------------------------------- 
  ELEV0018A  09/15/2000 
                                      Rates           Fringes 
 ELEVATOR MECHANIC                     32.805          7.195 
  FOOTNOTE: 
   Vacation Pay: 8% with  5 or more years of service, 6% for 6 
   months to 5 years service.  Paid Holidays: New Years Day, 
   Memorial Day, Independence Day, Labor Day, Thanksgiving Day and 
   Friday after, and Christmas Day. 
 ---------------------------------------------------------------- 
  ENGI0012C  07/01/2000 
                                      Rates           Fringes 
 POWER EQUIPMENT OPERATORS: 
   GROUP  1                            26.25          10.95 
   GROUP  2                            27.03          10.95 
   GROUP  3                            27.32          10.95 
   GROUP  4                            28.21          10.95 
   GROUP  5                            28.43          10.95 
   GROUP  6                            29.53          10.95 
   GROUP  7                            28.54          10.95 
   GROUP  8                            29.64          10.95 
   GROUP  9                            28.66          10.95 
   GROUP 10                            29.76          10.95 
   GROUP 11                            28.83          10.95 
   GROUP 12                            28.93          10.95 
   GROUP 13                            28.96          10.95 
   GROUP 14                            29.04          10.95 
   GROUP 15                            29.16          10.95 
   GROUP 16                            29.33          10.95 
   GROUP 17                            29.43          10.95 
   GROUP 18                            29.54          10.95 
   GROUP 19                            29.66          10.95 
   GROUP 20                            29.83          10.95 
   GROUP 21                            30.93          10.95 
   GROUP 22                            30.04          10.95 
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   GROUP 23                            30.16          10.95 
   GROUP 24                            30.83          10.95 
 CRANES, PILEDRIVING & HOISTING EQUIPMENT: 
   GROUP  1                            27.00          10.95 
   GROUP  2                            28.78          10.95 
   GROUP  3                            28.07          10.95 
   GROUP  4                            28.21          10.95 
   GROUP  5                            28.43          10.95 
   GROUP  6                            28.54          10.95 
   GROUP  7                            28.66          10.95 
   GROUP  8                            28.83          10.95 
   GROUP  9                            29.00          10.95 
   GROUP 10                            30.00          10.95 
   GROUP 11                            31.00          10.95 
   GROUP 12                            32.00          10.95 
   GROUP 13                            33.00          10.95 
 TUNNEL WORK: 
   GROUP 1                             27.50          10.95 
   GROUP 2                             28.28          10.95 
   GROUP 3                             28.57          10.95 
   GROUP 4                             28.71          10.95 
   GROUP 5                             28.93          10.95 
   GROUP 6                             29.04          10.95 
   GROUP 7                             29.16          10.95 
 FOOTNOTES: 
   Workers required to suit up and work in a hazardous material 
 environment: $1.00 per hour additional. 
   Combination mixer and compressor operator on gunite work shall 
 be classified as a concrete mobile mixer operator. 
       POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 GROUP 1: Barge, brake, compressor operator, Ditch Witch, with 
 seat or similar type equipment, elevator operator - inside, 
 engineer oiler, generator operator, generator, pump or compressor 
 plant operator, pump operator, signal, switch 
 GROUP 2: Asphalt-rubber plant operator (nurse tank operator), 
 concrete mixer operator - skip type, conveyor operator, fire 
 person, hydrostatic pump operator, oiler crusher (asphalt or 
 concrete plant), skiploader (wheel type up to 3/4 yd. without 
 attachment), tar pot fire person, temporary heating plant 
 operator, trenching machine oiler 
 GROUP 3: Asphalt-rubber blend operator, equipment greaser (rack), 
 Ford Ferguson (with dragtype attachments), helicopter radio 
 (ground), stationary pipe wrapping and cleaning machine operator 
 GROUP 4: Asphalt plant fire person, backhoe operator (mini-max 
 or similar type), boring machine operator, box or mixer (asphalt 
 or concrete), chip spreading machine operator, concrete cleaning 
 decontamination machine operator, concrete pump operator (small 
 portable), drilling machine operator, small auger types (Texoma 
 super economatic or similar types - Hughes 100 or 200 or similar 
 types - drilling depth of 30' maximum), equipment greaser (grease 
 truck), guard rail post driver operator, highline cableway 
 signal, hydra-hammer-aero stomper, power concrete curing machine 
 operator, power concrete saw operator, power-driven jumbo form 
 setter operator, power sweeper operator, roller operator 
 (compacting), screed operator (asphalt or concrete), trenching 
 machine operator (up to 6 ft.) 
 GROUP 5: Equipment greaser (grease truck/multi-shift) 
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 GROUP 6: Asphalt plant engineer, batch plant operator, bit 
 sharpener, concrete joint machine operator (canal and similar 
 type), concrete planer operator, deck engine operator, derrick 
 (oilfield type), drilling machine operator, bucket or auger types 
 (Calweld 100 bucket or similar types - Watson 1000 auger or 
 similar types - Texoma 330, 500 or 600 auger or similar types - 
 drilling depth of 45' maximum), drilling machine operator 
 (including water wells incidental to building, heavy or highway 
 construction), hydrographic seeder machine operator (straw, pump 
 or seed), Jackson track maintainer, or similar type, Kalamazoo 
 switch tamper, or similar type, machine tool operator, Maginnis 
 internal full slab vibrator, mechanical berm, curb or gutter 
 (concrete or asphalt), mechanical finisher operator (concrete, 
 Clary-Johnson-Bidwell or similar), pavement breaker operator 
 (truck mounted), road oil mixing machine operator, roller 
 operator (asphalt or finish), rubber-tired earth moving equipment 
 (single engine, up to and including 25 yds. struck), self- 
 propelled tar pipelining machine operator, skiploader operator 
 (crawler and wheel type, over 3/4 yd. and up to and including 1- 
 1/2 yds.), slip form pump operator (power driven hydraulic 
 lifting device for concrete forms), tractor operator - bulldozer, 
 tamper-scraper (single engine, up to 100 h.p. flywheel and 
 similar types, up to and including D-5 and similar types), tugger 
 hoist operator (1 drum), ultra high pressure waterjet cutting 
 tool system operator, vacuum blasting machine operator 
 GROUP 7: Asphalt or concrete spreading operator (tamping or 
 finishing), asphalt paving machine operator (Barber Greene or 
 similar type), asphalt-rubber distribution operator, backhoe 
 operator (up to and including 3/4 yd.), small Ford, Case or 
 similar, cast-in-place pipe laying machine operator, combination 
 mixer and compressor operator (gunite work), compactor operator 
 (self-propelled), concrete mixer operator (paving), crushing 
 plant operator, drill doctor, drilling machine operator, bucket 
 or auger types (Calweld 150 bucket or similar types - Watson 
 1500, 2000 2500 auger or similar types - Texoma 700, 800 auger or 
 similar types - drilling depth of 60' maximum), elevating grader 
 operator, grade checker, gradall operator, grouting machine 
 operator, heavy-duty repair person, heavy equipment robotics 
 operator, Kalamazoo balliste regulator or similar type, Kolman 
 belt loader and similar type, Le Tourneau blob compactor or 
 similar type, loader operator (Athey, Euclid, Sierra and similar 
 types), pneumatic concrete placing machine operator (Hackley- 
 Presswell or similar type), pumpcrete gun operator, rotary drill 
 operator (excluding caisson type), rubber-tired earth-moving 
 equipment operator (single engine, caterpillar, Euclid, Athey 
 Wagon and similar types with any and all attachments over 25 yds. 
 up to and including 50 cu. yds. struck), rubber-tired earth- 
 moving equipment operator (multiple engine up to and including 25 
 yds. struck), rubber-tired scraper operator (self-loading paddle 
 wheel type - John Deere, 1040 and similar single unit), self- 
 propelled curb and gutter machine operator, skiploader operator 
 (crawler and wheel type over 1-1/2 yds. up to and including 6-1/2 
 yds.), soil remediation plant operator, surface heaters and 
 planer operator, tractor compressor drill combination operator, 
 tractor operator (any type larger than D-5 - 100 flywheel h.p. 
 and over, or similar - bulldozer, tamper, scraper and push 
 tractor single engine), tractor operator (boom attachments), 
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 traveling pipe wrapping, cleaning and bending 
 machine operator, trenching machine operator (over 6 ft. depth 
 capacity, manufacturer's rating), ultra high pressure waterjet 
 cutting tool system mechanic 
 GROUP 8: Heavy-duty repair person (multi-shift) 
 GROUP 9: Drilling machine operator, bucket or auger types 
 (Calweld 200 B bucket or similar types - Watson 3000 or 5000 
 auger or similar types - Texoma 900 auger or similar types - 
 drilling depth of 105' maximum), dual drum mixer, dynamic 
 compactor LDC350 (or similar types), heavy-duty repair-welder 
 combination, monorail locomotive operator (diesel, gas or 
 electric), motor patrol - blade operator (single engine), 
 multiple engine tractor operator (Euclid and similar type - 
 except Quad 9 cat.), rubber-tired earth-moving equipment operator 
 (single engine, over 50 yds. struck), rubber-tired earth-moving 
 equipment operator (multiple engine, Euclid, caterpillar and 
 similar over 25 yds. and up to 50 yds. struck), tower crane 
 repair person, tractor loader operator (crawler and wheel type 
 over 6-1/2 yds.), Woods mixer operator (and similar Pugmill 
 equipment) 
 GROUP 10: Heavy-duty repair-welder combination (multi-shift) 
 GROUP 11: Auto grader operator, automatic slip form operator, 
 drilling machine operator, bucket or auger types (Calweld, auger 
 200 CA or similar types - Watson, auger 6000 or similar types - 
 Hughes Super Duty, auger 200 or similar types - drilling depth of 
 175' maximum), hoe ram or similar with compressor, mass excavator 
 operator, mechanical finishing machine operator, mobile form 
 traveler operator, motor patrol operator (multi-engine), pipe 
 mobile machine operator, rubber-tired earth-moving equipment 
 operator (multiple engine, Euclid, Caterpillar and similar type, 
 over 50 cu. yds. struck), rubber-tired self-loading scraper 
 operator (paddle-wheel-auger type self-loading - two (2) or more 
 units) 
 GROUP 12: Rubber-tired earth-moving equipment operator 
 operating equipment with push-pull system (single engine, up to 
 and including 25 yds. struck) 
 GROUP 13: Canal liner operator, canal trimmer operator, remote- 
 control earth-moving equipment operator (operating a second piece 
 of equipment: $1.00 per hour additional), wheel excavator 
 operator 
 GROUP 14: Rubber-tired earth-moving equipment operator, 
 operating equipment with push-pull system (single engine, 
 Caterpillar, Euclid, Athey Wagon and similar types with any and 
 all attachments over 25 yds. and up to and including 50 yds. 
 struck), rubber-tired earth-moving equipment operator, operating 
 equipment with push-pull system (multiple engine - up to and 
 including 25 yds. struck) 
 GROUP 15: Rubber-tired earth-moving equipment operator, 
 operating equipment with push-pull system (single engine, over 50 
 yds. struck), rubber-tired earth-moving equipment operator, 
 operating equipment with push-pull system (multiple engine, 
 Euclid, Caterpillar and similar, over 25 yds. and up to 50 yds. 
 struck) 
 GROUP 16: Rubber-tired earth-moving equipment operator, 
 operating equipment with push-pull system (multiple engine, 
 Euclid, Caterpillar and similar, over 50 cu. yds. struck), tandem 
 tractor operator (operating crawler type tractors in tandem - 
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 Quad 9 and similar type) 
 GROUP 17: Rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps and similar types in 
 any combination, excluding compaction units - single engine, up 
 to and including 25 yds. struck) 
 GROUP 18: Rotex concrete belt operator (or similar types), 
 rubber-tired earth-moving equipment operator, operating in tandem 
 (scrapers, belly dumps and similar types in any combination, 
 excluding compaction units - single engine, Caterpillar, Euclid, 
 Athey Wagon and similar types with any and all attachments over 
 25 yds.and up to and including 50 cu. yds. struck), rubber-tired 
 earth-moving equipment operator, operating in tandem (scrapers, 
 belly dumps and similar types in any combination, excluding 
 compaction units - multiple engine, up to and including 25 yds. 
 struck) 
 GROUP 19: Rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps and similar types in 
 any combination, excluding compaction units - single engine, over 
 50 yds. struck), rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps, and similar types in 
 any combination, excluding compaction units - multiple engine, 
 Euclid, Caterpillar and similar, over 25 yds. and up to 50 yds. 
 struck) 
 GROUP 20: Rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps and similar types in 
 any combination, excluding compaction units - multiple engine, 
 Euclid, Caterpillar and similar type, over 50 cu. yds. struck) 
 GROUP 21: Rubber-tired earth-moving equipment operator, 
 operating equipment with the tandem push-pull system (single 
 engine, up to and including 25 yds. struck) 
 GROUP 22: Rubber-tired earth-moving equipment operator, 
 operating equipment with the tandem push-pull system (single 
 engine, Caterpillar, Euclid, Athey Wagon and similar types with 
 any and all attachments over 25 yds. and up to and including 50 
 yds. struck), rubber-tired earth-moving equipment operator, 
 operating with the tandem push-pull system (multiple engine, up 
 to and including 25 yds. struck) 
 GROUP 23: Rubber-tired earth-moving equipment operator, 
 operating equipment with the tandem push-pull system (single 
 engine, over 50 yds. struck), rubber-tired earth-moving equipment 
 operator, operating equipment with the tandem push-pull system 
 (multiple engine, Euclid, Caterpillar and similar, over 25 yds. 
 and up to 50 yds. struck) 
 GROUP 24: Concrete pump operator - truck mounted, rubber-tired 
 earth-moving equipment operator, operating equipment with the 
 tandem push-pull system (multiple engine, Euclid, Caterpillar and 
 similar type, over 50 cu. yds. struck) 
 CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS 
 GROUP 1: Engineer oiler; Fork lift operator (includes loed, lull 
 or similar types) 
 GROUP 2: Truck crane oiler 
 GROUP 3: A-frame or winch truck operator; Ross carrier operator 
 (jobsite) 
 GROUP 4: Bridge-type unloader and turntable operator; Helicopter 
 hoist operator 
 GROUP 5: Stinger crane (Austin-Western or similar type); Tugger 
 hoist operator (1 drum) 
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 GROUP 6: Bridge crane operator; Cretor crane operator; Hoist 
 operator (Chicago boom and similar type); Lift mobile operator; 
 Lift slab machine operator (Vagtborg and similar types); Material 
 hoist operator; Polar gantry crane operator; Shovel, backhoe, 
 dragline, clamshell operator (over 3/4 yd. and up to 5 cu. yds. 
 mrc); Tugger hoist operator 
 GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, 
 clamshell operator (over 5 cu. yds. mrc); Tower crane repair; 
 Tugger hoist operator (3 drum) 
 GROUP 8: Crane operator (up to and including 25 ton capacity); 
 Crawler transporter operator; Derrick barge operator (up to and 
 including 25 ton capacity); Hoist operator, stiff legs, Guy 
 derrick or similar type (up to and including 25 ton capacity); 
 Shovel, backhoe, dragline, clamshell operator (over 7 cu. yds. 
 mrc) 
 GROUP 9: Crane operator (over 25 tons and up to and including 
 50 tons mrc); Derrick barge operator (over 25 tons up to and 
 including 50 tons mrc); Highline cableway operator; Hoist 
 operator, stiff legs, Guy derrick or similar type (over 25 tons 
 up to and including 50 tons mrc); K-crane operator; Polar crane 
 operator 
 GROUP 10: Crane operator (over 50 tons and up to and including 
 100 tons mrc); Derrick barge operator (over 50 tons up to and 
 including 100 tons mrc); Hoist operator, stiff legs, Guy derrick 
 or similar type (over 50 tons up to and including 100 tons mrc), 
 Mobile tower crane operator (over 50 tons, up to and including 
 100 tons M.R.C.); Tower crane operator and tower gantry 
 GROUP 11: Crane operator (over 100 tons and up to and including 
 200 tons mrc); Derrick barge operator (over 100 tons up to and 
 including 200 tons mrc); Hoist operator, stiff legs, Guy derrick 
 or similar type (over 100 tons up to and including 200 tons mrc); 
 Mobile tower crane operator (over 100 tons up to and including 
 200 tons mrc) 
 GROUP 12: Crane operator (over 200 tons up to and including 300 
 tons mrc); Derrick barge operator (over 200 tons up to and 
 including 300 tons mrc); Hoist operator, stiff legs, Guy derrick 
 or similar type (over 200 tons, up to and including 300 tons 
 mrc); Mobile tower crane operator (over 200 tons, up to and 
 including 300 tons mrc) 
 GROUP 13: Crane operator (over 300 tons); Derrick barge 
 operator (over 300 tons); Helicopter pilot; Hoist operator, stiff 
 legs, Guy derrick or similar type (over 300 tons); Mobile tower 
 crane operator (over 300 tons) 
            TUNNEL CLASSIFICATIONS 
 GROUP 1: Skiploader (wheel type up to 3/4 yd. without attachment) 
 GROUP 2: Power-driven jumbo form setter operator 
 GROUP 3: Dinkey locomotive or motorperson (up to and including 
 10 tons) 
 GROUP 4: Bit sharpener; Equipment greaser (grease truck); Slip 
 form pump operator (power-driven hydraulic lifting device for 
 concrete forms); Tugger hoist operator (1 drum); Tunnel 
 locomotive operator (over 10 and up to and including 30 tons) 
 GROUP 5: Backhoe operator (up to and including 3/4 yd.); Small 
 Ford, Case or similar; Drill doctor; Grouting machine operator; 
 Heading shield operator; Heavy-duty repairperson; Loader operator 
 (Athey, Euclid, Sierra and similar types); Mucking machine 
 operator (1/4 yd., rubber-tired, rail or track type); Pneumatic 
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 concrete placing machine operator (Hackley-Presswell or similar 
 type); Pneumatic heading shield (tunnel); Pumpcrete gun operator; 
 Tractor compressor drill combination operator; Tugger hoist 
 operator (2 drum); Tunnel locomotive operator (over 30 tons) 
 GROUP 6: Heavy-duty repair/welder combination 
 GROUP 7: Tunnel mole boring machine operator 
 ---------------------------------------------------------------- 
  ENGI0012D  08/01/1999 
                                      Rates           Fringes 
 POWER EQUIPMENT OPERATORS: 
   DREDGING: 
  Lever person                      31.85          10.35 
  Dozer operator                    28.38          10.35 
  Welder; Deckmate                  28.27          10.35 
  Winch operator (stern winch on 
    dredge)                         27.72          10.35 
  Fire person - oiler; Leveehand; 
    Deckhand; Barge person          27.18          10.35 
  Barge mate                        27.79          10.35 
 ---------------------------------------------------------------- 
  IRON0001T  07/01/2000 
                                      Rates           Fringes 
 IRONWORKERS: 
   Fence erector                       25.19          14.575 
   Ornamental, reinforcing and 
   structural                       26.08          14.575 
 ---------------------------------------------------------------- 
  LABO0001B  09/01/2000 
                                      Rates           Fringes 
 BRICK TENDER                          19.67           9.10 
 FORK LIFT OPERATOR                    19.82           9.10 
 ---------------------------------------------------------------- 
  LABO0002H  07/01/2000 
                                      Rates           Fringes 
 LABORERS: 
   GROUP 1                             18.82           9.65 
   GROUP 2                             19.27           9.65 
   GROUP 3                             19.62           9.65 
   GROUP 4                             20.92           9.65 
   GROUP 5                             21.17           9.65 
 TUNNEL LABORERS: 
   GROUP 1                             21.73           9.65 
   GROUP 2                             21.95           9.65 
   GROUP 3                             22.21           9.65 
   GROUP 4                             22.65           9.65 
 GUNITE LABORERS: 
   GROUP 1                             21.69          11.88 
   GROUP 2                             20.74          11.88 
   GROUP 3                             17.20          11.88 
 HOUSEMOVERS (ONLY WHERE HOUSEMOVING IS INCIDENTAL TO A 
 CONSTRUCTION CONTRACT): 
   Housemover                          15.50           8.38 
   Yard maintenance person             15.25           8.38 
 FOOTNOTE: 
  GUNITE PREMIUM PAY: 
   Workers working from a Bosn'n's Chair or suspended from a 
 rope or cable shall receive 40 cents per hour above the 
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 foregoing applicable classification rates. 
   Workers doing gunite and/or shotcrete work in a tunnel shall 
 receive 35 cents per hour above the foregoing applicable 
 classification rates, paid on a portal-to-portal basis. 
   Any work performed on, in or above any smoke stack, silo, 
 storage elevator or similar type of structure, when such 
 structure is in excess of 75'-0" above base level and which 
 work must be performed in whole or in part more than 75'-0" 
 above base level, that work performed above the 75'-0" level 
 shall be compensated for at 35 cents per hour above the 
 applicable classification wage rate. 
       LABORER CLASSIFICATIONS 
 GROUP 1: Cleaning and handling of panel forms; Concrete 
 screeding for rough strike-off; Concrete, water curing; 
 Demolition laborer, the cleaning of brick if performed by a 
 worker performing any other phase of demolition work, and the 
 cleaning of lumber;fence builder; Fire watcher, limber, brush 
 loader, piler and debris handler; Flag person; Gas, oil and/or 
 water pipeline laborer; Laborer, asphalt-rubber material loader; 
 Laborer, general or construction; Laborer, general clean-up; 
 Laborer,landscaping; Laborer, jetting; Laborer, temporary water 
 and air lines; Material hose operator (walls, slabs, floors and 
 decks); Plugging, filling of shee bolt holes; Dry packing of 
 concrete; post hole digger (manual); [BRailroad maintenance, 
 repair track person and road beds; Streetcar and railroad 
 construction track laborers; Rigging and signaling; Scaler; Slip 
 form raiser; Slurry seal crew (mixer 
 operator, applicator operator, squeegee person, shuttle person, 
 top person), filling of cracks by any method on any surface; 
 Tar and mortar; Tool crib or tool house laborer; Traffic control 
 by any method; Window cleaner; Wire mesh pulling - all concrete 
 pouring operations 
 GROUP 2:  Asbestos abatement; Asphalt shoveler; Cement dumper 
 (on 1 yd. or larger mixer and handling bulk cement); Cesspool 
 digger and installer; Chucktender; Chute handler, pouring 
 concrete, the handling of the chute from readymix trucks, such as 
 walls, slabs, decks, floors, foundation, footings, curbs, gutters 
 and sidewalks; Concrete curer, impervious membrane and form 
 oiler; Cutting torch operator (demolition); Fine grader, highways 
 and street paving, airport, runways and similar type heavy construction; Gas, 
oil and/or water pipeline wrapper - pot tender 
 and form person; Guinea chaser; Headerboard person - asphalt; 
 Laborer, installation of all asphalt overlay fabric materials 
 used fro reinforcing asphalt; packing rod steel and pans; 
 Membrane vapor barrier installer; Power broom sweeper (small); 
 Riprap stonepaver, placing stone or wet sacked concrete; Roto 
 scraper and tiller; Sandblaster (pot tender); Septic tank digger 
 and installer (lead); Tank scaler and cleaner; Tree climber, 
 faller, chain saw operator, Pittsburgh chipper and similar type 
 brush shredder; Underground laborer, including caisson bellower 
 GROUP 3: Buggymobile person; Concrete cutting torch; Concrete 
 pile cutter; Driller, jackhammer, 2-1/2 ft. drill steel or 
 longer; Dri-pak-it machine; Gas, oil and/or water pipeline 
 wrapper, 6-in. pipe and over, by any method, inside and out; High 
 scaler (including drilling of same); Hydro seeder and similar 
 type; Impact wrench multi-plate; Kettle person, pot person and 
 workers applying asphalt, lay-kold, creosote, lime caustic and 
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 similar type materials ("applying" means applying, dipping, 
 brushing or handling of such materials for pipe wrapping 
 and waterproofing); Operator of pneumatic, gas, electric tools, 
 vibrating machine, pavement breaker, air blasting, come-alongs, 
 and similar mechanical tools not separately classified herein; 
 Pipelayer's backup person, coating, grouting, making of joints, 
 sealing, caulking, diapering and including rubber gasket joints, 
 pointing and any and all other services; Rock slinger; Rotary 
 scarifier or multiple head concrete chipping scarifier; Steel 
 headerboard and guideline setter; Tamper, Barko, Wacker and 
 similar type; Trenching machine, hand-propelled Power p[ost hole 
 digger 
 GROUP 4:Any worker exposed to raw sewage; Asphalt raker, lute 
 person, ironer, asphalt dump person, and asphalt spreader boxes 
 (all types); Concrete core cutter (walls, floors or ceilings), 
 grinder or sander; Concrete saw person, cutting walls or flat 
 work, scoring old or new concrete; Cribber, shorer, lagging, 
 sheeting and trench bracing, hand-guided lagging hammer; Head 
 rock slinger; Laborer, asphalt-rubber distributor boot person; 
 Laser beam in connection with laborers' work; Oversize concrete 
 vibrator operator, 70 lbs. and over; Pipelayer performing all 
 services in the laying and installation of pipe from the point of 
 receiving pipe in the ditch until completion of operation, 
 including any and all forms of tubular material, whether pipe, 
 metallic or non-metallic, conduit and any other stationary type 
 of tubular device used for the conveying of any substance or 
 element, whether water, sewage,solid gas, air, or other product 
 whatsoever and without regard to the nature of material from 
 which the tubular material is fabricated; No-joint pipe and 
 stripping of same; Prefabricated manhole installer; Sandblaster 
 (nozzle person), water blasting, Porta Shot-Blast; Welding in 
 connection with laborers' work 
 GROUP 5: Blaster powder, all work of loading holes, placing and 
 blasting of all powder and explosives of whatever type, 
 regardless of method used for such loading and placing; 
 Directional boring driller; Driller: All power drills, excluding 
 jackhammer, whether core, diamond, wagon, track, multiple unit, 
 and any and all other types of mechanical drills without regard 
 to the form of motive power; Toxic waste removal; 
       TUNNEL LABORER CLASSIFICATIONS 
 GROUP 1: Batch plant laborer; Bull gang mucker, track person; 
 Changehouse person; Concrete crew, including rodder and spreader; 
 Dump person; Dump person (outside); Swamper (brake person and 
 switch person on tunnel work); Tunnel materials handling person 
 GROUP 2: Chucktender, cabletender; Loading and unloading 
 agitator cars; Nipper; Pot tender, using mastic or other 
 materials (for example, but not by way of limitation, shotcrete, 
 etc.); Vibrator person, jack hammer, pneumatic tools (except 
 driller) 
 GROUP 3: Blaster, driller, powder person; Chemical grout jet 
 person; Cherry picker person; Grout gun person; Grout mixer 
 person; Grout pump person; Jackleg miner; Jumbo person; 
 Kemper and other pneumatic concrete placer operator; Miner, 
 tunnel (hand or machine); Nozzle person; Operating of troweling 
 and/or grouting machines; Powder person (primer house); Primer 
 person; Sandblaster; Shotcrete person; Steel form raiser and 
 setter; Timber person, retimber person, wood or steel; Tunnel 



DACW09-01-B-0006 

00750-13 

 Concrete finisher 
 GROUP 4: Diamond driller; Sandblaster; Shaft and raise work 
       GUNITE LABORER CLASSIFICATIONS 
 GROUP 1: Nozzle person and rod person 
 GROUP 2: Gun person 
 GROUP 3: Rebound person 
 ---------------------------------------------------------------- 
  LABO0300A  08/02/2000 
                                      Rates           Fringes 
 PLASTER TENDER: 
 Plaster Tender                        21.08           9.62 
 Plaster  Clean Tender                 18.53           9.62 
 ---------------------------------------------------------------- 
  LABO0882A  01/01/2001 
                                      Rates           Fringes 
 ASBESTOS REMOVAL LABORER              20.12           5.25 
 SCOPE OF WORK: includes site mobilization, initial site clean-up, 
   site preparation, removal of asbestos-containing material and 
   toxic waste (including lead abatement and any other toxic 
   materials), encapsulation, enclosure and disposal of asbestos- 
   containing materials and toxic waste (including lead abatement 
   and any other toxic materials) by hand or with equipment or 
   machinery; scaffolding, fabrication of temporary wooden 
   barriers, and assembly of decontamination stations. 
 ---------------------------------------------------------------- 
  LABO1184A  08/01/2000 
                                      Rates           Fringes 
 LABORERS - STRIPING: 
   GROUP 1                             19.60           7.76 
   GROUP 2                             20.15           7.76 
   GROUP 3                             21.97           7.76 
   GROUP 4                             23.22           7.76 
    LABORERS - STRIPING CLASSIFICATIONS 
 GROUP 1: Protective coating, pavement sealing, including repair 
 and filling of cracks by any method on any surface in parking 
 lots, game courts and playgrounds; carstops; operation of all 
 related machinery and equipment; equipment repair technician 
 GROUP 2: Traffic surface abrasive blaster; pot tender - removal 
 of all traffic lines and markings by any method (sandblasting, 
 waterblasting, grinding, etc.) and preparation of surface for 
 coatings.  Traffic control person: controlling and directing 
 traffic through both conventional and moving lane closures; 
 operation of all related machinery and equipment 
 GROUP 3: Traffic delineating device applicator: Layout and 
 application of pavement markers, delineating signs, rumble and 
 traffic bars, adhesives, guide markers, other traffic delineating 
 devices including traffic control.  This category includes all 
 traffic related surface preparation (sandblasting, waterblasting, 
 grinding) as part of the application process.  Traffic protective 
 delineating system installer: removes, relocates, installs, 
 permanently affixed roadside and parking delineation barricades, 
 fencing, cable anchor, guard rail, reference signs, monument 
 markers; operation of all related machinery and equipment; power 
 broom sweeper 
 GROUP 4: Striper: layout and application of traffic stripes and 
 markings; hot thermo plastic; tape traffic stripes and markings, 
 including traffic control; operation of all related machinery and 
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 equipment 
 ---------------------------------------------------------------- 
  PAIN0036A  08/01/2000 
                                      Rates           Fringes 
 PAINTER (includes lead abatement): 
   Work on service stations and 
  and car washes; Small new 
  commercial work (defined 
  as construction up to and 
  including 3 stories in 
  height, such as small 
  shopping centers, small 
  stores, small office 
  buildings and small food 
  establishments); Small 
  new industrial work 
  (defined as light metal 
  buildings, small warehouses, 
  small storage facilities and 
  tilt-up buildings); Repaint 
  work (defined as repaint of 
  any structure with the 
  exception of work involving 
  the aerospace industry, 
  breweries, commercial 
  recreational facilities, 
  hotels which operate 
  commercial establishments 
  as part of hotel service, 
  and sports facilities); 
  Tenant improvement work 
  (defined as tenant 
  improvement work not 
  included in conjunction with 
  the construction of the 
  building, and all repainting 
  of tenant improvement 
  projects                          20.75           4.53 
 All other work                     24.02           4.53 
 ---------------------------------------------------------------- 
  PAIN0036H  10/01/1999 
                                      Rates           Fringes 
 DRYWALL FINISHERS: 
  Work on wood frame structures        18.00           3.71 
  All other work                       24.33           6.88 
 ---------------------------------------------------------------- 
  PAIN0636B  06/01/1999 
                                      Rates           Fringes 
 GLAZIER                               26.10           7.23 
 FOOTNOTES: 
   Work in a condor, from the third (3rd) floor and up: $1.25 per 
 hour additional. 
   Work on the outside of the building from a swing stage or any 
 suspended contrivance, from the ground up: $1.25 per hour 
 additional. 
 ---------------------------------------------------------------- 
  PAIN1247B  01/01/2001 
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                                      Rates           Fringes 
 SOFT FLOOR LAYER                      25.45           6.22 
 ---------------------------------------------------------------- 
  PLAS0200D  08/06/1997 
                                      Rates           Fringes 
 PLASTERER                             24.13           4.04 
 ---------------------------------------------------------------- 
  PLAS0500B  08/01/2000 
                                      Rates           Fringes 
 CEMENT MASONS: 
   Work on projects where the total 
  permit value of the general and all 
  subcontracts is $12 million or less: 
    Cement Mason; curb and gutter 
      machine; Clary and 
      similar type of screed 
      operator (cement only); 
      grinding machine (all types); 
      Jackson vibratory, Texas 
      screed and similar type 
      screed operator; scoring 
      machine operator              19.85           8.90 
    Cement mason (magnesite, 
      magnesite - terrazzo and 
      mastic composition, epoxy, 
      urethanes and exotic 
      coatings, Dex-O-Tex)          19.97           8.90 
    Cement mason, floating and 
      troweling machine operator    20.10           8.90 
   All other work: 
  Cement mason; curb and gutter 
    machine operator; Clary and 
    similar type of screed 
    operator (cement only); 
    grinding machine (all types); 
    Jackson vibratory, Texas 
    screed and similar type 
    screed operator; scoring 
    machine operator                21.81          10.90 
  Cement mason (magnesite, 
    magnesite - terrazzo and 
    mastic composition, epoxy, 
    urethanes and exotic 
    coatings, Dex-O-Tex)            21.93          10.90 
  Cement Mason - floating and 
    troweling machine operator      22.06          10.90 
 FOOTNOTE: 
   Work on a swinging stage, bosun chair, or suspended scaffold, 
 whether swinging or rigid, above or below ground: $0.25 per hour 
 additional. 
 ---------------------------------------------------------------- 
  PLUM0016A  07/01/2000 
                                      Rates           Fringes 
 PLUMBER & PIPEFITTER, 
  REFRIGERATRION & AIR CONDITIONING 
  FITTER                               25.78           11.87 
 SEWER AND STORM DRAIN WORK            17.46           10.76 
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 SERVICE and REPAIR                    24.93           11.32 
 ---------------------------------------------------------------- 
  PLUM0250B  03/01/2001 
                                      Rates           Fringes 
 REFRIGERATION & AIR CONDITIONING      29.65           11.85 
 ---------------------------------------------------------------- 
  PLUM0345A  07/01/2000 
                                      Rates           Fringes 
 LANDSCAPE & IRRIGATION FITTER         20.23          11.10 
 ---------------------------------------------------------------- 
  ROOF0036B  02/01/1999 
                                      Rates           Fringes 
 ROOFERS: 
  Roofer                              23.27            5.40 
 Preparer (duties limited to the 
 following: Roof removal of any type of 
 roofing or roofing material; or spudding, 
 or sweeping; and/or clean-up; and/or 
 preload in, or in preparing the roof for 
 application of roofing, damp and/or 
 waterproofing materials               16.24           1.00 
 FOOTNOTE: 
   Pitch premium: Work on which employees are exposed to pitch 
 fumes or required to handle pitch, pitch base or pitch 
 impregnated products, or any material containing coal tar pitch, 
 the entire roofing crew shall receive $1.75 per hour "pitch 
 premium" pay. 
 ---------------------------------------------------------------- 
  SFCA0669H  04/01/2001 
                                      Rates           Fringes 
 DOES NOT INCLUDE SAN CLEMENTE ISLAND, THE CITY OF SANTA ANA, AND 
 THAT PART OF ORANGE COUNTY WITHIN 25 MILES OF THE CITY LIMITS OF 
 LOS ANGELES: 
 SPRINKLER FITTER (FIRE)               26.50           6.00 
 ---------------------------------------------------------------- 
  SFCA0709C  09/01/2000 
                                      Rates           Fringes 
 SAN CLEMENTE ISLAND, THE CITY OF SANTA ANA, AND THAT PART OF 
 ORANGE COUNTY WITHIN 25 MILES BEYOND THE CITY LIMITS OF LOS 
 ANGELES: 
 SPRINKLER FITTER (FIRE)               30.83          10.40 
 ---------------------------------------------------------------- 
  SHEE0102B  02/01/2001 
                                      Rates           Fringes 
 COMMERCIAL SHEET METAL WORKER: 
   Work on all commercial HVAC for 
  creature comfort and computers 
  clean rooms, architectural metals, 
  metal roofing and lagging, over 
  insulation                        28.60          10.39 
 ---------------------------------------------------------------- 
  SHEE0102C  02/01/2001 
                                      Rates           Fringes 
 INDUSTRIAL SPECIALTIES SHEET METAL WORKER: 
   Work on all air pollution control 
  systems, noise abatement panels, 
  blow pipe, air-veyor systems, 
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  dust collecting, baghouses, 
  heating, air conditioning, and 
  ventilating (other than creature 
  comfort) and all other industrial 
  work, including metal insulated 
  ceilings                          24.91           13.62 
 ---------------------------------------------------------------- 
  TEAM0011E  07/01/1999 
                                      Rates           Fringes 
 TRUCK DRIVERS: 
   GROUP 1                             20.19          11.89 
   GROUP 2                             20.34          11.89 
   GROUP 3                             20.47          11.89 
   GROUP 4                             20.66          11.89 
   GROUP 5                             20.60          11.89 
   GROUP 6                             20.72          11.89 
   GROUP 7                             20.97          11.89 
   GROUP 8                             21.22          11.89 
   GROUP 9                             21.42          11.89 
   GROUP 10                            21.72          11.89 
   GROUP 11                            22.22          11.89 
         TRUCK DRIVER CLASSIFICATIONS 
 GROUP 1: Truck driver 
 GROUP 2: Driver of vehicle or combination of vehicles - 2 
 axles; Traffic control pilot car excluding moving heavy equipment permit load; 
Truck-mounted broom 
 GROUP 3: Driver of vehicle or combination of vehicles - 3 
 axles; Boot person; Cement mason distribution truck; Fuel truck 
 driver; Water truck - 2 axle; Dump truck, less than 16 yds. water 
 level; Erosion control driver 
 GROUP 4: Driver of transit mix truck, under 3 yds.; Dumpcrete 
 truck, less than 6-1/2 yds. water level 
 GROUP 5: Water truck, 3 or more axles; Truck greaser and tire 
 person ($0.50 additional for tire person); Pipeline and utility 
 working truck driver, including winch truck and plastic fusion, 
 limited to pipeline and utility work; Slurry truck driver 
 GROUP 6: Transit mix truck, 3 yds. or more; Dumpcrete truck, 
 6-1/2 yds. water level and over; Vehicle or combination of 
 vehicles - 4 or more axle; Oil spreader truck; Dump truck, 16 
 yds. to 25 yds. water level 
 GROUP 7: A Frame, Swedish crane or similar; Forklift driver; 
 Ross carrier driver 
 GROUP 8: Dump truck, 25 yds. to  49 yds. water level; Truck 
 repair person; Water pull - single engine; Welder 
 GROUP 9: Truck repair person/welder; Low bed driver, 9 axles 
 or over 
 GROUP 10: Dump truck - 50 yds. or more water level; Water pull 
 - single engine with attachment 
 GROUP 11: Water pull - twin engine; Water pull - twin engine 
 with attachments; Winch truck driver - $1.25 additional when 
 operating winch or similar special attachments 
 ---------------------------------------------------------------- 
 WELDERS - Receive rate prescribed for craft performing operation 
 to which welding is incidental. 
 ================================================================ 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
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 award only as provided in the labor standards contract clauses 
 (29 CFR 5.5(a)(1)(v)). 
 ---------------------------------------------------------------- 
 In the listing above, the "SU" designation means that rates 
 listed under that identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
       WAGE DETERMINATION APPEALS PROCESS 
 1.) Has there been an initial decision in the matter?  This can 
  be: 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a 
   position on a wage determination matter 
 * a conformance (additional classification and rate) 
   ruling 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program.  If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the Branch 
 of Construction Wage Determinations.  Write to: 
      Branch of Construction Wage Determinations 
      Wage and Hour Division 
      U. S. Department of Labor 
      200 Constitution Avenue, N. W. 
      Washington, D. C.  20210 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
           Wage and Hour Administrator 
           U.S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage payment 
 data, project description, area practice material, etc.) that the 
 requestor considers relevant to the issue. 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative Review 
 Board (formerly the Wage Appeals Board). Write to: 
           Administrative Review Board 
           U. S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 4.) All decisions by the Administrative Review Board are final. 
             END OF GENERAL DECISION 
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SECTION 00800 
 
 
 
 

52.0001-4001  CONTRACT ADMINISTRATION DATA 
                                                                              
 The Contract Administration Office for this contract subsequent to           
 award is:                                                                    
                                                                              
                    Department of the Army                                    
                    Los Angeles District, Corps of Engineers                  
                    P.O. Box 532711                                           
                    Los Angeles, California  90053-2325                       
                                                                              
                    ATTN:  Ms. Mary Ann Powers                             
                    Telephone No:  Area Code (213) 452-3254                  
                                                                             
 Payment will be made by:                                                     
                                                                              
                    USACE Finance Center                                      
                    ATTN:  CEFC-AO-P                                         
                    5270 Integrity Drive                                      
                    Millington, TN  38054-5005                               
                                                                              
 Submit Invoices to:                                                          
                                                                              
  [Enter address where contractor is to submit invoices]     
  
 
 
 
52.0028-4001   REQUIRED INSURANCE 
                                                                              
      Insurance is required as follows:                                       
                                                                              
         a.  Either Workman's Compensation or Employer's Liability Insurance with a minimum limit of 
$100,000.00.                               
                                                                             
         b.  General Liability.  The Contracting Officer shall require bodily injury liability insurance coverage 
written on the comprehensive form or policy of at least $500,000.00 per occurrence.                       
                                                                              
         c.  Automobile Liability Insurance for Bodily Injury and Property Damage with minimum limits of 
$200,000.00 for injury or death of any one person; $500,000.00 for each accident or occurrence of  bodily 
injury liability; and $20,000.00 for each accident or occurrence for property liability. 
                                                                              
         d.  In every case the insurance coverage shall amount to at least the limits stated above.  However, 
where the Financial Responsibility Compulsory Insurance Law of the State in which the  installation is 
located requires higher limits, the Automobile Liability Insurance Policy should provide coverage of at 
least those limits.           
                                                                              
     Prior to the commencement of work hereunder, the Contractor shall furnish to the Contracting Office a 
certificate or written statement of the above required insurance.  The policies evidencing required              
insurance shall contain an endorsement to the effect that cancellation or any material change in the policies 
adversely affecting the interests  of the Government in such insurance shall not be effective until 10 days     
after written notice thereof to the Contracting Officer.                     



DACW09-01-B-0006 

00800-3 

                                                                              
      The Contractor agrees to insert the substance of this clause, including this paragraph, in all subcontracts 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after 
the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete 
the entire work ready for use not later than .180 calendar days after receiving notice to proceed.   The time 
stated for completion shall include final cleanup of the premises.  
 
(End of clause)   
 
  The Contractor agrees to insert the substance of this clause, including this paragraph, in all subcontracts 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor 
shall pay liquidated damages to the Government in the amount of $1,350.00  for each calendar day of delay 
until the work is completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to 
accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause. 
 
(End of clause) 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the 
unit-priced item varies more than 15 percent above or below the estimated quantity, an equitable 
adjustment in the contract price shall be made upon demand of either party. The equitable adjustment shall 
be based upon any increase or decrease in costs due solely to the variation above 115 percent or below 85 
percent of the estimated quantity. If the quantity variation is such as to cause an increase in the time 
necessary for completion, the Contractor may request, in writing, an extension of time, to be received by 
the Contracting Officer within 10 days from the beginning of the delay, or within such further period as 
may be granted by the Contracting Officer before the date of final settlement of the contract. Upon the 
receipt of a written request for an extension, the Contracting Officer shall ascertain the facts and make an 
adjustment for extending the completion date as, in the judgement of the Contracting Officer, is justified.  
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
21%-22% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the 
Contractor performs construction work in a geographical area located outside of the covered area, the 
Contractor shall apply the goals established for the geographical area where the work is actually performed.  
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Goals are published periodically in the Federal Register in notice form, and these notices may be obtained 
from any Office of Federal Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 
60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative 
action obligations required by the clause entitled "Affirmative Action Compliance Requirements for 
Construction,'' and (3) its efforts to meet the goals. The hours of minority and female employment and 
training must be substantially uniform throughout the length of the contract, and in each trade. The 
Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects. 
The transfer of minority or female employees or trainees from Contractor to Contractor, or from project to 
project, for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, Executive 
Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be measured 
against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract resulting from this 
solicitation. The notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Orange 
County, CA.  
 
52.228-12      Prospective Subcontractor Requests for Bonds.  (OCT 1995) 
 
In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. 
L. 103-355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material 
for the performance of this contract for which a payment bond has been furnished to the Government 
pursuant to the Miller Act, the Contractor shall promptly provide a copy of such payment bond to the 
requester. 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally 
insured financial institution to pay all or part of a stated amount of money, until the expiration date of the 
letter, upon presentation by the Government (the beneficiary) of a written demand therefor. Neither the 
financial institution nor the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as 
performance and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) 
and (f) of this clause shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written 
demand and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable 
federally insured financial institution as provided in paragraph (d) of this clause, and-- 
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(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid 
acceptance period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment 
bond, the offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire 
period for which financial security is required or may submit an ILC with an initial expiration date that is a 
minimum period of one year from the date of issuance. The ILC shall provide that, unless the issuer 
provides the beneficiary written notice of non-renewal at least 60 days in advance of the current expiration 
date, the ILC is automatically extended without amendment for one year from the expiration date, or any 
future expiration date, until the period of required coverage is completed and the Contracting Officer 
provides the financial institution with a written statement waiving the right to payment. The period of 
required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-
year period following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the 
ILC. The offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial 
institution has the required rating(s) as of the date of issuance of the ILC. Unless the financial institution 
issuing the ILC had letter of credit business of less than $25 million in the past year, ILCs over $5 million 
must be confirmed by another acceptable financial institution that had letter of credit business of less than 
$25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more 
drawings up to United States $________. This Letter of Credit is payable at [issuing financial institution's 
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and, if any, confirming financial institution's] office at [issuing financial institution's address and, if any, 
confirming financial institution's address] and expires with our close of business on ________, or any 
automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  
expiration date or any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one 
year from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any 
expiration date, we notify you or the transferee by registered mail, or other receipted means of delivery, 
that we elect not to consider this Letter of Credit renewed for any such additional period. At the time we 
notify you, we also agree to notify the account party (and confirming financial institution, if any) by the 
same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without 
charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be 
only at the written direction of the Government (the beneficiary) in a form satisfactory to the issuing 
financial institution and the confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 
1993 Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent 
therewith, to the laws of _____________________ [state of confirming financial institution, if any, 
otherwise state of issuing financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against 
within 30 days after the resumption of our business. 
 
Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by 
__________ [name of issuing financial institution] for drawings of up to United States dollars 
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___________/U.S. $_______ and expiring with our close of business on _____________ [the expiration 
date], or any automatically extended expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year 
from the expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the 
transferee and the issuing financial institution, by registered mail or other receipted means of delivery, that 
we elect not to consider this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account 
party, and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent 
therewith, to the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in 
Article 17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days 
after the resumption of our business. 
 
Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of 
Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States 
$____________. This draft is drawn under Irrevocable Letter of Credit No. 
___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
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52.228-15     Performance and Payment Bonds--Construction (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price 
payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the 
specified minimum quantity. Original contract price does not include the price of any options, except those 
options exercised at the time of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror 
shall furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract 
award shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract 
award shall be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of 
the increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal 
amount of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary 
reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee 
provision of the solicitation, or otherwise specified by the Contracting Officer, but in any event, before 
starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by 
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, 
individual sureties, or by other acceptable security such as postal money order, certified check, cashier's 
check, irrevocable letter of credit, or, in accordance with Treasury Department regulations, certain bonds or 
notes of the United States. Treasury Circular 570 is published in the Federal Register or may be obtained 
from the U.S. Department of Treasury, Financial Management Service, Surety Bond Branch, 401 14th 
Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the 
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after 
such person has first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
 
52.0231-4001  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)                
 EFARS 52-231-5000                                                            
                                                                              
     (a) Allowable costs for construction and marine plant and equipment in sound workable condition 
owned or controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost 
data for each piece of equipment or groups of similar serial and series for which the Government can 
determine both ownership and operating costs from the contractor's accounting records.  When both 
ownership and operating costs cannot be determined for any piece of equipment or groups of similar serial 
or series equipment from the contractor's accounting records, costs for that equipment shall be based upon 
the applicable provisions of EP 1110-1-8, "Construction Equipment Ownership and Operating Expense 
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Schedule," Region VII.  Working conditions shall be considered to be average for determining equipment 
rates using the formula provided in the schedule.  For forward pricing, the schedule in effect at the time of 
negotiations shall apply.  For retrospective pricing, the schedule in effect at the time the work was 
performed shall apply.  
 
     (b)  Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 
31.205-36 substantiated by certified copies of paid invoices.  Rates for equipment rented from an 
organization under common control, lease-purchase or sale-leaseback arrangements will be determined 
using the schedule except that rental costs leased from an organization under common control that has an 
established practice of leasing the same or similar equipment to unaffiliated lessees are allowable.  Costs 
for major repairs and overhaul are unallowable.  
 
     (c)  When actual equipment costs are proposed and the total amount of the pricing action is over 
$25,000, cost or pricing data shall be submitted on Standard Form 1411, "Contract Pricing Proposal Cover 
Sheet."  By submitting cost or pricing data, the contractor grants to the contracting officer or an authorizing 
representative the right to examine those books, records, documents and other supporting data that will 
permit evaluation of the proposed equipment costs.  After price agreement the contractor shall certify that 
the equipment costs of pricing data submitted are accurate, complete and current. 
 
                               (End of clause)                               
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by 
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, 
the term “EFT” refers to the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees 
to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make 
payment by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT 
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT 
information changes, the Contractor shall be responsible for providing the updated information to the CCR 
database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the 
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing House 
Association, or the Fedwire Transfer System. The rules governing Federal payments through the ACH are 
contained in 31 CFR part 210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is 
entered into the CCR database; and any invoice or contract financing request shall be deemed not to be a 
proper invoice for the purpose of prompt payment under this contract. The prompt payment terms of the 
contract regarding notice of an improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., 
more than one remittance address and/or EFT information set) in the CCR database, and the Contractor has 
not notified the Government of the payment receiving point applicable to this contract, the Government 
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shall make payment to the first payment receiving point (EFT information set or remittance address as 
applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs 
because the Government used the Contractor's EFT information incorrectly, the Government remains 
responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, 
or was revised within 30 days of Government release of the EFT payment transaction instruction to the 
Federal Reserve System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have 
made payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, 
and the provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in 
accordance with the prompt payment terms of this contract if, in the EFT payment transaction instruction 
released to the Federal Reserve System, the date specified for settlement of the payment is on or before the 
prompt payment due date, provided the specified payment date is a valid date under the rules of the Federal 
Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in 
the assignment of claims terms of this contract, the Contractor shall require as a condition of any such 
assignment, that the assignee shall register in the CCR database and shall be paid by EFT in accordance 
with the terms of this clause. In all respects, the requirements of this clause shall apply to the assignee as if 
it were the Contractor. EFT information that shows the ultimate recipient of the transfer to be other than the 
Contractor, in the absence of a proper assignment of claims acceptable to the Government, is incorrect EFT 
information within the meaning of paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors 
resulting from changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available 
payment information that is suitable for transmission as of the date of release of the EFT instruction to the 
Federal Reserve System. The Government may request the Contractor to designate a desired format and 
method(s) for delivery of payment information from a list of formats and methods the payment office is 
capable of executing. However, the Government does not guarantee that any particular format or method of 
delivery is available at any particular payment office and retains the latitude to use the format and delivery 
method most convenient to the Government. If the Government makes payment by check in accordance 
with paragraph (a) of this clause, the Government shall mail the payment information to the remittance 
address contained in the CCR database. 
 
(End of Clause) 
 



DACW09-01-B-0006 

00800-11 

52.232-4001    CONTINUING CONTRACTS (ALTERNATE) (MAR 1995) EFARS 52-232-5002 
 
    (a)  Funds are not available at the inception of this contract to cover the entire contract price.  The sum of 
$1,600,000.00 has been reserved for this contract and is available for payment to the contractor during the 
current fiscal year.  It is expected that Congress will make appropriations for future fiscal years from which 
additional funds, together with funds provided by one or more non-federal project sponsors will be reserved 
for this contract.  The liability of the United States for payment beyond the funds reserved for this contract 
is contingent on the reservation of additional funds. 
    (b)  Failure to make payment in excess of the amount currently reserved, or that may be reserved from 
time to time, shall not be considered a breach of this contract, and shall not entitle the contractor to a price 
adjustment under the terms of this contract except as specifically provided in paragraphs (e) and (h) below. 
    (c)  The Government may at any time reserve additional funds for payments under the contract if there 
are funds available for such purpose.  The contracting officer will promptly notify the contractor of any 
additional funds reserved for the contract by issuing and administrative modification to the contract.  
     (d)  If earnings will be such that funds reserved for the contract will be exhausted before the end of any 
fiscal year, the contractor shall give written notice to the contracting officer of the estimated date of 
exhaustion and of additional funds which will be needed to meet payments due or to become due under this 
contract during that fiscal year.  This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion. 
    (e)  No payments will be made after exhaustion of funds except to the extent that additional funds are 
reserved for the contract.  If and when sufficient additional funds are reserved, the contractor shall be 
entitled to simple interest on any payment that the contracting officer determines was actually earned under 
the terms of this contract and would have been made except for exhaustion of funds.  Interest shall be 
computed from the time such payment would otherwise have been made until actually or constructively 
made, and shall be at the rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 
Stat 97, as in effect on the first day of the delay in such payment. 
    (f)  Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of 
funds shall not constitute a breach of this contract and shall not entitle the contractor to any price 
adjustment under a "Suspension of Work" or similar clause or in any other manner under this contract. 
    (g)  An equitable adjustment in performance time shall be made for any increase in the time required for 
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds. 
    (h)  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an 
exhaustion of funds, the Government has failed to reserve sufficient additional funds to cover payments 
otherwise due, the contractor, by written notice delivered to the contracting officer at any time before such 
additional funds are reserved, may elect to treat his right to proceed with the work as having been 
terminated.  Such a termination shall be at no cost to the Government, except that, to the extent that 
additional funds to make payment therefore are allocated to this contract, it may be treated as a termination 
for the convenience of the Government. 
    (i)  If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the 
funds required to meet all payments due or to become due the contractor because of work performed and to 
be performed under this contract during the fiscal year, the Government reserves the right, after notice to 
the contractor, to reduce said reservation by the amount of such excess. 
    (j)  The term "Reservation" means monies that have been set aside and made available for payments 
under this contract. 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 35% 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced 
by a supplemental agreement to this contract if, during performing the work, the Contractor requests a 
reduction and the Contracting Officer determines that the reduction would be to the advantage of the 
Government. 
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52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government 
shall not be responsible for any interpretation of or conclusion drawn from the data or information by the 
Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by  surveys 
 
(b) Weather conditions .  The contractor shall satisfy himself as to the hazards likely to arise from weather 
conditions.  
 
(c) Transportation facilities .  The contractor shall make his own investigation of the conditions of existing 
public and private roads and clearances, restrictions, bridge load limits and other limitations affecting 
transportation and ingress and egress at the job site.  The unavailability of transportation facilities or 
limitations thereof shall not become a basis for claims against the Government or extensions of time for 
completion of the work. 
 
(d) N/A. 
 
52.236-16     QUANTITY SURVEYS (APR 1984) - ALTERNATE I (APR 1984) 
 
(a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in 
computing the quantities of work performed and the actual construction completed and in place. 
 
(b) The Contractor shall conduct the original and final surveys and surveys for any periods for which 
progress payments are requested. All these surveys shall be conducted under the direction of a 
representative of the Contracting Officer, unless the Contracting Officer waives this requirement in a 
specific instance. The Government shall make such computations as are necessary to determine the 
quantities of work performed or finally in place. The Contractor shall make the computations based on the 
surveys for any periods for which progress payments are requested. 
 
(c) Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and all 
other records relating to the survey or to the layout of the work to the Contracting Officer, who shall use 
them as necessary to determine the amount of progress payments. The 
 
Contractor shall retain copies of all such material furnished to the Contracting Officer. 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all 
times give the Contracting Officer access thereto. Anything mentioned in the specifications and not shown 
on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as 
if shown or mentioned in both. In case of difference between drawings and specifications, the specifications 
shall govern. In case of discrepancy in the figures, in the drawings, or in the specifications, the matter shall 
be promptly submitted to the Contracting Officer, who shall promptly make a determination in writing. 
Any adjustment by the Contractor without such a determination shall be at its own risk and expense. The 
Contracting Officer shall furnish from time to time such detailed drawings and other information as 
considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", 
"designated", "prescribed", or words of like import are used, it shall be understood that the "direction", 
"requirement", "order", "designation", or "prescription", of the Contracting Officer is intended and similarly 
the words "approved", "acceptable", "satisfactory", or words of like import shall mean "approved by," or 
"acceptable to", or "satisfactory to" the Contracting Officer, unless otherwise expressly stated. 
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(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated otherwise. 
The word "provided" as used herein shall be understood to mean "provide complete in place," that is 
"furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any 
lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication 
and assembly of structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or 
equipment. It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, 
schedules, performance and test data, and similar materials furnished by the contractor to explain in detail 
specific portions of the work required by the contract. The Government may duplicate, use, and disclose in 
any manner and for any purpose shop drawings delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review 
them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval 
thereon as evidence of such coordination and review. Shop drawings submitted to the Contracting Officer 
without evidence of the Contractor's approval may be returned for resubmission. The Contracting Officer 
will indicate an approval or disapproval of the shop drawings and if not approved as submitted shall 
indicate the Government's reasons therefor. Any work done before such approval shall be at the 
Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from responsibility 
for any errors or omissions in such drawings, nor from responsibility for complying with the requirements 
of this contract, except with respect to variations described and approved in accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such 
variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer 
approves any such variation, the Contracting Officer shall issue an appropriate contract modification, 
except that, if the variation is minor or does not involve a change in price or in time of performance, a 
modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise 
indicated) of all shop drawings as called for under the various headings of these specifications. Three sets 
(unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set 
will be returned to the Contractor. 
 
52.0236-4001  PLANT AND MATERIAL REMOVAL AFTER CONTRACT TERMINATION (MAR 
1996)  EFARS 52.236-5000  
                                                                              
    Should this contract be terminated as provided in clause 52.232-5001     
 because of the failure of Congress to provide additional funds for its       
 completion, the contractor may be permitted to remove plant and material on  
 which payments for preparatory work have been made, subject to an equitable  
 deduction from the amounts due the contractor to reimburse the United        
 States for the unabsorbed value of such plant and material.                  

(End of clause) 
 
520249-4001  BASIS FOR SETTLEMENT OF PROPOSALS  EFARS 52.249-5000                        
                                                                              
 Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total 
cost basis under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total costs 
basis, the following principals will be applied to determine allowable equipment costs: 
 
 (1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be 
available in the contractor's accounting records to determine total actual equipment costs.  
 
 (2)  If equipment costs have been allocated to a contract using predetermined rates, those charges will be 
adjusted to actual costs. 
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 (3)  Recorded job costs adjusted for unallowable and unallowable expenses will be used to determine 
equipment operating expenses. ³ 
 
 (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject 
to the provisions of FAR 31.205-11). 
 
 (5)  License, taxes, storage and insurance costs age normally recovered as an indirect expense and unless 
the contractor charges these costs directly to contracts, they will be recover through the indirect expense 
rate. 
                               (End of Statement)                           
 
252.236-7001     CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and 
specifications, except publications incorporated into the technical provisions by reference, in electronic or 
paper media as chosen by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are 
manifestly necessary to carry out the intent of the drawings and specifications, or that are customarily 
performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the 
work. The Contractor shall perform such details as if fully and correctly set forth and described in the 
drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following 
index of drawings: 
 
  Title        File        Drawing No.     
Refer to Index of Drawings 
 
(End of clause) 
 
252.247-7024 Notification of Transportation of Supplies by Sea (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the 
award of this contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by 
Sea clause of this contract, will be transported by sea, the Contractor -- 
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(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea 
clause of this contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the 
relationship of the contracting parties-- 
 
(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the 
Contractor does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in 
accordance with 10 U.S.C. 2643. 
 
(End of clause) 
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BIDDERS NOTES 
 
1. All extensions of the unit prices shown will be subject to verification by the Government.  In case of variation 
between the unit price and the extension, the unit price will be considered to be the bid. 
 
2. If a modification to a bid based on unit prices is submitted which provides for a lump sum adjustment to the total 
estimated amount, the application of the lump sum adjustment to each unit price in the Price Schedule must be 
stated.  If it is not stated, the bidder agrees that the lump sum adjustment shall be applied on a pro rata basis to every 
unit price in the Price Schedule. 
 
3. Prices must be submitted on all individual items of the Price Schedule, otherwise the bid will be considered non-
responsive and will be rejected. 
 
4.  For the purpose of initial evaluation of bids, the following will be utilized in resolving arithmetic discrepancies 
found on the face of the Price Schedule as submitted by the bidder: 
 

a. Obviously misplaced decimal points will be corrected; 
b. In case of discrepancy between the unit price and the extended price, the unit price will govern; 
c. Apparent errors in extensions of unit prices will be corrected;  
d. Apparent errors in addition of lump sum and extended prices will be corrected. 

 
5.  For the purpose of bid evaluation, the Government will proceed on the assumption that the bidder intends the bid 
to be evaluated on the basis of unit prices the totals arrived at by the resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
 
6.  The lump sum “LS” line items in the Price Schedule are not “Estimated Quantity” line items and are not subject 
to the “Variation in Estimated Quantity” contract clause.  
 
7.  The Contract Clause 52.232-27, “Prompt Payment for Construction Contracts” requires that the name and 
address of the contractor official, to whom payment is to be sent, be the same as that in the contract or in a proper 
Notice of Assignment. 
  
8.  Principal Contracting Officer.  The Contracting Officer who signs this contract will be the Principal Contracting 
Officer for this contract.  However, any Contracting Officer assigned to the Los Angeles District, contracting within 
his authority, may take formal action on this contract when the Principal Contracting Officer is unavailable and the 
action needs to be taken. 
 
9.  Amounts and prices shall be indicated in either words or figures, NOT BOTH. 
 
10. Payment of Electronic Funds Transfer (EFT) is the mandatory method of payment.  The Contractors attention is 
directed to Contract Clause NO. 52.232-33 “Mandatory Information for Electronic Funds Transfer” located in 
Section 00800. 
 
11. The bidder shall distribute his indirect costs (overhead, profit, bond, etc.,) over all items in the Price Schedule.  
The Government will review all submitted Price Schedules for any unbalancing of the items.  Any submitted Price 
Schedule determined to be unbalanced may be considered nonresponsive and cause the bidder to be ineligible for 
contract award. 
 
12. The bidder shall furnish all plant, labor, material, equipment, etc., necessary to perform all work in strict 
accordance with the terms and conditions set forth in the contract in include all attachments thereto. 
 
13. Some quantities are ESTIMATED, the bidders prices MUST BE FIRM.  
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14. Bidder is cautioned to check his Price Schedule carefully prior to submission.  If the Price Schedule contains unit 
prices, they should be round off to the second decimal point only NOT EXTENDED FUTHER. 
 
15. At the formal bid opening for this solicitation, all hand carried bids submitted prior to 12:45 p.m. on the bid 
opening date will be accepted in Rooms 1035 and 1040 by available personnel.  For the time period 12:45p.m. to 
1:00 p.m., bids must be submitted to Room 1035 (bid opening room), to the bid opening officer only.  Bids will not 
be accepted by any other personnel or at any other location.  No bid will be accepted after 1:00 p.m. the official bid 
opening time will be the time posted on the clock in the bid opening room (Rm. 1035. 
 
16. Contractor is required to fill in Cage code (Reference Section 00600, entitled "Required Central Contractor 
Registration" Mar 1998) and DUNS Number (Reference Section 00600, entitled, "Data Universal Numbering 
System (DUNS) Number" Jun1999) in Block No. 15 on Standard Form 1442, Name and Address Block (Cage Code 
under Code and DUNS No. under Facility Code respectively). 
 
17. The Government contemplates award on one contract to the responsive, responsible bidder who submits the low 
bid for the total of all the items in the Price Schedule. 
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CERTIFICATE OF CORPORATE PRINCIPAL 
  

CERTIFICATE OF CORPORATE  PRINCIPAL 
 
 
1)  IF THE OFFEROR IS A JOINT VENTURE, COMPLETE THE FOLLOWING: 
 
 
 
________________________  ________________________ 
 ________________________ 
(Company Name)     (Signature)   (Title)  
 
 
                                                                                                                                                                                                            
________________________  ________________________ 
 ________________________ 
(Company Name)     (Signature)   (Title)  
 
 
                                                                                                                                                                                                            
________________________  ________________________ 
 ________________________ 
(Company Name)     (Signature)   (Title)  
 
 
2)    IF THE OFFEROR IS PARTNERSHIP, LIST FULL NAME OF ALL PARTNERS: 
 
 
                                                                                                                                                                                                            
________________________  ________________________ 
 ________________________ 
(Company Name)     (Signature)    (Title)  
 
                                                                                                                                                                                                           
________________________  ________________________ 
 ________________________ 
(Company Name)     (Signature)    (Title)  
 
                                                                                                                                                                                                             
________________________  ________________________ 
 ________________________ 
(Company Name)     (Signature)    (Title)  
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3)  IF THE OFFEROR IS A CORPORATION, THE FOLLOWING CERTIFICATION  SHOULD BE 
COMPLETED: 
 
 
 CERTIFICATION AS TO CORPORATE PRINCIPAL 
 
 

I,                                                                  , certify that I am the Secretary of the corporation named as 
principal in the  
 
within contract; that                                                                    , who signed the said contract on behalf of the 
principal, was the   
 
                                                                           of the corporation; that I know his signature and that his signature is 
genuine; and 
 
 that said contract was duly signed, sealed and attested for in behalf of said corporation by authority of its governing 
body. 
 
 
 ____________________________________                                                               

CORPORATE PRINCIPAL 
 

CORPORATE SEAL 
____________________________________                                                             

SECRETARY 
 

 
  
  





SAN GABRIEL RIVER TO NEWPORT BAY, STAGE 11 DACW09-01-B-0006

SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
  UL 1 (1993; Rev thru Jan 1995) Flexible Metal Conduit.  However, when the 
sponsoring organization has not assigned a number to a document, an 
identifying number has been assigned for convenience, e.g.  UL's unnumbered 
1995 edition of their Building Materials Directory is identified as UL-01 
(1995) Building Materials Directory.  The sponsoring organization number 
(UL 1) can be distinguished from an assigned identifying number (UL-01) by 
the lack of a dash mark (-) in the sponsoring organization assigned number.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:  610-832-9500
Fax:  610-832-9555
Internet:  www.astm.org
NOTE:  The annual ASTM Book of Standards (66 Vol) is
available for $3500.00. Prices of individual standards vary.

ASME INTERNATIONAL (ASME)
Three Park Avenue
New York, NY 10016-5990
Ph:  212-591-7722
Fax:  212-591-7674
Internet:  www.asme.org

COMMERCIAL ITEM DESCRIPTIONS (CID)
Order from:
General Services Administration
Federal Supply Service Bureau
470 E L'Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Internet:  http://pub.fss.gsa.gov/h1-pub.html

SECTION 01090  Page 1



SAN GABRIEL RIVER TO NEWPORT BAY, STAGE 11 DACW09-01-B-0006

CORPS OF ENGINEERS (COE)
Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2571
Fax:  601-634-2506
NOTE: COE Handbook for Concrete and Cement (Documents w/prefix 
CRD-C) (1949-present; 2 Vol) free to Government offices; $10.00 
plus $8.00 per yr for 4 qtrly supplements to others).  Individual 
documents, single copies free.  Order from address above.

DEPARTMENT OF COMMERCE (DOC)
Order From:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-487-4600
Fax:  703-321-8547
Internet:  http://www.ntis.gov

ENGINEERING MANUALS (EM)
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)
Department of Commerce
Gaithersburg, MD  20899-0001
Ph:  301-975-4025
Fax:  301-926-1630
Order Publications From:
Superintendent of Documents
U.S. Government Printing Office (GPO)
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-512-2250
or
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  800-553-6847
Fax:  703-321-8547
Internet:  http://ww.gov/ntis.gov

        -- End of Section --
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SECTION 01200

GENERAL REQUIREMENTS

PART 1   GENERAL

1.1   APPLICABLE PUBLICATIONS

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM F 547 1977; R 1995) Definitions of Terms 
Relating to Nail For Use with Wood and 
Wood-Based Materials

ASME INTERNATIONAL (ASME)

ASME B18.2.1 (1996) Square and Hex Bolts and Screws 
(Inch Series)

ASME B18.2.2 (1987; R 1993) Square and Hex Nuts (Inch 
Series)

COMMERCIAL ITEM DESCRIPTIONS (CID)

CID A-A-2336 (Rev A) Primer Coating (Alkyd, Exterior 
Wood, White and Tints)

CID A-A-2962 (Rev A) Enamel, Alkyd (Metric)

DEPARTMENT OF COMMERCE (DOC)

DOC PS 1 (1996) Voluntary Product Standard - 
Construction and Industrial Plywood

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

NIST PS 20 (1994; Addenda Jan. 1997) American 
Softwood Lumber Standards

1.2   SUBMITTALS

Government approval is required for all submittals with a "G" designation.  
The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:
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SD-07 Certificates

Accident Prevention Plan  G

1.3   PROJECT FACILITIES

The Contractor shall construct and/or erect the following project 
facilities.

1.3.1   Construction Signs

Signs shall be erected as soon as possible and within 10 days after 
commencement of work under this contract shall include:

Project Sign at location designated by the Contracting Officer.

Warning Signs facing approaching traffic on all haul roads crossing 
under overhead power transmission lines.

Six hard hat signs at locations directed.

Six beach disposal signs along the exposed disposal pipe and beach fill 
haul route at locations designated by the Contracting Officer.

1.3.2   Bulletin Board at the Contractor's office 

A weatherproof bulletin board, approximately 36 inches wide and 30 inches 
high, with hinged glass door shall be provided adjacent to or mounted on 
the Contractor's project office.  If adjacent to the office, the bulletin 
board shall be securely mounted on no less than 2 posts.  Bulletin board 
and posts shall be painted or have other approved factory finish.  The 
bulletin board shall be easily accessible at all times and shall contain 
wage rates, equal opportunity notice, and such other items required to be 
posted.

1.4   CONSTRUCTION SIGNS

1.4.1   Materials

Lumber shall conform to NIST PS 20, and shall be seasoned Douglas Fir, S4S, 
Grade D or better except that posts, braces and spacers shall be 
construction Grade (WCLB).

Plywood shall conform to DOC PS 1, grade A-C, Group 1, exterior type.

Bolts, Nuts and Nails.  Bolts shall conform to ASME B18.2.1, nuts shall 
conform to ASME B18.2.2, and nails shall conform to ASTM F 547.

Paints and Oils.  Paints shall conform to CID A-A-2336 for primer and CID 
A-A-2962for finish paint and lettering.

1.4.2   Construction

Project and hard hat signs shall be constructed as detailed in Figures 1, 
2, and 3.  Decals and safety signs will be furnished by the Contracting 
Officer.

Warning Signs shall be constructed of plywood not less than 1/2 inch thick 
and shall be securely bolted to the supports with the bottom of the sign 
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face 3 feet above the ground.  The sign face shall be 2 x 4 feet, all 
letters shall be 4 inches in height.  Beach Disposal Signs shall depict the 
wording, "DANGER - KEEP OUT, BEACH CLOSED, U.S. ARMY CORPS OF ENGINEERS 
BEACH NOURISHMENT PROJECT."

Painting.  All exposed surfaces and edges of plywood shall be given one 
coat of linseed oil and be wiped prior to applying primer.  All exposed 
surfaces of signs and supports shall be given one coat of primer and 2 
finish coats of white paint.  Except as otherwise indicated, lettering on 
all signs shall be black and sized as indicated.

1.5   CONTRACTING OFFICER'S FACILITY

The Contractor shall provide as a minimum, a separate room in the 
Contractor's project field office (trailer) for the Contracting Officer's 
Representative.  The room shall be accessed by an outside door (locked) 
separate from the Contractor's entry door.  The room shall not be less than 
3 meters wide by 5 meters long, and shall contain a suitable desk and chair 
as approved by the Contracting Officer, with telephone line, service, and 1 
telephone; 1 file cabinet, minimum 3 drawer, legal, lockable; and access to 
a copy machine and FAX machine.

1.6   MAINTENANCE AND DISPOSAL OF PROJECT FACILITIES

The Contractor shall maintain the project facilities in good condition 
throughout the life of the project.  Upon completion of work under this 
contract, the facilities covered under this section will remain the 
property of the Contractor and shall be removed from the site at his 
expense.

1.7   PUBLIC UTILITIES

1.7.1   General

The approximate location of all railroads, pipe lines, power and 
communication lines, and other utilities known to exist within the limits 
of the work are indicated on the drawings.  The sizes, locations, and names 
of owners of such utilities are given from available information, but their 
accuracy is not guaranteed.  Except as otherwise indicated on the drawings, 
all existing utilities will be left in place and the Contractor shall 
conduct his operations in such a manner that the utilities will be 
protected from damage at all times, or arrangements shall be made by the 
Contractor for their relocation at the Contractor's own expense.  The 
Contractor shall be responsible for any damage to utilities known to exist 
and shall reimburse the owners for such damage caused by his operations.

1.7.2   Utilities Not Shown

If the Contractor encounters, within the construction limits of the entire 
project, utilities not shown on the plans and not visible as of the date of 
this contract and if such utilities will interfere with construction 
operations, he shall immediately notify the Contracting Officer in writing 
to enable a determination by the Contracting Officer as to the necessity 
for removal or relocation.  If such utilities are left in place, removed or 
relocated, as directed by the Contracting Officer, the Contractor shall be 
entitled to an equitable adjustment for any additional work or delay.

1.7.3   Coordination
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The Contractor shall consult and cooperate with the owner of utilities that 
are to be relocated or removed by others to establish a mutual performance 
schedule and to enable coordination of such work with the construction 
work.  These consultations shall be held as soon as possible after award of 
the contract or sufficiently in advance of anticipated interference with 
construction operations to provide required time for the removal or 
relocation of affected utilities.

1.7.4   Utilities To be Relocated or Protected

The Contractor shall notify the Contracting Officer, in writing, 14 
calendar days prior to starting work on any utility to be relocated or 
protected.  On each relocation, notification shall include dates on which 
the Contractor plans excavation, by-pass work, removal work and/or 
installation work, as applicable.

1.7.5   Electric Current

All electric current required by the Contractor shall be furnished at his 
expense.  All temporary lines shall be furnished, installed, connected, and 
maintained by the Contractor in a workmanlike manner satisfactory to the 
Contracting Officer and shall be removed by the Contractor in a like manner 
at his expense prior to final acceptance of the Construction.

1.8   NOTICES

1.8.1   Traffic Routing

The Contractor shall notify the Contracting Officer 7 days in advance of 
the time work will be started in areas requiring the rerouting of traffic, 
traffic lane striping, and removal of street signs.  The foregoing shall 
apply to progressive modifications of traffic routing within an area in 
which work is in progress.

1.8.2   Existing Bench Marks and R/W Markers

The Contractor shall notify the Contracting Officer, in writing, 7 days in 
advance of the time he proposes to remove any bench mark or right-of-way 
marker.  The Contractor shall concurrently notify the County of Orange 
Surveyor, (714)-834-3102.

1.9   United States Coast Guard

The Contractor shall notify the Commander, Eleventh Coast Guard District, 
and the Coast Guard Marine Safety Office - Long Beach not less than 14 
calendar days prior to commencing work.  The notifications, via letter or 
facsimile (with copy provided to the Contracting Officer), shall include as 
a minimum the following information:

Project description and location including latitude/longitude (NAD 83).
Size and displacement of any floating construction equipment.
Name and radio call signs for working vessels.
24-hour telephone number for on-site contact and name of project 
engineer.
Work start and completion dates.
Potential hazards to navigation.
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Mail address:

Commander (oan) Eleventh Coast Guard District Building 50-6
Coast Guard Island Alameda, CA  94501-5100
ATTN:  Local Notice to Mariners
TEL (510) 437-2980  FAX (510) 437-2961

U.S. Coast Guard Marine Safety Group LA-LB
1001 South Seaside Ave., Bldg. 20
San Pedro, CA  90731
ATTN:  Waterways Management
Tel (310) 732-2020  Fax (310) 732-2029

1.9.1   Aids to Navigation

The Contractor shall not remove, relocate, obstruct, willfully damage, make 
fast to, or interfere with any aids to navigation unless specifically noted 
as part of this work.  The U.S. Coast Guard has authority for moving or 
relocating aids to navigation.  The Contractor shall notify the Eleventh 
Coast Guard District (address and telephone number above) in writing with a 
copy to the USCG Marine Safety Office - Long Beach, and the Contracting 
Officer, not less than 14 calendar days in advance of the time he plans to 
operate marine equipment adjacent to any aids to navigation which requires 
relocation or removal.

1.9.2   U.S. Naval Weapons Station, Seal Beach

The Contractor shall notify the U.S. Naval Weapons Station, Seal Beach, POC 
Public Works Engineering Department, (562) 626-7755 prior to the 
commencement of operation.  The following information shall be provided:

Project description and worksite locations.
Size and type of all construction equipment performing work in the 
project area.
24-hour telephone number for on-site contact and name of project 
engineer.
Work start and completion dates.

The Contractor shall notify other appropriate officials of the U.S. Naval 
Weapons Station, Seal Beach, as determined by the Contracting Officer 48 
hours prior to changes in operation or schedule of work.

1.9.3   County of Orange

The Contractor shall notify the County of Orange, Public Facilities and 
Resource Department, 34551 Puerto Place, Dana Point, California  92629, 
telephone (949) 489-9473, prior to the commencement of dredging and beach 
fill operations.  The information stated in 1.8.5 shall be required.

1.9.4   City of Seal Beach

The Contractor shall notify the City of Seal Beach, Public Works 
Department, 211 Eighth Street, Seal Beach, California  90740, (562) 
431-2527 prior to the commencement of operation.  The information stated in 
paragraph 1.8.5 shall be required.
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1.10   RESTRICTIONS

1.10.1   Obstruction of Channel

The Government will not undertake to keep the harbor entrance or navigation 
channels free from vessels or other obstructions.  The Contractor will be 
required to conduct the work in such a manner as to obstruct navigation as 
little as possible, and in case the Contractor's plant so obstructs the 
channel as to make difficult or endanger the passage of vessels, said plant 
shall be promptly moved on the approach of any vessel to such an extent as 
may be necessary to afford a practicable passage.  Upon the completion of 
the work, the Contractor shall promptly remove his plant, including ranges, 
temporary buoys, and piles and other marks placed by him under the contract 
in navigable waters or on shore.

1.10.2   Local Restrictions

The following restrictions apply to the construction operations conducted 
at the Surfside-Sunset:

Construction activity on the beach shall be restricted to the hours of 7 
a.m. to 6:30 p.m., Monday through Friday and 8:00 a.m. to 6:00 p.m. on 
Saturdays.  No beach grooming will be conducted on Sunday.  This does not 
restrict dredging activities or pumping of sand onto the beach.  The 
Contractor and his employees shall park all private vehicles within the 
designated area(s).

Booster Pump.  The booster unit if required shall be located along the 
beach fill as far as practical from the Surfside-Sunset Colony Housing.  At 
no time shall the booster unit be placed between the Surfside-Sunset Colony 
housing and the rock revetment in front of the housing.  The booster pump 
will not be allowed inside the U.S. Naval Weapons Station.  The booster 
pump shall be mounted on rubber to reduce vibrations and the blower shall 
be vented toward the ocean to minimize the noise level.  The booster unit 
shall be fully enclosed with a bamboo, grade-stake, or chain-link fencing 
not less than 6-foot in height.

The existing road through the Contractor's Work Area shall remain open at 
all times.  The Contractor shall not place any equipment, materials, or 
park vehicles within the road or within 10 feet from the edge of the 
pavement.

Discharge pipeline.  The discharge pipeline, if routed along the east jetty 
from the borrow area to the beach shall only be placed on the seaward side 
of the jetty.  The pipeline shall not be placed on the inside (harbor side) 
of the jetty.  The discharge pipeline shall be routed along the beach fill 
operations as it progresses downcoast.  Attention is invited to paragraph 
1.12 Public Safety.

Beach Access Ramp.  The Contractor shall provide access ramps over the 
discharge pipeline at 200 meter intervals so that beach access remains 
available during construction operations.  Also, the Contractor shall 
provide an access ramp over the discharge pipeline at every street entrance 
and lifeguard tower.  No ramps shall be constructed across vegetated areas. 
 Ramps or sand tracks shall also be provided when crossing the sand between 
the road inside the U.S. Naval Weapons Station Facility and the beach 
access gate to protect underground utilities.  Attention is invited to 
paragraph 1.12 Public Safety.
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1.11   PERMITS

Reference is made to the clause of the contract entitled:  PERMITS AND 
RESPONSIBILITIES, which obligate the Contractor to obtain all required 
licenses and permits.

1.12   MARINE PLANT AND EQUIPMENT

All marine plant and equipment shall be inspected and certified as required 
under the regulation of the U.S. Coast Guard before being placed in 
service.  No marine plant or equipment requiring Coast Guard inspection 
shall be put into use or on the job without the required certification 
issued by the U.S. Coast Guard Officer in Charge of Marine Inspections.

All marine construction equipment shall monitor appropriate VHF marine 
safety radio channels.

The Contractor's operations shall conform to the U.S. Coast Guard 
publication "Navigation Rules, International - Inland, COMDT INST 
M16672.2B", latest edition.

Fuel transfer operations shall conform to U.S. Coast Guard design 
regulations.  (33 CFR 156.120)

1.13   PUBLIC SAFETY

Attention is invited to the CONTRACT CLAUSE: PERMITS AND RESPONSIBILITIES.  
The Contractor shall provide temporary fencing, barricades, and/or guards, 
as required, to provide protection in the interest of public safety.  
Whenever the Contractor's operations create a condition hazardous to the 
public, he shall furnish at his own expense and without cost to the 
Government, such flagmen and guards as are necessary to give adequate 
warning to the public of any dangerous conditions to be encountered and he 
shall furnish, erect, or maintain such fences, barricades, lights, signs 
and other devices as are necessary to prevent accidents and avoid damage or 
injury to the public.  Contractor will provide a guard at the dredge 
discharge at all times beach is open to the public.  Flagmen and guards, 
while on duty and assigned to give warning and safety devices shall conform 
to applicable city, county, and state requirements.  Should the Contractor 
appear to be neglectful or negligent in furnishing adequate warning and 
protection measures, the Contracting Officer may direct attention to the 
existence of a hazard and the necessary warning and protective measures 
shall be furnished and installed by the Contractor without additional cost 
to the Government.  Should the Contracting Officer point out the inadequacy 
of warning and protective measures, such action of the Contracting Officer 
shall not relieve the Contractor from any responsibility for public safety 
or abrogate his obligation to furnish and pay for those devices.  The 
installation of any general illumination shall not relieve the Contractor 
of his responsibility for furnishing and maintaining any protective 
facility.

1.14   OCCUPATIONAL SAFETY AND HEALTH ACT (OSHA) STANDARDS

The OCCUPATIONAL SAFETY and HEALTH ACT (OSHA) STANDARDS for CONSTRUCTION 
(Title 29, Code of Federal Regulations Parts 1910 and 1926 as revised from 
time to time), State of California Title 8, and COE EM 385-1-1, are all 
applicable to this contract.  The most stringent requirement of the 
standards shall be applicable.  Pursuant to EM 385-1-1, the Contractor 
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shall submit a Accident Prevention Plan.

1.15   SIGNAL LIGHTS  

The Contractor shall display signal lights and conduct his operations in 
accordance with the General Regulations of the Department of the Army and 
of the Coast Guard governing lights and day signals to be displayed by 
towing vessels with tows on which no signals can be displayed, vessels 
working on wrecks, dredges, and vessel engaged in laying cables or pipe or 
in submarine or bank protection operations, lights to be displayed on 
dredge pipelines, and day signals to be displayed by vessels of more than 
65 feet in length moored or anchored in fairway or channel, as approved by 
the Secretary of the Army (33 C.F.R. 201.1-201.16) and the Commandant U.S. 
Coast Guard (33 C.F.R. 80.18-80.31a and 33 C.F.R. 95.51-95.70).

1.16   RADIO COMMUNICATIONS

To facilitate and insure the safe passage of vessels in the channel, the 
Contractor shall provide, operate, and maintain on his plant, radio 
facilities capable of voice communication with vessels using the channel.  
Station licensing and frequency authorizations shall be the responsibility 
of the Contractor.

1.17   REPAIR OF STREETS, ACCESS ROADS, AND WORK AREAS

The Contractor shall restore streets and access roads (used for haul routes 
and mobilization equipment), and work areas to original condition upon 
completion of the work.

1.18   INSPECTION

Reference is made to the contract clause:  INSPECTI0N OF CONSTRUCTION.  In 
addition, the Contractor will be required:

a.  To furnish, on the request of the Contracting Officer or any 
inspector, the use of such boats, boatmen, laborers, and material 
forming a part of the ordinary and usual equipment and crew of the 
plant as may be reasonably necessary in inspecting and supervising the 
work.

b.  To furnish, on the request of the Contracting Officer or any 
inspector, suitable transportation from all points on shore designated 
by the Contracting Officer to and from the various pieces of plant, and 
to and from the work areas.  Should the Contractor refuse, neglect, or 
delay compliance with these requirements, the specific facilities may 
be furnished and maintained by the Contracting Officer, and the cost 
thereof will be deducted from any amounts due or to become due the 
Contractor.

c.  To allow, upon the request of the Contracting Officer's 
Representative, authorized representatives of the California Regional 
Water Quality Control Board and the South Coast Air Quality Management 
District to: enter upon the Contractor's premises where a regulated 
facility or activity is located or conducted, or where records are 
kept; have access to and copy, at reasonable times, any records that 
must be kept per agency requirements; inspect at reasonable times any 
facilities, equipment (including monitoring and control equipment), 
practices, or operations regulated by these agencies; and sample or 
monitor at reasonable times any substances or parameters at any 
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location for the purpose of assuring compliance with agency regulations.

1.19   WORK AREAS AND EASEMENTS

The contractor's work areas and temporary construction easements are as 
indicated, subject to approval of the Contracting Officer.  The 
Contractor's work area(s) shall be fenced according to the instruction of 
the Contracting Officer.  Upon completion of the work, the fence materials 
shall become property of the Contractor and shall be removed from the site.

Any damage to electrical underground installations, light poles, pavement, 
fence, shrubs or other facilities within the Contractor's work area shall 
be repaired or replaced by and at the expense of the Contractor.

The Contractor shall be provided a mooring site located within Anaheim Bay 
Harbor.  The exact location shall be in coordination with the Contracting 
Officer and the U.S. Naval Weapons Station, Seal Beach, POC Public Works 
Engineering Department, (562) 626-7755.

1.20   CORPS OF ENGINEERS RESERVE FLEET

If the work specified in this contract is performed by a hopper dredge(s), 
the owner must have an active Basic Ordering Agreement (BOA) for the hopper 
dredge(s) on file with the Corps.  The Contractor shall be obligated to 
make the hopper dredge(s) available to serve in the Corps of Engineers 
Reserve Fleet (CERF) at any time that the hopper dredge(s) is performing 
work under this contract.  When the Contracting Officer is notified of the 
decision to activate this dredge(s) into the CERF, he shall take 
appropriate action to release the dredge(s).  He may then extend or 
terminate the contract to implement whichever action is in the best 
interest of the Government.  The CERF Contractor shall also be subject to 
the following conditions:

The Director of Civil Works may require the Contractor to perform 
emergency dredging at another CONUS (48 contiguous states) site for a 
period of time equal to the remaining time under this contract at the 
date of notification plus up to ninety (90) days at the previously 
negotiated rate which appears on the schedule of prices in the BOA.

The Chief of Engineers may require the Contractor to perform emergency 
dredging at an OCONUS (Outside CONUS which includes Alaska, Hawaii, 
Puerto Rico, the Virgin Islands, or U.S. Trust Territories) site for a 
period of time equal to the time remaining under this contract at the 
date of notification plus up to one hundred eighty (180) days at the 
negotiated rate which appears on the schedule of prices in the BOA.

The CERF shall be activated by the Chief of Engineers or the Director 
of Civil Works; then the Ordering Contracting Officer will notify the 
Contractor. From the time of notification, the selected hopper 
dredge(s) must depart for the emergency assignment within seventy-two 
(72) hours for CONUS or ten (10) days for OCONUS assignments.

A confirming delivery order will be issued pursuant to the Basic 
Ordering Agreement (BOA) by the Ordering Contracting Officer.  Such 
delivery order shall utilize the schedule of rates in the BOA for the 
specific hopper dredge(s).
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If during the time period specified in the paragraphs above, a CERF 
vessel(s) is still required, the contract performance may be continued 
for additional time by mutual agreement.

1.21   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause 
entitled: DEFAULT (FIXED PRICE CONSTRUCTION).  In order for the Contracting 
Officer to award a time extension under this clause, the following 
conditions must be satisfied:

(1)  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

(2)  The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and 
without the fault or negligence of the Contractor.

The following schedule of monthly anticipated adverse weather delays is 
based upon National Oceanic and Atmospheric Administration (NOAA) or 
similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The Contractor's progress schedule must 
reflect these anticipated adverse weather delays in all weather dependent 
activities.

                 MONTHLY ANTICIPATED ADVERSE WEATHER DAYS                
Work Days Based on Five (5) Day Work Week

JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
5     4     3     1     0     0     0     0     0     0     1     3

Upon acknowledgment of the Notice to Proceed and continuing throughout the 
contract, the Contractor will record on the daily CQC report, the 
occurrence of adverse weather and resultant impact to normally scheduled 
work.  Actual adverse weather delay days must prevent work on critical 
activities for 50 percent or more of the Contractor's scheduled workday.  
The number of actual adverse weather days shall include days impacted by 
actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated, the Contracting 
Officer will convert any qualifying days to calendar days, giving full 
consideration for equivalent fair weather work days, and issue a 
modification in accordance with the Contract Clause entitled: DEFAULT 
(FIXED PRICE CONSTRUCTION).

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    
    -- End of Section --
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SECTION 01250

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   SUBMITTALS

None

1.2   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the PRICING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.2.1   Item 1:  Mobilization and Demobilization

1.2.1.1   Payment

Payment will be made for costs associated with mobilization and 
demobilization, as defined in Special Clause PAYMENT FOR MOBILIZATION AND 
DEMOBILIZATION.

1.2.1.2   Unit of Measure

Unit of measure:  lump sum.

1.3   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the PRICING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.3.1   Item 1:  Dredging

1.3.1.1   Payment

Payment will be made for costs associated with dredging, including 
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overdepth dredging, transporting and deposition of dredge material at 
designated disposal site(s), and other operations incidental thereto, 
including hydrographic surveys and water quality control and monitoring.

1.3.1.2   Measurement
 
The total quantity of dredge material for which payment will be made will 
be by in-place quantity in cubic meters by computing the difference in 
available material between the pre-dredge survey and the post-dredge 
survey.  Available material is defined as material located within the 
boundaries of the dredge prism.  Specifically, a quantity of available 
material will be computed between the dredge prism and the bottom surface 
shown by the soundings of the Government's pre-dredge survey, and a 
quantity of available material will be computed between the dredge prism 
and the bottom surface shown by the Government's post-dredge survey.  The 
difference between these two available quantities (pre-dredge and 
post-dredge) will constitute the quantity of material dredged.  Misplaced 
materials (including any required removal and placement), excessive 
overdepth dredging and material falling or drawn into the cut from beyond 
the side slope plane or beyond the limits indicated, will be excluded from 
the quantities for which payment will be made.  The Triangulated Irregular 
Network (TIN) method will be used for quantity determination.  For method 
of soundings, see SECTION 02020: DREDGING.

1.3.1.3   Unit of Measure

Unit of measure:  cubic meter.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

Includes changes through Notice 1 (October 2000)

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-04 Samples

SD-05 Design Data

SD-06 Test Reports

SD-07 Certificates

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
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contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be rquired.  Columns "c" through "f" have been completed by 
the Government; the Contractor shall complete coumns "a" and "g" through 
"i" and submit two (2) copies to the Contracting Officer for approval 
within ten (10) calendar days after Notice to Proceed.  The approved 
submittal register will become the scheduling document and will be used to 
control submittals throughout the life of the contract.  The submittal 
register and the progress schedules shall be coordinated.  The Contractor 
will insure that any errors in the ENG Form 4288 and any omissions are 
added prior to submission for approval.   

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of (7) calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
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for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

Submittals shall be made to:
    
    Daniel Moore
    U.S. Army Corps of Engineers
    Los Angeles Project Office
    P.O. Box 3157
    Ontario, CA   91761-0916
    Tel   (909) 981-5571
    Fax  (909) 981-5649

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
Contracting Officer and Two copies of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
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and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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SECTION 01354

ENVIRONMENTAL PROTECTION FOR CIVIL WORKS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

  
1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during construction.   
The control of environmental pollution and damage requires consideration of 
air, water, land, biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive materials; and other 
pollutants.

1.3   SUBMITTALS

Government approval is required for all submittals with a "G" designation. 
The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-05 Design Data

Foraging Bird Count

SD-06 Test Reports

Daily Report of Operations

Weekly Water Quality Monitoring

SD-07 Certificates
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Environmental Protection Plan  G
  
1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS

The Contractor shall comply with all applicable Federal, State, and local 
laws and regulations.  The Contractor shall provide environmental 
protective measures and procedures to prevent and control pollution, limit 
habitat disruption, and correct environmental damage that occurs during 
construction.

1.4.1   Protection of Features

This section supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the contract clause which are not specially identified on the 
drawings as environmental features requiring protection.  The Contractor 
shall protect those environmental features, indicated specially on the 
drawings, in spite of interference which their preservation may cause to 
the Contractor's work under the contract.

1.4.2   Permits

This section supplements the Contractor's responsibility under the contract 
clause PERMITS AND RESPONSIBILITIES to the extent that the Government has 
already obtained environmental permits.  The Government has obtained 
permits for dredging and disposal. The contractor shall comply with the 
terms, and conditions of these permits.  The contractor shall also comply 
with other environmental commitments made by the Government.  The 
Contractor is responsible for obtaining any necessary permits or licenses 
not previously obtained by the Government.

1.4.3   Special Environmental Requirements

The Contractor shall comply with the special environmental requirements, if 
any, included hereinafter.  These special environmental requirements are an 
outgrowth of environmental commitments made by the Government during the 
project development.

1.4.4   Environmental Assessment of Contract Deviations

The Contract specifications have been prepared to comply with the special 
conditions and mitigation measures of an environmental nature which were 
established during the planning and development of this project.  The 
Contractor is advised that deviations from the drawings or specifications 
(e.g., proposed alternate borrow areas, disposal areas, staging areas, 
alternate access routes, etc.) could result in the requirement for the 
Government to reanalyze the project from an environmental standpoint. 
Deviations from the construction methods and procedures indicated by the 
plans and specifications which may have an environmental impact will 
require a extended review, processing, and approval time by the Government. 
  The Contracting Officer reserves the right to disapprove alternate 
methods, even if they are more cost effective, if the Contracting Officer 
determines that the proposed alternate method will have an adverse 

SECTION 01354  Page 2



SAN GABRIEL RIVER TO NEWPORT BAY, STAGE 11 DACW09-01-B-0006

environmental impact.

1.5   ENVIRONMENTAL PROTECTION PLAN

Within (10) ten calendar days of Notice of Award, the Contractor shall 
submit an Environmental Protection Plan for review and acceptance by the 
Contracting Officer.  The Government will consider an interim plan for the 
first 21 days of operations.  However, the Contractor shall furnish an 
acceptable final plan not later than 21 calendar days after receipt of the 
Notice to Proceed.  Acceptance is conditional and is predicated upon 
satisfactory performance during construction.  The Government reserves the 
right to require the Contractor to make changes in the Environmental 
Protection Plan or operations if the Contracting Officer determines that 
environmental protection requirements are not being met.  The plan shall 
detail the actions which the Contractor shall take to comply with all 
applicable Federal, State, and local laws and regulations concerning 
environmental protection and pollution control and abatement, as well as 
the additional specific requirements of this contract.  No physical work at 
the site shall begin prior to acceptance of the Contractor s plan or an 
interim plan covering the work to be performed.  The environmental 
protection plan shall include, but not be limited to, the following:

1.5.1   Laws, Regulations, and Permits

The Contractor shall provide as part of the Environmental Protection Plan a 
list of all Federal, State, and local laws, regulations, and permits 
concerning environmental protection, pollution control, and abatement that 
are applicable to the Contractor's proposed operation and the requirements 
imposed by those laws, regulations, and permits.  Permits obtained by the 
Contractor shall be attached to, and specific conditions included in the 
Environmental Protection Plan.

1.5.2   Spill Control Plan
 
The Contractor shall include as part of the Environmental Protection Plan, 
a Spill Control Plan.  The plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a substance 
regulated by the Emergency Response and Community Right-to-Know Act or 
regulated under State or local laws or regulations.  The Spill Control Plan 
supplements the requirements of EM 385-1-1.  This plan shall include as a 
minimum:

a.  The name of the individual who will be responsible for implementing 
and supervising the containment and cleanup.

b.  Training requirements for Contractor's personnel and methods of 
accomplishing the training.

c.  A list of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazard(s) 
identified.

d.  The names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, and 
material-placement equipment available in case of an unforeseen spill 
emergency.

e.  The methods and procedures to be used for expeditious contaminant 
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cleanup.

f.  The name of the individual who will report any spills or hazardous 
substance releases and who will follow up with complete documentation.  
This individual shall immediately notify the Contracting Officer in 
addition to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) if a 
reportable quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers.

1.5.3   Recycling and Waste Minimization Plan

The Contractor shall submit a Recycling and Waste Minimization Plan as a 
part of the Environmental Protection Plan.  The plan shall detail the 
Contractor's actions to comply with the following recycling and waste 
minimization requirements:

a.  The Contractor shall participate in State and local government 
sponsored recycling programs to reduce the volume of solid waste 
materials at the source.

b.  The Contractor shall collect glass bottles, aluminum cans, and 
paper at the job site for recycling.

1.5.4   Contaminant Prevention Plan

As a part of the Environmental Protection Plan, the Contractor shall 
prepare a contaminant prevention statement identifying potentially 
hazardous substances to be used on the job site and intended actions to 
prevent accidental or intentional introduction of such materials into the 
air, water, or ground.  The Contractor shall detail provisions to be taken 
to meet Federal, State, and local laws and regulations regarding the 
storage and handling of these materials.

1.5.5   Debris Management Plan

As a part of the Environmental Protection Plan, the Contractor shall 
prepare a Debris Management Plan to prevent disposal of solid debris at 
disposal sites.  The Debris Management Plan shall include sources and 
expected types of debris, debris separation and retrieval methods, and 
debris disposal methods.

1.5.6   Environmental Monitoring

As a part of the Environmental Protection Plan, the Contractor shall 
include the details of environmental monitoring requirements under the laws 
and regulations and a description of how this monitoring will be 
accomplished.  The Contractor shall also include in the plan the name of 
the individual or subcontractor performing the biological observations (see 
paragraph 3.4.3).

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS
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3.1.1   Tree Protection

No ropes, cables, or guys shall be fastened to or attached to any tree(s) 
for anchorage unless specifically authorized by the Contracting Officer.   
Where such special use is permitted, the Contractor shall provide effective 
protection to prevent damage to the tree and other land and vegetative 
resources.  Unless specifically authorized by the Contracting Officer, no 
construction equipment or materials shall be placed or used within the drip 
line of trees shown on the drawings to be saved.  No excavation or fill 
shall be permitted within the drip line of trees to be saved except as 
shown on the drawings.

3.1.2   U.S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present.  The Contractor shall 
consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
jurisdictional office for additional cleaning requirements that may be 
necessary.

3.1.3   Soil Disposal Areas on Government Property

Material disposal on Government property shall be disposed only in those 
areas designated on the contract drawings.  Hazardous, toxic, and 
radiological wastes (HTRW) shall not be disposed of on Government property. 
  Disposal operations shall be managed and controlled to prevent erosion of 
soil or sediment from entering nearby waters or wetlands.  Disposal 
operations shall be developed and managed in accordance with the grading 
plan shown on the drawings or as approved by the Contracting Officer.

3.1.4   Disposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and other 
discarded solid materials (excluding clearing debris and hazardous waste as 
defined in following paragraphs).  Solid waste shall be placed in 
containers and disposed on a regular schedule.  All handling and disposal 
shall be conducted in such a way as to prevent spillage and contamination.  
The Contractor shall transport all solid waste off Government property and 
dispose in compliance with Federal, State, and local requirement.

3.1.5   Disposal of Contractor Generated Hazardous Wastes

Hazardous wastes are hazardous substances as defined by applicable State 
and local regulations.  Hazardous waste generated by construction 
activities shall be removed from the work area and be disposed in 
compliance with Federal, State, and local requirements.   The Contractor 
shall segregate hazardous waste from other materials and wastes, and shall 
protect it from the weather by placing it in a safe covered location; 
precautionary measures against accidental spillage such as berming or other 
appropriate measures shall be taken.  Hazardous waste shall be removed from 
Government property within 60 days.  Hazardous waste shall not be dumped 
onto the ground, into storm sewers or open water courses, or into the 
sanitary sewer system.
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3.1.6   Fuels and Lubricants

Fueling and lubrication of equipment and motor vehicles shall be conducted 
in a manner that affords the maximum protection against spills and 
evaporation.  Lubricants and waste oil to be discarded shall be stored in 
marked corrosion-resistant containers and recycled or disposed in 
accordance with Federal, State, and local laws and regulations.

3.2   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

3.2.1   Known Historic, Archaeological, and Cultural Resources

There are no known historic, archaeological, and cultural resources within 
the Contractor's work area.

3.2.2   Discovered Historic, Archaeological, and Cultural Resources
 
If during construction activities, items are observed that may have 
historic or archaeological value (e.g., Native American human remains or 
associated objects are discovered), such observations shall be reported 
immediately to the Contracting Officer so that the appropriate authorities 
may be notified and a determination made as to their significance and what, 
if any, special disposition of the finds should be made.  The Contractor 
shall cease all activities that may result in impact to or the destruction 
of these resources.  The Contractor shall prevent his employees from 
trespassing on, removing, or otherwise disturbing such resources.

3.3   PROTECTION OF WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
All dredging and fill activities shall remain within the boundaries 
specified in the plans.  There will be no dumping of fill or material 
outside of the project area or within any adjacent aquatic community.

3.3.1   Monitoring of Water Areas Affected by Construction Activities

As part of the Environmental Protection Plan, the Contractor shall 
implement a Water Quality Monitoring Plan at the dredge and beach disposal 
sites.  Water quality and Secchi Disk Monitoring/Water Sampling shall 
commence at least one week prior to the start of dredge and beach disposal 
operations and continue at least one week past the completion of all such 
operations.  Monitoring shall be conducted a minimum of once a week during 
construction.  The Contractor shall conduct all monitoring during daylight 
hours.

All Weekly Water Quality Monitoring data shall be obtained via remote 
electronic detection equipment and secchi disk.  Parameters measured by 
electronic detection equipment shall be sampled 1.0 meter below the water's 
surface and, where possible, 1 meter above the bottom.  The Contractor 
shall monitor the following locations:

Dredge Site

a.  30 meters upstream of the dredge (in opposite direction of 

SECTION 01354  Page 6



SAN GABRIEL RIVER TO NEWPORT BAY, STAGE 11 DACW09-01-B-0006

turbidity plume)

b.  30 meters downstream of the dredge (in direction of turbidity plume)

c.  100 meters downstream of the dredge (in direction of turbidity 
plume)

d.  Control Measurement #1: 200 to 300 meters from dredge site

e.  Control Measurement #2: 300 to 400 meters from the dredge site

f.  Two sites randomly located within the borrow area footprint for 
pre- and post-construction monitoring.

Beach Disposal

a. 30 meters upstream of the disposal and within 8 meters of the surf 
zone (in opposite direction of turbidity plume).

b. 30 meters downstream of the disposal and within 8 meters of the surf 
zone (in direction of turbidity plume).

Note:  During sampling for (a) and (b), the downcurrent sampling point 
shall be located an equal distance from the surf zone as the upcurrent 
sampling location.

c.  100 meters downstream of the disposal (in direction of turbidity 
plume).

d.  Control Measurement #1: 200 to 250 meters from disposal site.

e.  Control Measurement #2: 300 to 400 meters from the disposal site.

f.  One site randomly located adjacent to the beach disposal area 
outside the surf zone for pre- and post-construction monitoring.

The control measurement sites shall be representative of ambient conditions 
within the borrow and beach disposal areas.  They shall be located outside 
any visible turbidity plume.

The Contractor shall monitor for the following parameters:

dissolved oxygen (mg/l)
salinity (ppt)
temperature (F)
pH
light transmittance (% transmitted)

Secchi Disk: The Contractor shall also perform secchi disk readings at all 
monitoring locations (identified above) to determine vertical depth of 
water quality.  Readings shall be taken from a boat or platform small 
enough to obtain accurate Secchi disk readings.  The same or similar type 
of boat or platform shall be used for all readings to assure consistency.

Monitoring shall be conducted according to United States Environmental 
Protection Agency or California Department of Health Services approved test 
procedures as described in the current California Code of Regulations Title 
22, Article 11, as appropriate, unless other test procedures have been 
specified.
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During sampling and measurement operations, the following observations 
shall be recorded by the individual performing such operations for each 
monitoring location:

Name of project
Date, exact location and time of sampling or measurements
Name of individual performing sampling or measurements
Speed and direction of current
Tidal stage
General weather conditions and wind velocity
Appearance of trash, floatable material, grease, oil slick, or other 
objectionable material
Discoloration and extent of visible turbidity plumes
Any distinguishable odors
Quantity of material dredged the previous day
Cumulative total amount of material dredged to date
Disposal site for material being dredged during monitoring or beach 
disposal
Results

Upon completion of weekly monitoring, the Contractor shall, that same day, 
submit all monitoring results along with secchi disk measurements, to the 
Contracting Officer as part of the Daily Report of Operations.  The 
Contractor shall keep a copy of all monitoring results, secchi disk 
measurements, observations, calibration, and maintenance records in a file 
at the job site available for inspection.

Daily, during dredging operations, visual observations shall be made for 
turbidity plumes on all sides of the dredge and on all sides of moving, 
loaded barges/scows.  Visual observations shall be recorded in a logbook.

During beach replenishment operations, visual observations shall be made on 
a daily basis of the effects of discharges on receiving water quality (e.g. 
changes in turbidity, turbidity plumes).  Visual observations shall be 
recorded in a logbook.

If turbidity in the receiving water reduces transmissivity to a value more 
than 40 percent below that of a distance of 30 m upstream of the disposal 
site and within 8 m of the surf, operations shall be modified to reduce 
turbidity to acceptable levels.

3.3.2   Floating Debris

During the performance of the work, the Contractor shall institute and 
enforce procedures to prevent spills and floating debris from fouling the 
local waters and beach.  Should these procedures fail, the Contractor shall 
promptly clean up all spills and debris.  At the end of each work shift, 
loose materials on adjoining structures and debris in the water and on the 
beach shall be removed by the Contractor and disposed of off site.

3.3.3   Other Discharges

Should the Contractor lose, dump, throw overboard, sink or misplace 
material, plant, machinery appliance, or cause pollution of the waters, the 
Contractor shall give immediate notice to the Contracting Officer and, if 
required shall boom, buoy or otherwise mark the location of the incident 
until the obstruction or pollution problem is removed.  Should the 
Contractor refuse, neglect or delay compliance with these requirements, the 
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necessary removal and cleanup may be deducted from the monies due or to 
become due to the Contractor.

3.3.4   Boundaries

All dredging and fill activities will remain within the boundaries 
specified in the plans.  There will be no dumping of fill or material 
outside of the project area or within any adjacent aquatic community.

3.4   PROTECTION OF FISH AND WILDLIFE RESOURCES

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish and wildlife (endangered species and their habitat).  
Endangered or protected species known to frequent the project area and 
their respective nesting season include:

California least tern      01 April through 15 September
California grunion         01 March through 15 September
Western snowy plover       01 March through 15 September
California brown pelican   non-breeding individuals may occur year-round 
              roosting on rubblemound structures

3.4.1   Marine Vertebrates

Personnel shall not harass any marine mammals, fish, or waterfowl.

3.4.2   Dead or Injured Wildlife

The Contractor shall report any incidental take (dead or injured species) 
immediately to the Contracting Officer.  The Contracting Officer shall 
consult with U.S. Fish and Wildlife Service immediately in the event of 
incidental take in the form of direct mortality through accidental death of 
a California least tern, California brown pelican, or western snowy plover. 
 Operations may be stopped if it is suspected that the impact of the taking 
causes an irreversible and adverse impact on the species.

3.4.3   Biological Observations

A qualified biologist, ornithologist, or other plover expert shall be 
employed to walk the beach in search of western snowy plover nests before 
any construction activities occur.  This will take place prior to 
construction activities such as deployment/movement of pipelines, dike 
construction, single point discharge, and bulldozing of sand.  

If during construction activities, snowy plover nests are observed within 
the project area, such observations shall be reported immediately to the 
Contracting Officer so that the appropriate authorities may be notified and 
a determination made as to their significance and what, if any, special 
disposition of the finds should be made.  The Contractor shall cease all 
activities that may result in impact to or the destruction of these 
resources.  The Contractor shall prevent his employees from trespassing on, 
removing, or otherwise disturbing such resources.

3.5   PROTECTION OF AIR RESOURCES

3.5.1   Construction Activities
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Special management techniques as set out below shall be implemented to 
control air pollution by the construction activities.  These techniques 
supplement the requirements of Federal, State, and local laws and 
regulations, and the safety requirements under this contract.  If any of 
the following techniques conflict with the requirements of Federal, State, 
or local laws or regulations, or safety requirements under this contract, 
then those requirements shall be followed in lieu of the following.

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.

3.5.2   Air Quality Management District

All activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with the South Coast Air Quality Management District (SCAQMD) 
permit requirements and all Federal emission and performance laws and 
standards.  The Contractor shall obtain a Permit to Operate from the South 
Coast Air Quality Management District prior to commencement of work, pay 
all associated fees, and follow all permit requirements.  Point of contact 
for SCAQMD is William Thompson, (909) 396-2398.  The Contractor should 
schedule suitable time to acquire appropriate SCAQMD permits, waivers or 
credits.

Construction equipment shall be properly maintained to minimize release of 
diesel and hydrocarbon effluent.  The Contractor shall follow all air 
quality standards, including emissions, fuel use, and fuel consumption 
standards.

3.6   NOISE

All internal combustion powered equipment shall be equipped with properly 
operating mufflers and kept in a proper state of tune to alleviate 
back-fires.  Engines, if exposed, shall be fitted with protective shrouds 
to reduce motor noise.  All portable and support equipment shall be located 
as far as possible from any sensitive areas (i.e. Seal Beach Wildlife 
Refuge).

Construction equipment shall be properly maintained and scheduled to 
minimize nuisance and unsafe noise effects to sensitive biological 
resources, residential areas, and socio-economic (tourist) environments.

The Contractor shall designate a disturbance coordinator responsible for 
responding to noise complaints.  His/her name and telephone number shall be 
clearly posted at the construction site.  It is the responsibility of the 
disturbance coordinator to respond to complaints, determine the cause, and 
implement measures to mitigate the impact.

3.7   INSPECTION

If the Contracting Officer notifies the Contractor in writing of any 
observed noncompliance with contract requirements or Federal, State, or 
local laws, regulations, or permits, the Contractor shall inform the 
Contracting Officer of proposed corrective action and take such action to 
correct the noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action is taken.  No time extensions will be 
granted or costs or damages allowed to the Contractor for any such 
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suspension.

3.8   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed pollution control facilities 
and portable pollution control devices for the duration of the contract or 
for the length of time construction activities create the particular 
pollutant.

3.9   TRAINING OF CONTRACTOR PERSONNEL

Contractor personnel shall be trained in environmental protection and 
pollution control.  The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel.  The 
training and meeting agenda shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, installation and care of facilities (vegetative covers, etc.), 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control.  Anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants, 
shall also be discussed.  Other items to be discussed shall include 
recognition and protection of archaeologic sites and artifacts, as well as 
protection of any threatened or endangered species.

       
    -- End of Section --
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SECTION 01415

METRIC MEASUREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 380 (1993) Practice for Use of the 
International System of Units (SI)

ASTM E 621 (1994) Practice for Use of Metric (SI) 
Units in Building Design and Construction

1.2   GENERAL

This project includes metric units of measurements.  The metric units used 
are the International System of Units (SI) developed and maintained by the 
General Conference on Weights and Measures (CGPM); the name International 
System of Units and the international abbreviation SI were adopted by the 
11th CGPM in 1960.  A number of circumstances require that both metric SI 
units and English inch-pound (I-P) units be included in a section of the 
specifications.  When both metric and I-P measurements are included, the 
section may contain measurements for products that are manufactured to I-P 
dimensions and then expressed in mathematically converted metric value 
(soft metric) or, it may contain measurements for products that are 
manufactured to an industry recognized rounded metric (hard metric) 
dimensions but are allowed to be substituted by I-P products to comply with 
the law.  Dual measurements are also included to indicate industry and/or 
Government standards, test values or other controlling factors, such as the 
code requirements where I-P values are needed for clarity or to trace back 
to the referenced standards, test values or codes.

1.3   USE OF MEASUREMENTS

Measurements shall be either in SI or I-P units as indicated, except for 
soft metric measurements or as otherwise authorized.  When only SI or I-P 
measurements are specified for a product, the product shall be procured in 
the specified units (SI or I-P) unless otherwise authorized by the 
Contracting Officer.  The Contractor shall be responsible for all 
associated labor and materials when authorized to substitute one system of 
units for another and for the final assembly and performance of the 
specified work and/or products.

1.3.1   Hard Metric

A hard metric measurement is indicated by an SI value with no expressed 
correlation to an I-P value, i.e., where an SI value is not an exact 
mathematical conversion of an I-P value, such as the use of 100 mm in lieu 
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of 4 inches.  Hard metric measurements are often used for field data such 
as distance from one point to another or distance above the floor.  
Products are considered to be hard metric when they are manufactured to 
metric dimensions or have an industry recognized metric designation.

1.3.2   Soft Metric

a.  A soft metric measurement is indicated by an SI value which is a 
mathematical conversion of the I-P value shown in parentheses 
(e.g. 38.1 mm (1-1/2 inches)).  Soft metric measurements are used 
for measurements pertaining to products, test values, and other 
situations where the I-P units are the standard for manufacture, 
verification, or other controlling factor.  The I-P value shall 
govern while the metric measurement is provided for information.

b.  A soft metric measurement is also indicated for products that are 
manufactured in industry designated metric dimensions but are 
required by law to allow substitute I-P products.  These 
measurements are indicated by a manufacturing hard metric product 
dimension followed by the substitute I-P equivalent value in 
parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8 
inches)).

1.3.3   Neutral

A neutral measurement is indicated by an identifier which has no expressed 
relation to either an SI or an I-P value (e.g., American Wire Gage (AWG) 
which indicates thickness but in itself is neither SI nor I-P).

1.4   COORDINATION

Discrepancies, such as mismatches or product unavailability, arising from 
use of both metric and non-metric measurements and discrepancies between 
the measurements in the specifications and the measurements in the drawings 
shall be brought to the attention of the Contracting Officer for resolution.

1.5   RELATIONSHIP TO SUBMITTALS

Submittals for Government approval or for information only shall cover the 
SI or I-P products actually being furnished for the project.  The 
Contractor shall submit the required drawings and calculations in the same 
units used in the contract documents describing the product or requirement 
unless otherwise instructed or approved.  The Contractor shall use ASTM E 
380 and ASTM E 621 as the basis for establishing metric measurements 
required to be used in submittals.

PART 2   PRODUCTS
 (Not Applicable)

PART 3   EXECUTION
 (Not Applicable)

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

 
1.2   SUBMITTALS

Government approval is required for all submittals with a "G" designation.  
The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-07 Certificates

Contractor Quality Control Plan  G

1.3   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
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and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 10 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for 
each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test 
frequency, and person responsible for each test.  (Laboratory 
facilities will be approved by the Contracting Officer.)
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f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature 
of work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  During the meeting, a mutual 
understanding of the system details shall be developed, including the forms 
for recording the CQC operations, control activities, testing, 
administration of the system for both onsite and offsite work, and the 
interrelationship of Contractor's Management and control with the 
Government's Quality Assurance.  Minutes of the meeting shall be prepared 
by the Government and signed by both the Contractor and the Contracting 
Officer.  The minutes shall become a part of the contract file.  There may 
be occasions when subsequent conferences will be called by either party to 
reconfirm mutual understandings and/or address deficiencies in the CQC 
system or procedures which may require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
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sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor. This CQC System Manager shall be on the site at all times 
during construction and shall be employed by the prime Contractor.  An 
alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: civil 
and dredging.  These individuals may be employees of the prime or 
subcontractor; be responsible to the CQC System Manager; be physically 
present at the construction site during work on their areas of 
responsibility; have the necessary education and/or experience in 
accordance with the experience matrix listed herein.  These individuals may 
perform other duties but must be allowed sufficient time to perform their 
assigned quality control duties as described in the Quality Control Plan.

a.      Civil                                 Graduate Civil Engineer with
                                              2 years experience in the
                                              type of work being performed
                                              on this project or technician
                                              with 5 yrs related experience

b.      Dredging                              Experienced Engineer or
                                              technician with 10 years marine
                                              dredging experience.
 

3.4.4   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered, 
contact U.S. Army Corps of Engineers, Los Angeles District, Emmanuel 
Molina, (213) 452-3382 for information.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.
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3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, 
reference codes, and standards.  A copy of those sections of 
referenced codes and standards applicable to that protion of the 
work to be accomplished in the field shall be made available by 
the Contractor at the preparatory inspection.  These copies shall 
be maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have 
been tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to 
be performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance 
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of beginning the preparatory control phase.  This phase shall 
include a meeting conducted by the CQC System Manager and attended 
by the superintendent, other CQC personnel (as applicable), and 
the foreman responsible for the definable feature.  The results of 
the preparatory phase actions shall be documented by separate 
minutes prepared by the CQC System Manager and attached to the 
daily CQC report.  The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in 
order to meet contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract 
compliance.  Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets 
minimum acceptable workmanship standards.  Compare with required 
sample panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance 
of beginning the initial phase.  Separate minutes of this phase 
shall be prepared by the CQC System Manager and attached to the 
daily CQC report.  Exact location of initial phase shall be 
indicated for future reference and comparison with follow-up 
phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
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resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract 
requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified 
standards.

d.  Verify that recording forms and test identification control 
number system, including all of the test documentation 
requirements, have been prepared.

e.  Results of all tests taken, both passing and failing tests, 
shall be recorded on the CQC report for the date taken.  
Specification paragraph reference, location where tests were 
taken, and the sequential control number identifying the test 
shall be given.  If approved by the Contracting Officer, actual 
test reports may be submitted later with a reference to the test 
number and date taken.  An information copy of tests performed by 
an offsite or commercial test facility shall be provided directly 
to the Contracting Officer.  Failure to submit timely test reports 
as stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $675.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
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due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the following address:

U.S. Army Corps of Engineers
645 North Durfee Avenue
South El Monte, CA  91733-4399
ATTN: Mr. Art Moncayo
Tel (626) 401-4095

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
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superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as 
to acceptability, storage, and reference to 
specifications/drawings requirements.

f.  Submittals and deliverables reviewed, with contract reference, 
by whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
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deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel. 

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 02000

MOBILIZATION AND DEMOBILIZATION

PART 1   GENERAL

1.1   MOBILIZATION AND DEMOBILIZATION

Mobilization and Demobilization shall include transporting the dredge and 
all items of attendant plant to the site of the work, setting up the dredge 
and other equipment, and laying of pipelines and otherwise placing the 
entire plant in condition for effective dredging.  Upon completion of the 
work, the dredge and all attendant plant shall be removed from the site. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --
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SECTION 02020

DREDGING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CORPS OF ENGINEERS (COE)

EM 1110-1-1003 (1996) U.S. Army Corps of Engineers 
Navstar Global Positioning System Surveying

EM 1110-2-1003 (1994) U.S. Army Corps of Engineers 
Hydrographic Surveying

  
1.2   SUBMITTALS

Government approval is required for all submittals with a "G" designation.  
The following shall be submitted in accordance with SECTION 01330 SUBMITTAL 
PROCEDURES:

SD-04 Samples

Sediment Samples

SD-05 Design Data
      

Dredge Sample Data Form

SD-06 Test Reports

Daily Report of Operations

SD-07 Certificates

Construction Plan  G

Hydrographic Survey Contractor  G

1.3   REQUIRED WORK

In the area to be dredged, all materials shall be removed and disposed of 
as indicated.  Should material which cannot be removed without unreasonable 
methods be encountered, the Contractor shall remove all overlying material 
which in the judgment of the Contracting Officer Representative, can be 
removed.  Nothing in this paragraph shall be construed as prohibiting the 
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removal of excepted material by special means at prices agreed upon and 
approved in accordance with the CONTRACT CLAUSE: DIFFERING SITE CONDITIONS.

1.4   EXISTING CONSTRUCTION

Reference is made to the CONTRACT CLAUSE: PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS, which 
obligates the Contractor to protect from damage all existing improvements 
known to exist at, near, or adjacent to the site of the work.

1.5   CHARACTER OF MATERIALS

The materials to be removed will consist of, but not be limited to: fine to 
coarse sand, silt, sandy silt, clay, gravels, and the following type of 
debris which were encountered in previous dredging jobs: tires, plastic 
sheeting, tree stumps and branches, lumber, and other debris.  The 
geotechnical boring logs shown in the drawings and the cone penetrometer 
test holes shown in the report titled "Presentation of CPT Testing Results" 
are indicative of the types of materials expected to be dredged.  Any 
questions regarding this report and/or the nature of the expected dredge 
materials shall be directed to the U.S. Army Corps of Engineers, Los 
Angeles District, Geotechnical Branch, 911 Wilshire Blvd., Los Angeles, CA  
90017.

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION

3.1   CONSTRUCTION PLAN

The Contractor shall submit a Construction Plan to the Contracting Officer 
for approval at least 10 days prior to start of dredging operations.  The 
Construction Plan shall indicate the methods and equipment proposed to 
obtain, transport, deposit, and reposition beach fill materials, and 
maintain the beach fill areas during construction operations.  The 
Contractor shall submit three (3) copies of this plan to the Contracting 
Officer.  The plan as a minimum shall contain the following information: 

Order of dredging operations and all proposed time lines.

Operation/use of the work/storage area.

Layout of all buoys, anchors, pipelines, and ancillary equipment.

Methods and equipment for positioning at the dredge and disposal 
site(s).

Methods for beach fill operations.

Layout of the dredge and major auxiliary floating plant.  This shall 
include locations of engines and fuel storage, engine type, horsepower 
ratings, electrical rooms, transformer rooms, emergency generating 
equipment, and vertical and horizontal access.

3.2   DAILY REPORT OF OPERATIONS

The Contractor will be required to prepare and maintain a Daily Report of 
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Operations and furnish copies thereof to the Contracting Officer's 
Representative.  The daily reports shall document construction related 
operations for all shifts in a 24-hour period.  Further instruction on the 
preparation of the report shall be provided.  Copies of sample submittals 
are provided at the end of the SECTION 01451:  CONTRACTOR QUALITY CONTROL.

3.3   PLACEMENT OF DREDGED MATERIAL

3.3.1   Beach Fill

Dredged material shall be transported and uniformly deposited within the 
beach fill limits of the area indicated on the drawings.  The fill 
elevations are ideal and the actual elevation of the fill may vary 0.1 
meter above or below the indicated elevations.  The dredged material shall 
be deposited in a uniform manner progressing from the shoreward side to the 
seaward side of the beach fill.  The beach fill shall begin at the east 
jetty of the U.S. Naval Weapons Station and progress in a southeasterly 
direction along the fill area.  Each section where deposition occurs shall 
be filled to the required elevation prior to moving to the next section.  
The Contractor shall ensure that dredged material is adequately broken up 
if required into an acceptable consistency to allow dispersion following 
its deposition.

Any dredged material that is deposited other than in the area indicated on 
the drawings, or approved by the Contracting Officer, will not be included 
in the measurement and the Contractor may be required to remove such 
misplaced material and deposit it where directed at his own expense.  
Debris and other unsuitable materials encountered shall become the property 
of the Contractor and shall be removed from the site.

3.3.2   Dike System

A dike system shall be employed at the beach fill site to control runback 
into the nearshore zone during the period March 1 - September 15.  Dredged 
material shall be discharged into the impoundment area created by the dike, 
and the return water discharged into the nearshore zone.  Material for the 
dike system shall be obtained from the beach adjacent to the site.  The 
general extent and location of the dike system shall be fully described in 
the Construction Plan.  In the event of dike failure, dredge material 
disposal shall be discontinued until the dike is repaired.

3.3.3   Loss En Route

During dredging, water will be permitted to overflow barges, hopper bins, 
or scows provided that every attempt is made to minimize the overflow of 
dredged material.  During transport to the beach fill site, water and 
dredged material shall not be permitted to overflow or spill out.

3.3.4   Borrow Area

Dredge materials shall be taken from the Borrow Area as indicated on the 
drawings.  The depth of cut in the borrow area shall be at all times be 
subject to approval of the Contracting Officer.  The maximum depth of 
dredging for the Borrow Area is 3 meters.  Suitable material for beach fill 
shall be fine to coarse sand and gravels, with such minor amounts of silts, 
clays, and gravel as allowed by the Contracting Officer.  Unsuitable 
material such as excessive amounts of gravel, silts, or clays, as 
determined by the Contracting Officer shall be disposed of at the direction 
of the Contracting Officer.  Whenever, in the opinion of the Contractor 
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Officer, it is necessary to change the location of the dredging equipment 
working the Borrow Area in order to obtain suitable material, the 
Contractor shall move his equipment to the new designated location at no 
additional cost to the Government.  Debris and other unsuitable materials 
encountered shall become the property of the Contractor and shall be 
removed from the site and disposed of at an approved disposal site at no 
additional cost to the Government.

3.4   SURVEY REQUIREMENTS OF OFFSHORE DREDGING

3.4.1   Electronic Positioning System

The Contractor shall obtain, operate, and maintain a short range Electronic 
Positioning System (EPS) or Differential Global Positioning System (DGPS) 
for dredging operations.  This EPS or DGPS shall be established, operated, 
and maintained by the Contractor when dredging is actively underway.  The 
EPS or DGPS shall be capable of displaying and recording the dredge 
vessel's location in the State Plane Coordinate System based on the 
California Lambert Conformal Projection System for Zone 5 and/or Zone 6 as 
appropriate (SPCS 83 Meters) at 30 second time intervals while operating 
and/or traveling to or from the work areas.

3.4.2   EPS/DGPS Configuration

The EPS or DGPS shall be similar, or equal, in design, performance, 
accuracy, operation characteristics, and frequency to equipment specified 
in the following technical materials:

USACE EM 1110-1-1003 Navstar Global Positioning System Surveying

USACE EM 1110-2-1003 Hydrographic Surveying

Information on the above mentioned manuals may be obtained from: 
Headquarters, U.S. Army Corps of Engineers, Washington, D.C. or 
www.usace.army.mil.  It is emphasized that differential GPS positioning 
techniques shall be used for GPS surveying and further emphasized that an 
EPS system with a low and medium frequency (long-range navigation system) 
will not comply with the above specifications.  The complete system shall 
be described in the Construction Plan.  The Contractor shall provide access 
for the Contracting Officer to the EPS or DGPS equipment as part of the 
Government's quality assurance responsibility.

3.4.3   Shore-Based Control

The Contractor shall establish horizontal control necessary to locate 
active and/or passive short range EPS or DGPS transmitter/receiver devices. 
 Survey control shall meet third order, class I, accuracy standards in 
accordance with USACE EM 1110-2-1003 "Hydrographic Surveying".  The 
Contractor shall obtain all necessary permits, rights-of-entry, or leases 
required for operating and maintaining shore-based electronic equipment on 
public/private property.  The actual number of shore-based control points 
shall be determined by the Contractor and shall be determined by the 
operating characteristics of the approved system (i.e., circular, 
hyperbolic, elliptical, etc., for EPS or Differential GPS).  As a minimum, 
the EPS shall provide at least three redundant lines-of-position from the 
shore-based network, and for DGPS, ranges from 4(minimum) or more 
satellites will be needed for 3-dimensional positioning.  The shore-based 
control points shall be located such that the generated lines-of-position 
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shall intersect at the final vessel location at not less than 40 degrees.

3.4.4   Dredging Vessel Location

Except as specified hereinafter, electronic positioning data shall be 
received, displayed, and recorded on board the disposal vessel.  Positional 
data may be received, displayed, and recorded on a towing or other adjacent 
vessel provided the eccentric distance between the vessels is less than 30 
meters and that the eccentric distance and bearings remain essentially 
constant for each successive disposal operation.  Eccentric distance 
measurements shall be computed by means of an electronic data 
transmitter/telemetry system.  Gyro-radar distance/bearing measurements 
will not be permitted for eccentric distance measurements.  Eccentric 
coordinates, if any, shall be clearly identified and computed on the hard 
copy positional record required under paragraph: Electronic Positioning 
System.

3.4.5   Calibration

EPS calibration techniques shall conform to standard hydrographic surveying 
practice in accordance with Chapter 6 of USACE EM 1110-2-1003, 
"Hydrographic Surveying".  The Contractor shall be responsible for 
maintaining effective, accurate, and reliable EPS calibration, including 
periodic survey checks throughout the duration of the contract.  
Calibration records shall be submitted as part of the daily Quality Control 
records.  Degradation in offshore positional accuracy during the course of 
this contract may cause a suspension of dredging operations.

3.4.6   Backup Equipment

The Contractor shall provide and maintain the following backup equipment:

For EPS System:

One shore control transmitter/receiving device.

One line printer and/or plotter.

One offshore guidance controller.

One power supply.

Spare parts kit for the receiver.

For DGPS System:

One complete Differential GPS equipment and accessories.

In the event of a failure of the EPS or DGPS, the Contractor shall 
immediately notify the Contracting Officer.

3.5   SIDE SLOPES AND EXCESSIVE DREDGING

3.5.1   Side Slopes

Side slopes formed by the removal of material outside of the Borrow Area 
will not be paid for.  Material removed will be determined by calculation 
of the material removed from the dredge prism.
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3.5.2   Excessive Dredging

Material taken from beyond the limits as extended in the provisions above 
may be deducted from the total amount dredged as excessive dredging, or 
excessive side slope dredging for which payment will not be made.  
Materials dredged from below allowable depth limits, which are not suitable 
for disposal or which result in extra costs, shall be the responsibility of 
the Contractor.

3.6   SAMPLING OF MATERIAL

The Contractor shall obtain representative Sediment Samples of the dredged 
material.  The exact location and depth of each sample shall be as directed 
by the Contracting Officer.  The samples shall be taken at evenly spaced 
yardage intervals of 50,000 cubic meters.  Each sample shall not be less 
than two liters and shall be obtained in plastic bottles.  The samples 
shall be delivered to the address specified herein below at such times as 
may be determined by the Contracting Officer.  A Dredge Sample Data Form 
shall be completed for each sample.  Further instruction on the preparation 
of the form shall be provided.  Samples shall be delivered to:

U.S. Army Corps of Engineers, Soils Laboratory
645 North Durfee Avenue
South El Monte, CA  91733-4399
ATTN:  Mr. Art Moncayo
Tel:  (818) 401-4095

3.7   CONTRACTOR'S SURVEYS

3.7.1   Survey Data

Reference is made to SECTION 00800: SPECIAL CONTRACT REQUIREMENTS, QUANTITY 
SURVEYS, FAR 52.236-16 which requires payment based on Government surveys.  
Progress payments or evidence (condition surveys) supporting extreme 
weather (storm) related shoaling, will be based upon Contractor's 
hydrographic surveys.  The Contractor's survey shall provide full coverage 
of the entire borrow area for which progress payment or evidence of 
storm-related shoaling is being submitted.

It is further emphasized that only condition surveys supporting extreme  
weather (storm) related shoaling will be considered for payment in addition 
to the government surveys, provided that the Contractor's surveys clearly 
show the condition before and after each shoaling event and the condition 
after removal of material from the shoaled area.  Survey data which does 
not meet all applicable requirements and quality assurance verifications 
will not constitute a valid request for payment of shoaling.

Contractor's hydrographic surveys shall be performed electronically 
(automated) and the data shall be provided and submitted to the Government 
on an electronic media (IBM compatible, ASCII format) in delimited files of 
easting, northing, and depth (x,y,z), where the depth is indicated as 
negative if recorded below MLLW.  The first lines of the data file will 
list the information as follows:

*  Project Name (Beach Nourishment, San Gabriel River to Newport Bay, 
Stage 11)

*  Surveyor's Name
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*  Area Surveyed

*  Date of Survey

*  Vertical Datum

*  Horizontal Datum

These first 6 lines will be preceded by an asterisk (*), which indicates a 
comment line.

A plot of soundings will accompany the x,y,z data and all data shall be 
collected and plotted in metric units (meters).

3.7.2   Sounding Data Standards

The Contractor's hydrographic surveys for progress payment or evidence 
supporting extreme (storm) weather-related shoaling shall meet or exceed 
the survey standards listed in EM 1110-2-1003 (Hydrographic Surveying) for 
Class I surveys.  Surveys shall be in the State Plane Coordinate System of 
1983 - meters (SPCS 83), Zone 6, State of California.  

3.7.3   Positioning System

It is required that hydrographic surveys shall be conducted using an 
Automated Range-Azimuth Positioning System or Differential Global 
Positioning System (DGPS) with positional accuracy of +/- 3 meters (1 DRMS) 
or exceed the survey standards listed in EM 1110-1-1003 and EM 1110-2-1003  
that is linked to an automated (digital) depth recording device capable of 
continuous logging of x,y,z positional data with depth measurement 
resolution to the nearest five-hundredths (5/100) of a meter.  Digital 
depths shall be supplemented by analog depth records if survey is performed 
by single beam echosounder.  Sounding lines shall be verified by crosslines 
at least 10 percent of the principal lines and along the centerline of 
channel.  Distance between successive soundings (sounding interval) shall 
be not greater than 2 meters.  Soundings shall be reduced to sounding datum 
(Mean Lower Low Water) by using measured tides and other appropriate 
corrections resulting in an accuracy of +/- 0.2 meters from actual depth.

3.7.4   Survey Firm Acceptance

The Contractor's hydrographic surveys for progress payment or evidence 
supporting extreme (storm) weather-related shoaling shall be performed by 
an independent Hydrographic Survey Contractor with at least three (3) years 
of experience in hydrographic surveying of navigable waterways and have 
either a current Land Surveyor's or a Professional Engineer's license, 
authorized to certify surveys in the State of California.  The hydrographic 
survey firm selected by the Contractor must be approved by the Contracting 
Officer prior to performing surveys for this contract.  For the Contracting 
Officer to approve the selected survey firm, the Contractor must provide 
documentation indicating that modern electronic horizontal positioning and 
sounding system equipment will be used for the surveys to be performed as 
well as documentation verifying the experience of the operators using the 
equipment.  Typical information that will be required, as a minimum, 
includes the name, model, and year of manufacture of the electronic 
equipment, the electronic frequencies of the horizontal positioning 
equipment and sounding equipment, and the manufacturer's stated positioning 
and sounding accuracies, and capability of the equipment proposed for 
usage.  In addition, the Contractor must provide information that a safe 
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and suitable vessel meeting U.S. Coast Guard requirements is available and 
will be used for operation in the waters where the surveys are to be 
performed.  The Contractor shall submit credentials/qualifications as 
evidence that qualified, experienced staff are available and will be used 
for the operation of the vessel as well as for the electronic positioning 
and sounding equipment.

3.7.5   Data Processing

The Contractor shall use a Data Processing System to map the sounding data 
and calculate quantities.  Reduced sounding data shall then be imported 
into the Data Processing System where cross-sections are compared to dredge 
templates and volume quantities are calculated.  The software shall be 
capable of digital terrain modeling and shall produce, as a minimum, 
sounding sheets, cross section profiles, 3-dimensional area profiles, and 
quantity volume calculations using the Triangulated Irregular Network (TIN) 
method.

3.7.6   Surveys During Progress of Work

Contract depth will be determined by soundings or sweeping taken behind the 
dredge as work progresses.  The Contractor shall take progress soundings or 
sweepings.

3.7.7   Monthly Estimates

Monthly estimates of work completed will be based on the result of 
soundings taken during the progress of the work or, at the option of the 
Contracting Officer, on 85 percent of the scow or barge measurement.  
Deductions will be made for dredging and disposal not in accordance with 
the specifications.

3.8   GOVERNMENT SURVEYS

The Government will take soundings before and after dredging. The 
Government will perform one (1) pre-dredge survey after award of the 
contract and as close to commencement of dredging as possible, but not more 
than 14 calendar days prior to start of dredging.  For the final survey, 
the Contractor shall notify the Contracting Officer not less than ten (10) 
working days prior to completion of the work.  The Government will perform 
the final survey as soon as possible after completion of the work, but not 
more than five (5) calendar days after notice of completion of work, at no 
cost to the Contractor.  All areas found to be in compliance with the 
contract requirements will be accepted finally and be measured for payment 
in accordance with SECTION 01250:  MEASUREMENT AND PAYMENT.

3.8.1   Final Survey

If the Government is unable to perform the final survey(s) due to the 
failure of the Contractor to complete the work in accordance with his prior 
notification, the Contracting Officer will charge the cost of survey plant 
and standby labor, at $3,000.00 per day, to the Contractor.  Preliminary 
data from the final Government survey will be available within ten (10) 
working days.  If the preliminary survey data indicates that the dredged 
amount is not at the required quantity, the Contractor will be directed to 
resume dredging and to complete the work to project quantity.  Adjustment 
in cost for additional Government post-dredge surveys shall be specified in 
paragraph:  FINAL EXAMINATION AND ACCEPTANCE.
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3.8.2   Method of Measurement

The material removed will be measured by cubic meters in place, by means of 
soundings taken before and after dredging.  The drawings represent existing 
conditions based on current available information, but will be verified and 
corrected, if necessary, by soundings taken before dredging in each area.  
Soundings will be taken by lead line, 200 kHz single-beam acoustic methods, 
acoustic multi-beam swath methods, or in combination, as determined by the 
Government; results of soundings by some or all methods will be the basis 
for payment.  Areas sounded more than 30 days prior to dredging will be 
re-sounded when requested by the Contractor.  The Contractor has the option 
of being present when such soundings are made.

3.9   FINAL EXAMINATION AND ACCEPTANCE

3.9.1   Final Examination

As soon as practicable after the completion of the entire work and in the 
opinion of the Contracting Officer, the work will not be subject to damage 
by further cost and expense of the Government by sounding, a final 
examination of the work will be conducted as determined by the Contracting 
Officer.  The Contractor or his authorized representative will be notified 
when soundings are to be made, and will be permitted to accompany the 
survey party.  When the dredged amount is found to be a satisfactory 
quantity, it will be accepted finally.  Should more than two soundings 
operations by the Government be necessary by reason of completing the work 
will be charged against the Contractor at the rate of $3,000.00 per day for 
each day in which the Government plant is engaged in sounding and/or is en 
route to or from the site or held at or near the said site for such 
operations.

3.9.2   Final Acceptance

Final acceptance of the whole or a part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.

    -- End of Section --

SECTION 02020  Page 9



   

 
 
 
 

 

 
 
 

PRESENTATION OF CPT TESTING RESULTS 
 

SEA FLOOR CPT TESTING  
SURFSIDE and SUNSET BEACHES 

SEAL BEACH, CALIFORNIA 
 
 

 
 
 

AUGUST, 2000 
 

Prepared for: 
 

U.S. ARMY CORPS OF ENGINEERS 
 Los Angeles District 

 
Prepared by: 

 
GREGG DRILLING & TESTING, INC. 

Signal Hill, CA 
 

August 22, 2000 
 

 

 



   

 
 
 
 

 

 
 
 
 

TABLE OF CONTENTS 
 
 
1.0 INTRODUCTION 
 
2.0 FIELD EQUIPMENT AND PROCEDURES 
 

2.1 Sea Floor CPT System 
2.2 Procedures 

 
 

3.0 CONE PENETRATION TEST DATA AND INTERPRETATION 
 

3.1 CPT Data 
3.2 CPT Interpretations 

   
 
 
APPENDICES 
 

Appendix A Summary of CPT Testing Program 
 

Appendix E Normalized CPT Plots with SPT N160 (Depth in Meters) 
 
Appendix F CPT Interpretations  

 
 
 
 

 



Surfside / Sunset Beaches • Sea Floor CPT Testing   
 
 

 
 
 
 

1

 
 
1.0 INTRODUCTION 
 
This report presents the results of an offshore CPT testing program conducted 
approximately 2 miles offshore from the Surfside and Sunset Beaches near Seal Beach, 
CA.  The purpose of the site investigation is to assess the offshore sediments as suitable 
borrow material for beach remediation.  The program consisted of CPT tests to a depth 
of up to 24 feet below the mud-line at 26 locations.  The depths of water ranged from 
46.5 to 64 feet.  Gregg’s mini-cone sea floor CPT system was used for the CPT testing.  
The CPT apparatus was deployed from a tugboat/barge configuration. 
 
The CPT testing program was conducted between August 15, 2000 and August 17, 
2000.  Testing was performed under the direction and supervision of personnel from the 
Los Angeles office of the U.S. Army Corps of Engineers under work order number 
DACW09-00-Q-0027. 
 
 
2.0 FIELD EQUIPMENT AND PROCEDURES 
 
2.1 Sea Floor CPT System 
 
The cone penetration tests (CPT’s) were carried out by Gregg Drilling & Testing, Inc. 
using an electronic mini-cone CPT system.  The sea floor CPT system consists of a sea 
floor platform housing a hydraulically powered chain driven draw-works, a submersible 
hydraulic power plant and an under-water electronics housing.  The draw-works is used 
to push the cone into the soil.  The cone is attached to a continuous stainless steel coil 
that is straightened as it goes through a set of rollers in the draw-works and is re-coiled 
as the cone is retracted.  The submersible hydraulic power plant is used to power the 
draw works and consists of a hydraulic pump, reservoir and a valve system to enable 
thrust or retract.  The electronics canister is a stainless steel chamber housing the 
electronics for data acquisition and for powering the hydraulic pump motor. The drive 
system and the coil are shown in Figures 1 and 2. 
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Figure 1  Sea Floor CPT System Figure 2  Mini Cone Draw Works 
 
An umbilical bundle of a steel tensile jacket and sealed interior electrical lines allows for 
remote operation from the surface.  The umbilical is spooled on a hydraulically operated 
power spool as shown in Figure 3.  The steel jacket of the umbilical carries the load of 
the platform as it is lowered from the ship’s deck to the sea floor.  Gregg’s portable A-
Frame (Figure 4) was used to deploy and recover the platform from the deck of the 
barge. 
 

  
 

 
 

Figure 3.  Umbilical Power Spool 

 
 

Figure 4  Portable A-Frame 
 
Two cone coils were used for this program.  Initially a 21 foot coil was used allowing for 
a maximum penetration of approximately 15 ft.  After determining that deeper penetration 
would be possible a 30 foot coil was installed allowing for penetrations up to 
approximately 24 ft. 
 
During moves between locations the sea floor platform was pulled up against the stern of 
the barge or against the landing platform of the A-frame as shown in figure 5. 
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Figure 5  Sea Floor Platform Pulled Against 
Landing Platform During Moves 

Figure 6  Mini Cone Penetrometer 

 
 
A 45 MPa subtraction type mini cone as shown in Figure 6 was used for all of the 
soundings.  This cone has a tip area of 2 cm2 and friction sleeve area of 30 cm2.  The 
Net Area Ratio of the tip for the Mini-CPT probe is 0.82. The Net Area Ratio may be 
used to correct the tip resistance for the effects of unequal end area and the impact of 
pore pressure on the tip resistance measurement by means of the following equation: 
 
 Qt = Qc +(1-A)*U 
 
Where the different parameters are defined as follows: 
     
 Qt - corrected tip resistance 
 Qc - measured tip resistance 
 A - Net Area Ratio (0.82 for Mini-CPT) 
  U - measured dynamic pore pressure 
 
Pore pressure measurements are not recorded with the offshore Mini-CPT probe and 
therefore the tip resistance was not corrected for the Net Area Ratio of the probe.  In 
sandy soils the influence of the Net Area Ratio correction on the tip resistance is 
negligible (i.e. < 3 tsf).  The cone is designed with an equal end area friction sleeve, 
which means that sleeve friction values are not affected by the surrounding water 
pressure. 
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The CPT data acquisition system used during the testing program was capable of 
recording the Tip Resistance (Qc) and the Sleeve Friction (Fs) at 0.025 m depth 
intervals.   Two tilt sensors mounted in the electronics canister allowed for the monitoring 
of the tilt of the sea floor platform during each sounding.  The slope values were not 
recorded on diskette however, they were observed in real time during the soundings to 
make sure that the platform was not sliding or being lifted.  At each test location the 
slope of the sea-bed was no more than 1.9 degrees.  The typical values were about 
0.8°.  The slope values were recorded in the field notes and are presented in the testing 
summary in appendix A. 
 
A plot of the tip resistance was displayed on the screen in real time during penetration.  
The depth, tip resistance and sleeve friction were stored on disk for future analysis and 
reference.   In two instances the cone was bent during penetration (soundings CPTH-111 
and CPTH-106).  This was evident from the sudden drop in tip resistance and the high 
current required to retract the cone.  The mini-CPT system has considerable hydraulic 
power enabling it to straighten the bent sounding rods without having to recover the 
platform.  Data recorded after the cone was bent was removed from the sounding 
record. 
 
The data acquisition system consists of a sea floor interface canister, a surface interface 
box and a laptop PC.  The sea floor canister provides a connection between the cone, 
depth wheel and cone-up sensor to the analog to digital (A/D) converters and the digital 
I/O modules that convert analog signals, monitor the system and control the hydraulics.  
An underwater connection is made to the umbilical on the top of the canister.  The 
surface interface box connects the data and I/O communication lines from the umbilical to 
the PC (Figure 7).  The Tip and Sleeve data are recorded using 15 bit A/D modules with 
an operating range of ± 10 mV.  The resolution of each module is 0.01% FS with an 
accuracy of ±0.02% FS (for the cones used this is approximately ±0.25 tsf on the tip).  
Digital I/O is used to control the hydraulic pump and the thrust/retract valves.  A sensor is 
also used to indicate when the cone has retracted into its housing.  Depth control is 
provided by signals generated from a depth wheel attached to the rollers of the drive 
system. 
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Figure 7  Data Acquisition System 
 
2.2  Procedures 
 
At each target location a Navy dive team placed a buoy to be used as a visual aid for the 
tugboat captain.  They also recovered a soil sample in the top 8 feet below the mud-line.  
Having an independent team locate the soundings provided a check on our differential 
global positioning system (DGPS) to confirm our recorded sounding locations.  After the 
buoy was set,  the tugboat maneuvered the mini-cone platform over the target location.  
Soundings were conducted after the barge’s location was stable over the target location.  
 
Gregg Drilling provided navigational guidance for positioning the ship using DGPS 
hardware and a PC computer-based positioning software.   A monitor displaying our 
current location was located both in the tugboat wheelhouse and in the Data Acquisition 
trailer.  The GPS antenna was placed on the A-Frame to provide a reference location as 
close as possible to the desired sounding location.  Differential corrections were made in 
real time using a differential beacon receiver and appropriate hardware and software. 
 
The actual test location was recorded from our DGPS system when the platform touched 
the sea floor. 
 
A complete set of baseline readings were taken prior to each sounding to determine 
temperature shifts and any zero load offsets.  Establishing temperature shifts and load 
offsets enables corrections to be made to the cone data where necessary.  The 
baselines were recorded when the platform first entered the water and again just before 
touching the sea floor.  The deployment crew held the platform approximately 10 feet off 
the sea floor for baselines to be recorded.  All data channels were zeroed at the surface 
baseline check.  Depth was recorded relative to the platform on the sea floor and was 
collected at increments of 0.025m. 
 
 
3.0  CONE PENETRATION TEST DATA AND INTERPRETATION 
 
3.1 CPT Data 
 
The CPT testing program is summarized in Appendix A.  The reported sounding 
coordinates were recorded when the platform first touched down on the sea floor.  
Please note that the water depths recorded in the summary table were not corrected for 
tidal effects.  The water depths were measured by the Army Corps field engineer by 
lowering a weighted tape to the sea bottom from the barge.   
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We ran into four minor problems during the test program.  The first occurred when 
communications was lost to the electronics canister.  After retrieving the platform to the 
surface it was found that the main canister cable had been pulled out due to wave action.  
A simple contact cleaning and reconnection of the cable was required to fix the problem.  
The second occurred at location CPTH-90 where we could not activate the thrust.  An 
output line on the digital I/O module had burned out and was quickly modified by moving 
the output line on to another channel which is user-selectable in the software.  This fix 
took about 20 minutes.  The third problem arose when the hydraulic pump power cord 
shorted out due to excessive wear against an expanded metal grating.  A waterproof 
field repair was made in approximately one hour.  The fourth problem occurred with the 
tugboat.  The work on August 16, 2000 (Wednesday) was stopped at approximately 
2:15 when the tugboat lost control of one of its valves.  However, because of overtime 
constraints we normally finished at 3:00 pm each day.  By 2:30 that afternoon the seas 
got too rough to work and we would have been shut down anyway. 
 
 The cone penetration test data for the individual soundings are presented in graphical 
form in Appendices B through E.  The plots in Appendix B are standard CPT plots of non-

normalized CPT data with an interpreted profile of equivalent SPT N(60) (SPT blow 
counts for a 60% average energy) values plotted against depth in feet.  Appendix C 
presents plots of normalized CPT data with an interpreted profile of equivalent SPT 

N1(60) (N(60) corrected for overburden stresses) values plotted against depth in feet.  
Appendix D presents the same data from Appendix B plotted against depth in meters.  
Appendix E presents the same data from Appendix C plotted against depth in meters. 
 
All plots were made using the same scales for Tip and Friction plotted in tsf (ton/ft2 - 
where 1 ton = 2000 lb).   Normalized CPT data (Qtn) is unitless. 
 
 
3.2  CPT Interpretations 
 
The stratigraphic interpretation shown in the plots is based on relationships between 
cone bearing Qc, sleeve friction Fs and friction ratio Rf.  The friction ratio (sleeve friction 
divided by cone bearing) is a calculated parameter, which is used to infer soil behavior 
type.  Generally, cohesive soils have high friction ratios, low cone bearing and generate 
large excess pore water pressures.  Cohesionless soils have lower friction ratios, high 
cone bearing and generate little in the way of excess pore water pressures. 
 
The interpretation of soils encountered on this project was carried out using correlations 
developed by Robertson et al., 1990  (Figure 8).  These correlations appear in several of 
Dr. Robertson’s papers and a selected technical paper is presented in Appendix G.  It 
should be noted that it is not always possible to clearly identify a soil type based on Qc, 
Fs and Rf.  Occasionally soils will fall within different soil categories on the classification 
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charts.  In these situations, experience and judgment and an assessment of pore 
pressure data should be used to infer the soil behavior type.  It has been recommended 
(Lunne, Roberston and Powell, 1997) that normalized parameters be used for CPT 
interpretations, particularly for deep CPT profiles and for shallow soundings.  The 
normalized parameters take into account the affects of overburden stress.  The 
soundings conducted in this survey would be considered shallow and should be analyzed 
using the normalized parameters.  Both non-normalized and normalized results have been 
presented in this report for completeness. 
 
Computer tabulations of the interpreted soil types along with several other geotechnical 
parameters such as relative density,  friction angle, soil permeability, Standard 
Penetration Test (SPT) N60 and N160 and several liquefaction parameters for each cone 
sounding is presented in Appendix F.  Undrained shear strength has been reported for 
fine grained and cohesive materials.  The estimate of undrained shear strength (Su) was 
calculated according to the following equation: 
 

 Su = (Qt-σvo)/Nkt 
 
 Where the different parameters are defined as follows: 
 
 Su -  undrained shear strength 
 Qt -   corrected tip resistance 
 σvo -  Total vertical overburden stress 
 Nkt -  Cone Factor Value 
 
A value of 12.5 was used for the Cone Factor Value (Nkt).  This number can vary 
between 10-20.  The estimate of 12.5 was a preliminary estimate, chosen based upon 
some local experience.  The level of conservatism in the estimate of Su increases with 
increasing Nkt.  Note that Su is not an appropriate parameter for all soil zones and is 
plotted as 0 (zero) for sand and coarse grained zones. Likewise, tabular data is 
represented by a zero value in zones where the parameter is not appropriate. 
 
The CPT interpretations are based on values averaged over 10 cm layers.  The depths 
reported in the tabular output are the mid layer depths. 
 
The methods used for interpreting each parameter and appropriate references are 
summarized in a table included in Appendix F. 
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Figure 8  Non-normalized and Normalized Soil Behavior Type Classification Charts 
(after Roberston, 1990) 

 
 
It should be noted that the unit weights shown in the tabulated output are generated by 
the program based on the inferred soil type. 
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4.0  Closing 
 
We trust that the information presented in this report is sufficient for your purposes.  
Along with the CPT and soil behavior type profiles the interpreted parameters should 
provide the Geotechnical Project Engineer with sufficient information to make a 
geotechnical assessment of the proposed borrow area.   
 
If you have any questions regarding the contents of this report, please do not hesitate to 
contact our office. 
 
 
Sincerely, 
 
 
 
 
 
Jim Greig 
Gregg Drilling & Testing, Inc. 
 



 

 
 
 
 

 

APPENDIX  E 
 

Normalized CPT PLOTS with SPT N60 against Depth in Meters 
 
The columns presented in the CPT plots in Appendix E are defined as follows: 
 

Qt -   tip resistance (tsf) 
Qtn-   normalized tip resistance defined as (Qt-σvo)/σvo’ 
Rfn -   normalized friction ratio (defined as Fs/(Qt-σvo) in %)  
SPT N160  interpreted Standard Penetration Test  blowcount for average energy of 60% 

corrected for overburden stress (blows/foot) 
SBT -   interpreted soil behavior type (after Robertson 1990) 

 



 

 
 
 
 

 

APPENDIX  F 
 

CPT Interpretations 
 
The following pages contain the tabular output for a full set of CPT interpretations based on the 
latest published correlations.  The output is prefaced by a description of the interpretations used 
and their appropriate references. 
 
Gregg In Situ CPT Interpretations as of January 7, 1999 (Release 1.00.19) 
 
Gregg In Situ’s interpretation routine should be considered a calculator of current published CPT 
correlations and is subject to change to reflect the current state of practice.  The interpreted values 
are not considered valid for all soil types.  The interpretations are presented only as a guide for 
geotechnical use and should be carefully scrutinized for consideration in any geotechnical design.  
Reference to current literature is strongly recommended. 
 
The CPT interpretations are based on values of tip, sleeve friction and pore pressure averaged 
over a user specified interval (typically 0.25m).  Note that Qt is the recorded tip value, Qc, 
corrected for pore pressure effects.  Since all Gregg In Situ cones have equal end area friction 
sleeves, pore pressure corrections to sleeve friction, Fs, are not required. 
 
The tip correction is:  Qt = Qc + (1-a) • Ud 

where: Qt is the corrected tip load 
Qc is the recorded tip load 
Ud is the recorded dynamic pore pressure 
a is the Net Area Ratio for the cone (typically 0.85 for Gregg In Situ cones) 

 
Effective vertical overburden stresses are calculated based on a hydrostatic distribution of 
equilibrium pore pressures below the water table or from a user defined equilibrium pore pressure 
profile (this can be obtained from CPT dissipation tests).  The stress calculations use unit weights 
assigned to the Soil Behavior Type zones or from a user defined unit weight profile. 
 
Details regarding the interpretation methods for all of the interpreted parameters is given in table 1.  
The appropriate references referred to in table 1 are listed in table 2. 
 
The estimated Soil Behavior Type is based on the charts developed by Robertson and Campanella 
shown in figure 1. 
 
 
Table 1     CPT Interpretation Methods 
 
Interpreted 
Parameter 

Description Equation Ref 

Depth mid layer depth 
 

  

AvgQt Averaged corrected tip (Qt)  
AvgQt

n i
i

n

Qt=
=
∑

1
1

  

AvgFs Averaged sleeve friction (Fs) 
AvgFs

n i
i

n

Fs=
=
∑

1
1

  



 

 
 
 
 

 

AvgRf Averaged friction ratio (Rf) 
AvgRf

AvgFs
AvgQt

= •100%
  

AvgUd Averaged dynamic pore pressure (Ud) 
AvgUd

n i
i

n

Ud=
=
∑

1
1

  

SBT Soil Behavior Type as defined by Robertson and Campanella 
 

 1 

U.Wt. Unit Weight of soil determined from: 
   1)  uniform value or 
   2)  value assigned to each SBT zone 
   3)  user supplied unit weight profile 
 

  

TStress Total vertical overburden stress at mid layer depth  TStress
i

i

n

ih=
=
∑γ

1

 

where   γI is layer unit weight 
  hi is layer thickness 
 

 

EStress Effective vertical overburden stress at mid layer depth  
 

EStress TStress Ueq= −   

Ueq Equilibrium pore pressure determined from: 
   1)  hydrostatic from water table depth 
   2)  user supplied profile 
 

  

Cn SPT N60 overburden correction factor Cn=(σv’)
-0.5 

where  σv’ is in tsf 
  0.5 < Cn < 2.0 

 

N60 SPT N value at 60% energy calculated from Qt/N ratios assigned to each 
SBT zone 
 

 3 

(N1)60 SPT N60 value corrected for overburden pressure 
 

N160 = Cn • N60 3 

∆(N1)60 Equivalent Clean Sand Correction to (N1)60 
 

∆( ) ( )N
K

K
NSPT

SPT

1
1

160 60=
−

•  

 
Where:  KSPT is defined as: 
 
  0.0  for  FC < 5% 
  0.0167 • (FC - 5)  for  5% < FC < 35% 
  0.5  for  FC > 35% 
 
FC - Fines Content in % 
 

7 

(N1)60cs Equivalent Clean Sand (N1)60 
 

(N1)60cs = (N1)60  +  ∆(N1)60 7 

Su Undrained shear strength - Nkt is use selectable 
 

Su
Qt

N
v

kt
=

− σ  

 

2 

k Coefficient of permeability (assigned to each SBT zone) 
 

 6 

Bq Pore pressure parameter 
 

Bq
u

Qt v
=

−
∆

σ
 2 

Qtn Normalized Qt for Soil Behavior Type classification as defined by 
Robertson, 1990 
 

Qtn Qt v

v
= −σ

σ '
 4 

Rfn Normalized Rf for Soil Behavior Type classification as defined by 
Robertson, 1990 
 

Rfn
f

Qt
s

v
= •

−
100%

σ
 4 

SBTn Normalized Soil Behavior Type (slightly modified from that published by 
Robertson, 1990.  This version includes all the soil zones of the original 
non-normalized SBT chart - see figure 1) 
 

 4 

Qc1 Normalized Qt for seismic analysis qc1 = qc • (Pa/σv’)
0.5 5 



 

 
 
 
 

 

 
 

 where: Pa = atm. pressure 

Qc1N 
 
 

Dimensionless Normalized Qt1 
 

qc1N = qc1 / Pa 

where: Pa = atm. pressure 
 

∆Qc1N1 Equivalent clean sand correction 
 

∆qc N
K

K
qc NCPT

CPT

1
1

1=
−

•  

 
Where:  KCPT is defined as: 
 
  0.0  for  FC < 5% 
  0.0267 • (FC - 5)  for  5% < FC < 35% 
  0.5  for  FC > 35% 
 
FC - Fines Content in % 
 

5 

Qc1Ncs Clean Sand equivalent Qc1N 
 

qc1Ncs = qc1N + ∆qc1N 5 

Ic Soil index for estimating grain characteristics 
 

Ic = [(3.47 - logQ)2 + (log F + 1.22)2 ]0.5 5 

FC Fines content (%) 
 

FC=1.75(Ic3.25) - 3.7 
FC=100 for Ic > 3.5 
FC=0    for Ic < 1.26 
FC = 5% if 1.64 < Ic < 2.6 AND Rfn<0.5 

8 

PHI Friction Angle Campanella and Robertson 
Durunoglu and Mitchel 
Janbu 

1 

Dr Relative Density Ticino Sand 
Hokksund Sand 
Schmertmann 1976 
Jamiolkowski - All Sands 

1 

OCR Over Consolidation Ratio  1 
State 
Parameter 

  9 

CRR Cyclic Resistance Ratio  7 
    

 
 



 

 
 
 
 

 

  
 
Figure 1     Non-Normalized and Normalized Soil Behavior Type Classification Charts 
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